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Introduction 
This report provides an overview of the results achieved by implementing CEPF’s consolidation 
strategy from 2008 to 2013 in the Tropical Andes hotspot.  It discusses the performance of seven 
grants, factors that influenced performance in achieving portfolio targets, key results and 
outcomes attained through investing in four investment priorities, and performance in achieving 
planned targets of the consolidation phase logframe.  In addition, the report provides a brief 
assessment of CEPF’s investment in the Tropical Andes since its inception in 2001, and includes 

Highlights of Results and Impacts 
 
From 2001 to 2013, CEPF invested $7.9 million through 38 large grants and 29 sub‐grants in 
the Tropical Andes Hotspot, resulting in several major achievements: 
 

 More than 4.4 million hectares placed under legal protection through nine new national 
parks, indigenous reserves, private protected areas, and Brazil Nut concessions.   
 

 Improved management of 17 protected areas covering 9.9 million hectares through the 
development of management plans, establishment of management committees, 
strengthened park management capacity, and improved infrastructure and equipment. 
 

 Core areas of five protected areas covering 4.4 million hectares remain intact, 
withstanding threats from gold mining, agricultural encroachment, and logging. 
 

 Eco‐tourism and cultivation of Brazil nuts and cocoa generate income for indigenous and 
mestizo communities while offering incentives to maintain biodiversity. 
 

 Eleven multi‐stakeholder alliances established and/or strengthened to influence the 
design and implementation of major highway projects, management of protected areas, 
and REDD+ policy development.   
 

 Civil society influences eight policies and projects related to highway development, dam 
planning, gold mining, private protected areas, sustainable financing, logging concessions, 
and REDD+. 
 

 Community and stakeholder engagement offers new approaches to engage local people in 
road development projects while mitigating social and environmental impacts. 
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the status of progress in Bolivia and Peru toward meeting CEPF’s long‐term conservation goals.  
The data and conclusions are based on a review grant final reports, a bi‐national workshop with 
grantees in Puerto Maldonado, Peru in 2012, and discussions in La Paz and Lima with senior staff 
working on CEPF projects since 2001.  

 
 
Background 
Known as the “Global Center of Biodiversity,” the Tropical Andes biodiversity hotspot is the most 
diverse region on the planet in terms of species endemism and richness.  The hotspot stretches 
along the eastern slopes of the Andes from northwest Venezuela to the northwest corner of 
Argentina, covering 150 million hectares, roughly the size of Iran.  It is shaped by steep slopes 
between snow‐capped peaks, complex valleys, and a piedmont zone above 500 meters. Below is 
the vast wilderness of Amazon rain forest to the east, and the Tumbes‐Chocó‐Magdalena hotspot 
to the northwest. 
 
CEPF Investment from 2001 ‐ 2006 
The Tropical Andes was among the first three regions selected by CEPF to receive funding, from 
2001 to 2006. CEPF and its partners adopted an ambitious landscape‐scale agenda that called for 
strengthening the Vilcabamba‐Amboró Corridor, a 30‐million hectare swath of forest containing 
16 large protected areas in Bolivia and Peru, shown in Figure 1. CEPF’s investment strategy was 
developed through two multi‐stakeholder workshops where consensus emerged on the need to 
create a mega‐corridor for management as a cohesive and integrated unit, to be characterized by 
a mosaic of protected areas and reserves under sustainable management.  To achieve this vision, 

Figure 1.  CEPF Investment Geography 

Tropical Andes Hotspot     Vilcabamba _ Amboro Conservation Corridor
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CEPF aimed to expand coverage of protected areas; strengthen management in existing areas; 
reduce threats, particularly from colonization, logging, agricultural encroachment, and mining; 
and achieve greater coordination between various stakeholders. 
 
 
CEPF Consolidation Phase 
Although many important objectives were achieved, several significant threats remained and new 
ones emerged. Under the South American Infrastructure Integration Initiative (IIRSA), the corridor 
started to undergo dramatic change, as road, petroleum, mining, hydroelectric, canalization, and 
other infrastructure projects expanded their operations significantly.  Two roads approved for 
construction ‐‐ the Southern Inter‐Oceanic Highway in Peru and the Northern Corridor Highway in 
Bolivia – spurred great controversy due to the potential threats that would ensue in the corridor.  
The Inter‐Oceanic Highway would be the first paved roadway connecting the Atlantic and Pacific 
oceans in South America.  While many economic opportunities were expected to arise, road 
upgrading also could fuel migration, deforestation, land invasion and speculation, hunting and 
mining.   Given these challenges, CEPF approved the consolidation program to target high priority 
needs in the Tambopata ‐ Pilón Lajas sub‐corridor to mitigate the expected threats from road 
upgrading. 

 
CEPF embarked on a consolidation phase in 2008 with an approved budget of $2.185 million.  The 
consolidation strategy aimed to address high priority needs in the eight protected areas 
considered to be most vulnerable to the potential threats from the new roads.  It contained four 
mutually‐dependent investment priorities: 
 

1. Support civil society participation in development planning and implementation for the 
Vilcabamba‐Amboró Conservation Corridor, focusing on the Southern Inter‐Oceanic and 
Northern Corridor highways.   

2. Support management improvements to mitigate the adverse impacts arising from 
improved road access in the eight most vulnerable protected areas. 

3. Support the establishment of sustainable financing mechanisms. 
4. Support productive projects that maintain forest cover in areas of strategic value for 

corridor‐level connectivity. 

 
 
Portfolio Status 
The consolidation phase was implemented from November 2008 to July 2013.   Funding was 
committed to seven projects, as presented in Table 1.  Of the $2.185 million contracted, only 
$27,528 was unspent (see Annex 1).  
 
Similar to CEPF’s strategy during its first investment phase, the consolidation portfolio joined 
forces with three national conservation funds in Peru and Bolivia to achieve a 1:1 match for 
implementing 14 sub‐grants to community‐based organizations: Fondo de las Americas del Peru 
(FONDAM), Fundación Para El Desarrollo Del Sistema Nacional de Áreas Protegidas (FUNDESNAP) 
in Bolivia, and Fundación Protección y Uso Sostenible del Medio Ambiente (PUMA) in Bolivia.   
 
As with all consolidation programs, contracting and portfolio management was conducted by the 
CEPF Secretariat. 
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Table 1 – Overview of Tropical Andes Consolidation Grants 

Organization  Title 
Amount 
Spent 

Active Dates 
Performance Assessment 
of Target Achievement 

Asociación para la Investigación y 
Desarrollo Integral, Perú (AIDER) 

Preparing Peru’s Madre de Dios 
Region for REDD+ 

$198.812  August 2011 – 
March 2013 

Partially achieved key 
targets 

Conservation International (CI) – 
Bolivia and Peru 
Subgrantees: 
- La Molina Agricultural 

University – Conservation 
Data Center. 
 

Fostering Stakeholder Collaboration 
and Monitoring the Impacts and the 
Conservation Actions Around 
Infrastructure Projects in the 
Vilcabamba‐Amboró Conservation 
Corridor 

$249,939  January 2009 – 
June 2012 

Achieved key targets 

Fondo de las Américas del Perú 
(FONDAM), Peru 
 
Subgrantees: 
- Conservación Ambiental y 

Desarrollo en el Perú 
CAMDE) 

- Asociación Caritas Madre de 
Dios, 

- Asociación Agricultura 
Ecológica (AAE) 

- Asociación para el Desarrollo 
Económico y Social del Agro 
– ACCION AGRARIA 

Strengthening Connectivity Along 
Peru’s Inter‐Oceanic Highway in 
Madre de Dios through the 
Sustainable Use of Natural 
Resources and Economic 
Development (FONDAM II)

1 

$221,165  January 2009 – 
December 2011 

Partially achieved key 
targets 
On track ‐ Accion Agraria 
Partially achieved – 
CAMDE 
Missed targets –Caritas 
Suspended – AAE 

Fondo de las Américas del Perú 
(FONDAM), Peru 
 
Subgrantee: 
- Association for Research and 

Integrated Development 
(AIDER). 

Strengthening of the Management 
and Financial Sustainability of Key 
Protected Areas along the Southern 
Inter‐Oceanic Highway in Madre de 
Dios, Peru (FONDAM III) 

$99,651  July 2009 – 
March 2013 

Exceeded key targets  

Fundación Para El Desarrollo Del 
Sistema Nacional de Áreas 
Protegidas, Fundación Protección 
y Uso Sostenible del Medio 
Ambiente (FUNDESNAP), Bolivia 
 
Subgrantees: 
- Instituto de Ecología (IE) 
- Consejo Regional Tsimane 

Mosetén (CRTM): 
- Federación de Asociaciones 

Municipales (FAM) 

- World Wildlife Fund ‐ Bolivia 

Mitigating the Potential 
Environmental and Social Impacts 
Generated by the Northern Corridor 
Road Construction Project in Bolivia 

$650,608  January 2009 – 
July 2013 

Mixed performance  
 
On track ‐ WWF and IE;  
Partially achieved ‐ CRTM; 
Suspended – FAM.   
 
Mixed performance on 
FUNDESNAP components. 

Fundación Peruana para la 
Conservación de la Naturaleza 
(PRONATURALEZA), Peru 

Promoting Civil Society Participation 
and Field‐Level Monitoring to 
Mitigate the Environmental and 
Social Impacts of the Peruvian Inter‐
Oceanic Highway in the 
Vilcabamba–Amboró Conservation 

$493,452  January 2009 – 
December 2012 

Achieved key targets 

                                                 
1 CEPF refers to FONDAM’s first grant from 2005 to 2008 as FONDAM I, and its two consolidation grants as 
FONDAM II and III. 
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Table 1 – Overview of Tropical Andes Consolidation Grants 

Organization  Title 
Amount 
Spent 

Active Dates 
Performance Assessment 
of Target Achievement 

Corridor 

Fundación Protección y Uso 
Sostenible del Medio Ambiente 
(PUMA), Bolivia 
 
Sub‐grantees: 
- Asociación Económica de 

Productores y Acopiadores 
de Cacao Orgánico Madidi 

- Centro Experimental de 
Asistencia Técnica 
Agropecuaria CEATA 

- Turismo Ecológico Social TES 
- Programa de 

Implementación de sistemas 
Agroforestales PRISA 

- Fundación ECOTOP 

Impact Mitigation for Biodiversity 
Conservation in High Risk Areas of 
the Northern Corridor Highway in 
Bolivia 

$243,785  November 2008 
– December 
2012 

Partially achieved key 
targets 
 
Exceeded targets – 
Agroforestales PRISA, 
CEATA 
 
On track ‐ Fundación 
ECOTOP. 
 
Partially achieved ‐ 
Turismo Ecológico TES. 
 
Suspended – Cacao 
Orgánico Madidi 
 

 

 
Factors Impacting Performance  
As Table 2 shows, overall performance in achieving grant‐level objectives under consolidation was 
mixed.   
 

Table 2.  Overview of Grant Performance 

 
Exceeded 
Targets 

Achieved 
Targets 

Partially 
Achieved 
targets

Significantly 
missed targets 

Total 

Grants  1  2  3  0  7 
Sub‐grants  3  4  4  3  14 

Implementation of grant pursuing investment priorities 1 (civil society engagement) and 2 
(protected areas strengthening) experienced the strongest performance.  Components dedicated 
to achieving targets under investment priority 4 (connectivity) missed some targets, while targets 
under investment priority 3 (sustainable financing) were generally slower than expected.    Several 
factors weighed into grant performance: 
 
Operating Environment Limitations 
1) In Peru, illegal gold mining in the buffer zone of Tambopata National Reserve consumed a 

significant amount of time and energy of local civil society groups, time that could have been 
spent on achieving other conservation outcomes.  The high price of gold on international 
markets created lawlessness in Madre de Dios, as reportedly more than 50,000 migrants 
flocked to the region to mine gold.  Local experts believed the paving of the Inter‐Oceanic 
Highway facilitated the highly chaotic gold boom by improving access of heavy mining 
equipment and by reducing the costs of mining inputs.  Migration, as seen in Figure 2, 
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skyrocketed with the uncontrolled gold mining, which caused a myriad of environmental and 
social problems:  deforestation, social conflict, water pollution, and inflation of local wages 
and goods.  Contaminated rivers led to health advisories warning not to eat local fish. One 
direct impact on CEPF grants was that local labor costs skyrocketed, making it hard for project 
beneficiaries to hire seasonal help, particularly for sub‐grants promoting agroforestry.   

 
2) In Bolivia, several beneficiary groups under the FUNDENSAP project participated in a series of 

protests focused the TIPNIS Project, in which indigenous communities protested against the 
government’s plans to build a highway through the Isiboro Secure Indigenous Territory and 
National Park in the Vilcambamba – Amboro Corridor.  While the case garnered significant 
national and international attention, and therefore raised awareness of the issues related to 
road development in Bolivia’s protected areas, it also resulted in several negative impacts.  
The situation showed how vulnerable Bolivia’s protected areas and indigenous communities 
are to infrastructure development.  Furthermore, several CEPF partner and beneficiary groups 
joined in the protests, which resulted in delays for the FUNDESNAP project.  In addition, the 
Government of Bolivia became reluctant to enter into co‐management agreements with 
indigenous groups for protected areas.  This reluctance impacted CEPF’s grant in Pilon Lajas, 
which aimed to facilitate the co‐management of the protected areas with the Regional 
Council of the Tsimane Moseten (CRTM), an indigenous group located in Pilón Lajas Biosphere 
Reserve. 
  

3) For those grants that called for close collaboration with local and regional governmental 
entities, the frequent turnover of staff and their budgetary shortfalls detracted from the 
sustainability of CEPF results.  Grantees reported that their capacity building efforts would be 
undermined as government staff trained by grantees left their post quite frequently.  Two 
cases are particularly noteworthy: 

 

 Frequent changes of the environmental director of the Madre de Dios regional 
government (GOREMAD) required CEPF grantee AIDER to familiarize the new directors 

Figure 2.  Migration in Madre de Dios 
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with their project in order to gain their support, which resulted in delays.   Given that the 
GOREMAD environment director was charged with leading the regional government’s 
environmental policy, these frequent changes meant that local leadership fell short of 
expectations, particularly with respect to advances in REDD+ strategies.   

 In Bolivia, CEPF’s three focal protected areas (Pilon Lajas, Madidi, and Manuripi) 
experienced more than 50% reductions in their operating budgets as well as frequent 
turnover of park directors and guards.  The severe budget shortfall resulted in park guard 
layoffs and a scarcity of basic operating expenses.  In Madidi, for example, a key guard 
post that was severely damaged by a flood took over two years to be repaired.  The 
difficulties impacted the FUNDESNAP grant in particular.   
 

4) In both countries, extreme climatic conditions also became impediments.  In one year, a 
prolonged drought negatively impacted CEPF’s agroforestry projects.  In another year, 
flooding destroyed infrastructure and made traveling very difficult 
 

 
Capacity Limitations in Grant Management  
1) In Peru, FONDAM’s  Strengthening of the Management and Financial Sustainability of Key 

Protected Areas along the Southern Inter‐Oceanic Highway in Madre de Dios, Peru (FONDAM 
III) encountered several implementation difficulties: 

 

 Original project designs called for improving management in three protected areas:  
Tambopata National Reserve and Alto Purus and Bahuaja Sonene national parks.  After 
issuing two calls for proposals, FONDAM reported that it was only able to issue one sub‐
grant for activities to strengthen management in Tambopata National Reserve, to AIDER.  
Despite outreach by FONDAM and CI, no winning proposals were received for 
management strengthening activities in Alto Purus and Bahuaja Sonene protected areas. 

 

 Similarly, original project designs called for supporting the preparation of one REDD+ 
project design document (PDD) that would result in long‐term funding for a priority CEPF 
site.  Attention centered on supporting a REDD+ PDD in Amarakaeri Communal Reserve.  
After several months of effort, however, the team concluded that key pre‐conditions for 
project success did not exist due to internal discord in the reserve linked to oil extraction 
in the reserve.    In addition, further analysis on the viability of CEPF’s original goal 
revealed that 12 REDD+ PDDs were also underway in CEPF priority sites by various local 
and international NGOs and private firms.  In consultation with local stakeholders, 
FONDAM and CEPF determined that a more strategic use of the funding would be to 
address several underlying institutional bottlenecks impacted progress in REDD+ in Madre 
de Dios, including (i) weak capacity and poor understanding of REDD+ among local 
stakeholder groups and communities; (ii)  disagreement on the methodology to be used 
to define the baseline for deforestation in Madre de Dios; and (iii) the absence of a 
broader REDD+ strategy.   

 

 Due to the limitations outlined in points i and ii, CEPF restructured the Peru portfolio.  
CEPF and FONDAM agreed to remove several components from its two grants.  CEPF then 
provided a new grant directly to Pronaturaleza to focus on strengthening Bahuaja Sonene 
National Park.  A new grant to AIDER supported the institutional strengthening for REDD+ 
in Madre de Dios.  Plans to focus on Alto Purus were eliminated in order to ensure that 
sufficient funding was allocated to Pronaturaleza and AIDER to achieve meaningful 
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results.  While the restructuring caused delays, the modifications proved successful by the 
end of the consolidation period insofar as several important conservation targets were 
achieved, as described further in this report.  

 
2) In Bolivia, the sustainable financing component within the FUNDESNAP was modified in early 

2010 following a request from the Government of Bolivia to remove the REDD+ activities.  
Their justification was that over $30 million was being designated to support REDD+ from The 
World Bank, UN, and German bi‐lateral agency, and that CEPF’s more modest funding was no 
longer considered of vital importance.  Instead, discussions centered on channeling funds to 
promote the financial sustainability of individual protected areas, targeting Pilon Lajas, 
Madidi, Manuripi, Santos Reyes, and Pampas del Yacuma.  The amendment to FUNDESNAP 
codified these changes in January 2011.    

 
3) Four sub‐grants encountered problems with financial management.  These problems mostly 

reflected institutional weaknesses within grassroots civil society groups working with small 
community groups and their limited capacity to manage their sub‐grants.   In most instances, 
CEPF worked with the prime grantees to successfully restructure the sub‐grants, although 
three sub‐grants were terminated: 

 

 In Peru, FONDAM suspended its sub‐grant to the Asociación de Agricultura Ecológica 
(AAE) due to poor performance.  FONDAM noted that the project encountered difficulties 
after the project’s technical director passed away, leaving the organization without 
sufficient technical and management capacity to fulfil grant objectives.  Despite 
FONDAM’s assistance to the project, the lags persisted and the grant was closed. 

 

 In Bolivia, PUMA suspended two sub‐grants ‐‐ to the Asociacion Tres Palmas/Jipi Japa and 
to the Asociacion AEPACOM/Cacao Iturralde project ‐‐ due to the mis‐appropriation of 
funds.  PUMA worked with the Asociacion Tres Palmas/Jipi Japa to recover the funds and 
eventually re‐instated the sub‐grant.  The sub‐grant to the Asociacion AEPACOM/Cacao 
Iturralde was not re‐instated since funds were not recovered. 
 
 

 In Bolivia, FUNDESNAP suspended its sub‐grant to the Federación de Asociaciones 
Municipales (FAM) due to poor performance.  FUNDESNAP noted that when new 
management took over FAM, the sub‐grant became delayed.  FUNDESNAP attributed the 
delay to FAM’s new management’s lack of interest in the project. After several attempts 
to work with the new management to address the problem, FUNDESNAP suspended the 
sub‐grant.  FUNDESNAP decided that it could assume responsibility for some of the 
activities originally programed for FAM. 
 

Due to these difficulties, CEPF worked closely with grantees to re‐configure several grants in 2010 
and 2011.  As a result, the close of the Tropical Andes consolidation phase was extended by over 
one year.    Fortunately, the redesign yielded a number of noteworthy results, as highlighted in 
the following pages. 
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Portfolio Investment Highlights by Investment Priority 
Investment priority 1:  Support civil society participation in development planning and 
implementation for the Vilcabamba ‐ Amboró Conservation Corridor, focusing on the Inter‐
Oceanic and Northern Corridor highways.   
This investment priority supported the creation and strengthening of networks of local civil 
society groups, government and the private sector to strengthen participatory environmental 
management and monitoring systems as needed to mitigate the threats emerging from the two 
highways. Components within grants to CI, FUNDESNAP, and Pronaturaleza supported this 
investment priority. 
 
In total, CEPF helped to create or strengthen 11 networks engaged in development planning.  
These networks helped to influence the outcome of eight local and regional policies and 
development projects as highlighted below.  
 
Peru 

1) Pronaturaleza supported the Working Group of Civil Society (known by its Spanish 
acronym GTSC) and its three regional chapters in Cuzco, Madre de Dios, and Puno, which 
are the three departments most directly impacted by the Inter‐Oceanic Highway.  The 
GTSC was comprised of 56 grassroots and national NGOs, universities, businesses, and 
individuals dedicated to promoting the environmental and social sustainability of 
infrastructure projects.  Through this support, local groups engaged in dialogue and 
technical assistance on a range of issues, including gold mining, the proposed Inambari 
Dam, declaration of new protected areas, consultations on a new forestry and wildlife 
laws, and mitigation of the direct impacts of the Inter‐Oceanic Highway.  The group 
developed a website that served as a clearinghouse on information about the highway 
and other conservation and development topics, which served as a popular venue for 
information exchange.  The GTSC was considered highly effective in ensuring good 
communications flows within civil society on a range of matters.  See Annex 3 for an 
article on the GTSC. 

 
2) Pronaturaleza and AIDER enabled grassroots groups representing conservationists, local 

residents, and farmers to combat illegal gold mining in the buffer zone of Tambopata 
National Reserve.  The Tambopata Management Committee (mentioned below), led by 
Victor Zambrano, a highly respected local environmental leader, brought national 
attention to the issue by stopping gold miners from entering new lands where owners did 
not want the mining.  These local efforts, undertaken at times under threats of death, 
helped ensure that the Madre de Dios’ Regional Environmental Commission and Peruvian 
Environmental Ministry engaged in efforts to control the mining.  Eventually, the 
government called in the national army to bring order to the region.  The combination of 
government and local efforts proved successful insofar as core areas for Tambopata 
remained free of mining, despite numerous attempts to set up mining posts. 

 
3) Local civil society participated in consultations to review past experience in mitigating the 

social and environmental impacts of the Inter‐Oceanic Highway, as financed by the 
Andean Development Bank (CAF), and provided input into the design of a new three‐year, 
$27‐million project.  CEPF grantees reported that the Ministry of Economy and Finance 
adopted several important recommendations made by CEPF partners for the new CAF 
project.  
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4) In consultation with local stakeholder groups, Pronaturaleza and CI analysis of the impacts 
of the road in Madre de Dios generated a wealth of socio‐economic, environmental, and 
deforestation data which was disseminated extensively for planning to municipal, 
regional, and national agencies. CI and the CDC La Molina issued a final report and a web‐
based tool on historical deforestation in Madre de Dios.  These analyses helped to fill data 
gaps on development and environmental trends in Madre de Dios. The monitoring 
provided a tool to the Madre de Dios regional government officials, who used the data for 
their own planning.   

 
5) Pronaturaleza conducted a public relations campaign to heighten understanding of the 

potential risks of the highway’s development.  This information created awareness of the 
risks of the road in the areas to be most impacted and helped to influence local decisions 
related to the highway and broader development issues. 
 

Bolivia 
1) Under the grant to FUNDESNAP, representatives from local communities, municipalities, 

universities, protected areas staff, and national public and private groups established two 
local environmental and social monitoring committees (known as CLIMA by their Spanish 
acronym) to focus on two sections of the Northern Corridor highway project:  one for the 
Yucumo ‐ Rurrenabaque segment financed by Inter‐American Development Bank (IDB) 
(which runs along the eastern border of Pilón Lajas), and the other group for the San 
Buenaventura – Ixiamas segment, financed by The World Bank (which runs along the 
eastern border of Madidi National Park).  CLIMA members encompass four indigenous 
organizations, five campesino farming organizations, staff from five protected areas and 
two government ministries.  All municipalities located along the roads were actively 
engaged in the local monitoring committees. Several key government agencies were 
involved in the conceptualization of the committees, including local municipalities, the 
Ministry of the Environment and its parks agency (SERNAP) and the National 
Administrator of Bolivian Highways (ABC).   

 
2) Building on the previous point, FUNDESNAP worked with the local monitoring committees 

to ensure their institutional sustainability.  In 2012, both groups were legally registered.  
They developed a governing structure and formal procedures and policies, and elected a 
board of directors.  Training on organizational development, infrastructure monitoring, 
and fund raising benefited its membership.  Since CEPF, the committees have received 
additional support from various sources, including the Mitisbishi and Moore foundations.  
The Ministry of the Environment has complemented the CLIMAs for their contributions to 
local development.  The effort is viewed as a model on how to successfully engage local 
communities in the construction of infrastructure projects. 

 
3) The CRTM underwent several institutional strengthening exercises related to its 

administrative and organizational capacity.  The signing of the CEPF sub‐grant represents 
the first time in Bolivian history that an indigenous group was a direct beneficiary of 
international donor funds.  CEPF helped equip their administrative office, directly support 
management efforts of Pilon Lajas, and provided training on environmental monitoring.  
As a result, their score on the CEPF tracking tool of organizational institutional 
strengthening increased from 49.5 in 2011 to 57 in 2012.  The CEPF grant helped CRTM 
assume a role of leadership among Bolivia’s lowland indigenous communities 
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4) In close collaboration with local communities, Bolivia’s Institute of Ecology designed a 
monitoring program to assess the direct and indirect social and environmental impacts of 
the road project for the Yucumo – Rurrenabaque road segment. It worked closely with 
these communities to develop the plan and to gather the baseline data, which has helped 
to guide the CLIMA’s oversight efforts.  

 
5) CI issued an analysis of deforestation from 1976 to 2010 of the area impacted by the 

Northern Corridor project.  It disseminated the analysis to local and national decision 
makers, who reported used the data as input to develop its position on climate change 
mitigation.  

 
 
Investment priority 2:  Support management improvements to mitigate the adverse impacts 
arising from improved road access in the eight most vulnerable protected areas. 
This strategic direction sought to mitigate the impacts of improved road access through 
strengthening of civil society participation in protected areas management, mainly by establishing 
and strengthening community management committees and improving patrolling in target areas.   
In the course of implementation of three grants (see Table 3), priorities focused on strengthen the 
five protected areas considered to be most affected by the roads, which together cover over 7 
million hectares. 
 

Table 3 – CEPF Grantee Responsibilities in Target Protected Areas 
 

Lead Grantee / Sub‐Grantee  Protected Areas  

FUNDESNAP ‐  Regional Council of the 
Tsimane Moseten (CRTM) ‐  

Pilón Lajas Biosphere Reserve 

FUNDESNAP ‐  WWF – Bolivia  Madidi National Park 
Manuripi Amazonian National 
Wildlife Reserve 

Fundación Peruana para la Conservación de la 
Naturaleza (PRONATURALEZA)  

Bahuaja Sonene National Park 

FONDAM ‐ Association for Research and 
Integrated Development  (AIDER) 

Tambopata National Reserve 

 
CEPF grantees applied the Management Effectiveness Tracking Tool (METT) to obtain baseline 
and final assessment scores to measure the progress toward improving management of four of 
the five protected areas receiving CEPF support.  As shown in Table 4, improvements under the 
METT tool were modest.  While CEPF’s support resulted in meaningful progress, negative factors 
outside the scope of CEPF, as explained below, reduced overall progress as measured by the 
METT. 
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Table 4. Baseline and Final Assessment of Management Effectiveness Tracking Tool (METT) for 
Protected Areas in CEPF Priority Sites in Tropical Andes  

Site(s) 
Baseline 

Final Assessment 
Period 

 
Difference 

 Year Score Year Score 

Bolivia 

Madidi National Park  2011 57 2013 64  7

Manuripi Amazonian National 
Wildlife Reserve 

2011 43 2013 44  1

Pilón Lajas Biosphere Reserve  2011 55 2013 59  4

Peru 

Bahuaja Sonene National Park  2011 32 2012 36  4

Tambopata National Reserve  2011 43 NA  NA

 
In Bolivia, scores increased from one to seven points from the baseline of 2011 to the final 
assessment of 2013.  While CEPF support helped to improve management in several notable ways 
– including the adoption of improved patrolling, installation of infrastructure, improvements in 
equipment and signage, and development of financing schemes – several negative trends 
counterweighed the increases.  The three Bolivian protected areas experienced a 50% budget cut 
in the last year of the consolidation portfolio, with related reductions of staffing and operating 
expenses.  As a result, overall management of the protected areas remained challenging. 
 
In Peru, CEPF achieved several important advances, particularly for Tambopata.  Unfortunately, a 
final METT was not available to quantify progress, which is summarized below. 

 
Peru 
1) Under FONDAM’s sub‐grant to AIDER, efforts resulted in several positive results in Tambopata 

National Reserve: 

 The Tambopata local management committee, comprised of the reserve director and a 
broad coalition of local stakeholders, led a local campaign to improve the reserve’s 
protection in the face of the gold mining boom in the reserve’s buffer zone. The 
management committee carried out a series of consultations and outreach efforts with 
communities and government authorities in Madre de Dios and in Lima.  Management 
committee members traveled to Lima to meet with government officials to raise concern 
about the problem.   The committee’s efforts, in combination with concerns by the 
environmental community more broadly, resulted in the government taking action to 
stop the illegal mining.  These efforts include passing new laws and decrees prohibiting 
harmful gold mining practices.  The army was brought in to evict the illegal gold miners 
and to confiscate their equipment.  While such actions created tremendous acrimony and 
conflict, particularly for some environmentalists who received death threats, the effort 
resulted in core areas of Tambopata remaining free of mining, although significant areas 
of the buffer zone were polluted and completely denuded.   

 

 The CEPF grant supported capacity strengthening of the Tambopata Management 
Committee in several meaningful ways.  AIDER fund raised to purchase land to build a 
permanent office for the management committee.  CEPF and FONDAM then funded 
construction and equipping of the office, which was shared with the Tambopata park 
services.  The permanent office saved the management committee the expense of renting 
for the long term, and could in the future provide a source of revenue.  In addition, the 
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committee consolidated its structure by developing a governance plan, annual work 
plans, and a five‐year strategic plan involving consultation with over 120 people.   

 

 AIDER improved patrolling and control of the reserve by implementing a community park 
guard volunteer program that prevented encroachment in sensitive areas of the reserve.  
The project developed and implemented a patrolling and monitoring plan for the reserve 
with the park service, conducted training, and provided volunteers with equipment and 
supplies for patrolling.   
 

 As explained further under investment priority 3, a sub‐contract to the Sociedad Peruana 
de Derecho Ambiental (SPDA) resulted in a business plans to promote three options for 
generating sustainable financing for Tambopata.  The plan began implementation with 
the establishment of a volunteer naturalists program.   
 

2) In Bahuaja Sonene National Park, Pronaturaleza worked on several fronts to improve 
management.   

 Pronaturaleza worked with local communities to reactive and strengthen the then‐
defunct Bahuaja Sonene management committee.  The committee, which had 
representation from key geographic and thematic stakeholder groups, developed a work 
plan, adopted a formal institutional structure, received training, met regularly, and 
become an important venue for local people to engage in dialogue on the park’s 
management.  A joint communications/environmental education effort with WCS in the 
protected area helped to disseminate information about the park’s importance to local 
communities. 
 

 Pronaturaleza conducted three studies as inputs into a broader effort to update the 
park’s management plan.  Studies analyzed the impacts of gold mining and logging on the 
park and provided a strategy for the sustainable financing of its management.  
 

 Based on the analysis and consultations with the park director and communities, 
Pronaturaleza identified target sites for establishing of a volunteer community patrolling 
program.  In five sectors determined to be particularly vulnerable due to the road 
improvement (Mazuko, Santas Rita Altas, Plameras, Inambari, and Villa Santiago), 
Pronaturaleza trained volunteer park guards and provided communications equipment.  
Pronaturaleza also worked with the park service to develop a patrolling and monitoring 
plan and paid for signs to be posted in areas of particularly strategic value.  The system of 
volunteer park guards proved important since the large park was woefully short on 
staffing and unable to cover the large area.  The volunteer park guards were on the front 
line able to alert the park service when questionable activities arose. 

 
Bolivia 
The grant to FUNDENSAP supported several sub‐grants that improved park management in 
several ways: 

 Sub‐grants to the CRTM and WWF resulted to the development, approval and 
implementation of patrolling and protection plans with local communities and the park 
service in Pilón Lajas, Madidi, and Manuripi.  For Pilón Lajas, CEPF covered the cost of two 
overflights for CRTM, which showed that the reserve was under threat from new settlements, 
new access routes, and agricultural encroachment.  The information helped focus CRTM’s 
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patrolling.  CRTM also received equipment to improve protection actions.  CEPF also funded 
the construction and equipping of a new guard house.    

 

 In Madidi, WWF refurbished a guard station and purchased basic equipment to aid in 
patrolling.  According to WWF, patrolling increased by 30% in the most vulnerable sites with 
the project.  New signage in local communities and along the eastern boundary lines brought 
greater awareness of the park for local residents.   

 

 FUNDESNAP worked to promote revenues from tourism.  Promotional signs were placed in 
the Rurrenabaque airport and the downtown port to increase the park’s visibility.  Also, maps 
and souvenirs were available for sale to generate funding for the park service as well as 
provide tourists with information. 

 
 
Investment priority 3:  Support the establishment of sustainable financing mechanisms. 
This investment priority originally called for promoting sustainable financing in six protected areas 
– Alto Purus, Apolobamba, Bahuaja Sonene, Madidi, Pampas del Yacuma, Pilón Lajas and 
Tambopata – by supporting the creation and consolidation of various sustainable financing 
mechanisms.  In the course of implementation, CEPF and its partners decided to focus on those 
opportunities that showed the greatest promise of generating sustainable income in CEPF priority 
sites.  As a result, sustainable financing efforts focused on Madidi, Manuripi, Pilón Lajas and 
Tambopata, and the entire Peruvian department of Madre de Dios.  This investment priority was 
implemented by FONDAM, FUNDESNAP, AIDER, and CI.   
 
As a result of CEPF consolidation, two sustainable financing mechanisms were operationalized, 
with one other mechanism showing promise for future implementation.  Grantees leveraged a 
total of $4.7 million.  
 
Peru 
1) AIDER established a formal agreement with GOREMAD (the environmental authority within 

the regional government of Madre de Dios) to provide technical assistance to build capacity 
for, and awareness of, REDD+ in the entire department.   This activity was an important pre‐
condition for a number of REDD+ PDDs in development by various NGOs and private sector 
firms.  AIDER placed a technical expert to sit in GOREMAD’s office to work closely with 
government staff.  Several results were achieved: 

 

 A Madre de Dios roundtable on environmental services and REDD+ (MSAR) was 
established and successfully fostered stakeholder dialogue and collaboration with key 
agencies in GOREMAD, representatives from indigenous communities, associations of 
agricultural producers, universities, private sector, the directors and management 
committees of the protected areas.  MSAR members met monthly.  To overcome a great 
deal of misunderstanding about REDD, AIDER developed three educational modules for 
MSAR members to use.  AIDER trained ten local organizations working on environmental 
and rural development, seven indigenous communities, and regional governmental staff.  
AIDER efforts to develop a deforestation baseline for the region and to build a regional 
REDD+ strategy were not fully achieved due to, among other reasons, the frequent staff 
changes inside GOREMAD and the need for more time to complete field work.  However, 
the AIDER grant resulted in studies on deforestation and the issuing of guidelines to build 
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an official deforestation baseline and REDD+ strategy for Madre dl Dios, which GOREMAD 
committed to finalized in its 2013‐2014 work plan and budget. 
 

 Through a sub‐contract to the Sociedad Peruana de Derecho Ambiental (SPDA), AIDER 
worked with the Tambopata Management Committee and reserve director to develop a 
business plan promoting three options for generating sustainable financing for the 
reserve and the management committee.  The most successful option in the short term 
was the establishment of a volunteer naturalists program.  In its first months of 
execution, 57 foreign and 4 Peruvian volunteers participated in the program.  The 
arrangement allowed the volunteers to live with park guards in their posts and to help 
monitor biodiversity and engage in maintaining the reserve.  The revenues generated 
helped to maintain the guard posts while also supporting the overall park service in 
Tambopata and its management committee.  Given the sizable ecotourism sector in 
Tambopata, the volunteer naturalist program showed promise for the long term in 
generating revenue to address the previously perennial problem of large budgetary 
shortfalls in the reserve.   

 
Bolivia 

1) The World Bank awarded $2.2 million to CI and FUNDESNAP for the project, Integrated 
Community‐Driven Territorial Development for Remote Communities in the Amazon 
Project.  The new project, funded by the Japan Social Development Fund (JSDF) and 
managed by The World Bank, forms part of the Bank’s National Roads and Airport 
Infrastructure Project, which was approved in May 2011 for $109.5 million to upgrade a 
local airport and dirt road that runs from the towns of San Buenaventura to Ixiamas in the 
buffer zone of Madidi National Park.  To complement the World Bank’s infrastructure 
project, JSDF agreed to support small‐scale sustainable development projects and 
participatory municipal land‐use planning along the road.  The World Bank office in Bolivia 
selected FUNDESNAP and Conservation International – Bolivia to implement the project 
based on several factors, including their CEPF experience working in the same sites with 
indigenous and multicultural communities on sustainable development in conjunction 
with road projects.   

 
2) FUNDESNAP completed financial assessments and sustainability action plans for five 

protected areas:  Pilón Lajas, Madidi, Manuripi, Los Santos Reyes and Pampas del Yacuma.  
The studies recommended a number of actions to promote financial sustainability, 
including strengthening the system of entrance fees, setting up trust funds, promoting 
community‐based ecotourism inside the park, and setting up souvenir stands.  Under the 
FUNDESNAP project, WWF designed a promising scheme based on receiving a share of 
profits from Brazil nuts collection in Manuripi, which the Environment Ministry approved.  
For Madidi, FUNDESNAP sought to building on an existing system of entrance fees by 
promoting revenues from ecotourism.  FUNESNAP produced promotion materials (such as 
a map of the area to sell to tourists), located signs in areas frequented by tourists in 
Rurrenababque, and produced souvenirs for sale at the Madidi ticket office.   

 
3) FUNDESNAP provided legal and financial technical assistance to the Environment Ministry 

to design a new cost recovery system for Bolivia’s protected area system.   
 

4) To raise funds to implement these action plans, FUNDESNAP developed three proposals 
and organized eight events with the participation of local park directors targeting a 
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variety of private and public donors. These events included outreach to existing donors in 
La Paz, as well as a trip to the US to meet with other donors.  FUNDESNAP’s fund raising 
efforts secured over $300,000 from small private donors and from the Blue Moon, Moore, 
and Mitsubishi foundations. 

 
 
Investment priority 4: Support productive projects that maintain forest cover in areas of 
strategic value for corridor‐level connectivity. 
This investment priority sought to promote environmentally sustainable land‐use practices in 
areas where the roads traverse biologically important parts of the Castaña and Malinowsky 
conservation sub‐corridors, which are comprised of protected areas and tracts under sustainable 
land‐use activities such as Brazil nut cultivation.  CEPF field visits to the areas revealed that local 
communities felt abandoned by their government and other donors, as no other donors besides 
CEPF funded sustainable development activities in most sites.  Nine sub‐grants under grants to 
FONDAM and PUMA supported this investment priority.    In total, CEPF grants helped to bring 
21,731 hectares under improved management in production landscapes. 
 
Bolivia 
1) Under the PUMA grant, 288 migrant farming families in 29 communities, who together owned 

32,448 hectares along the Northern Corridor Highway, directly benefitted from the project.  
Forest cover through the adoption of agroforestry techniques expanded on 174.5 hectares.  
These results were achieved through three of the five PUMA sub‐grants offered local 
communities economic incentives to adopt agroforestry systems that maintain forest cover 
and connectivity between the Northern Corridor Highway and the protected areas of Pilón 
Lajas and Madidi.  The small projects promoted cacao production, copoazu (a special variety 
of white cacao produced in the Amazon) and jipijapa (a fiber used to make handicrafts for sale 
to tourists).   Sub‐grantee community‐based beneficiary received training and funding to build 
their institutional capacity, establishing tree nurseries, built infrastructure, and establishing 
agroforestry plots. Two sub‐grants in particular achieved excellent results: 

 For members of the Cacao Palmar Association, CEPF support helped its farmers triple 
their income from cocoa, from an average of $456 in 2006 per farmer, to $1,256 in 2013.  
The farmers secured contracts to sell their cocoa to Bolivia’s premier chocolate 
manufacturer El Ceibo, a co‐operative of 1,500 cocoa producing families that exports 
chocolates to Japan, Europe, and the US.   (See Annex 3 for pictures.) 

 Eighty members of the Ecological Association of Rurrenabaque Amazonian Cacao received 
cacao and fruit‐bearing tree seedlings, on‐site training and management planning, access 
to farming equipment and capital through a revolving fund, funding for equipment and 
infrastructure, and support for organic certification.  With well recognized success of the 
project, new farmers joined the association, which is now among the largest cacao 
associations in the region.  Local farmers report increased income from the effort.  
Farmers also sell their cocoa to El Ceibo.    

Peru 
1) FONDAM’s grant supported four sub‐grantees to establish and strengthen community‐based 

agroforestry projects in biologic strategic locations along the Inter‐Oceanic highway.  Under 
the project, land management practices in 29 sites covering 21,557 hectares adopted 
agroforestry practices.  One hundred and thirty‐five families received direct benefits:   

 One grant established a community association of small cattle ranchers located along the 
Inter‐Oceanic Highway.   It introduced agroforestry, improved infrastructure for livestock, 
and improved cattle stock and grazing practices.  Two projects worked directly with local 
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communities on agroforestry projects, supporting soil restoration, reforestation, 
sustainable cattle ranching, and the production of cacao, bananas, and various fruits, 
although their success was reportedly modest. The fourth project supported the CASAL 
Brazil nut association to improve their production and post‐harvesting procedures.  
Several factors weighed into performance.  Most notably, the gold boom caused a 
shortage of low cost seasonal labor.  For the Brazil nut sub‐grant, low commodity prices 
detracted from the economic profitability of nut harvesting. 

 Seven new grassroots groups were legally established, including one private firm, to 
promote sustainable agriculture for the restoration, management, and conservation of 
key areas of the conservation corridor. 

 Years of FONDAM and CEPF support for agroforestry in Madre de Dios led to the creation 
of an informal alliance of organizations working in agroforestry.  One tangible outcome of  
the alliance was the development and adoption of an agroforestry strategy for Madre de 
Dios. 

 
 

Collaboration with CEPF Donor Partners 
 
The most fruitful collaboration with CEPF donors emerged in Bolivia between the CI country 
office, FUNDESNAP, and The World Bank relating to the Bank’s preparation of a road upgrading 
project between the towns of San Buenaventura and Ixiamas, along the buffer zone of Madidi 
National Park.  CI, FUNDESNAP, and the Bank started in 2010 to plan the project.  CI accompanied 
Bank staff to the field to help identify opportunities to support territorial planning community 
development projects.  As a result of these discussions, the Bank awarded CI and FUNDESNAP 
$2.2 million from its Japan Social Development Fund to support development and conservation in 
the Madidi buffer zone.   
 
Collaboration in Peru was limited to meetings of the CEPF grant director on site visits to inform 
Bank staff and GEF focal point in Lima of project developments.  Outreach to CEPF donor technical 
staff and GEF focal point revealed few opportunities for collaboration due to the lack of overlap of 
the portfolios.   
 

 
Conclusion 
 
The closure of the Tropical Andes consolidation phase provides an opportune time to look back at 
the CEPF’s 12‐year experience in the hotspot to identify the fund’s longer‐term impacts and to 
determine whether there are lessons to emerge that can guide future grant‐making and 
conservation actions.  These lessons are particularly relevant as CEPF prepares for a new 
investment phase in the Andes. 
 
Regarding the question of the impact and durability of CEPF results, it is important to take note of 
the baseline trends and status of conservation in the Vilcabamba ‐ Amboro corridor in 2000, when 
CEPF selected the region for investment.  CEPF laid out a highly ambitious vision at the time, to 
conserve the sparsely populated, 30‐million hectare corridor spanning across Peru and Bolivia.  
Scattered across the landscape were immense protected and unprotected areas with largely 
intact habitat.  Management presence was very limited and more often non‐existent.   
Development pressures from the extraction of oil, gold and timber, from colonization and from 
agricultural encroachment posed seemingly intractable threats. Conflicts in land tenure, with 
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timber concessions and indigenous territories overlapping protected areas, complicated the 
conservation picture.  
 
In retrospect, it is apparent that CEPF’s first investment phase was able to take advantage of a 
unique time in history, when the visions and interests of Bolivian and Peruvian politicians, local 
people, the environmental community, and other donors came into alignment.   That vision 
sought to preserve cultural and biological diversity while promoting the sustainable use of the 
region’s natural resources for generating livelihoods for tens of thousands of people.  The CEPF 
niche, as articulated in the 2000 ecosystem profile, resonated throughout the 12 years of support:     
 

“[T]he main objective of CEPF is to provide civil society, organizations, and individuals with 
the capacity to manage biodiversity conservation more effectively. CEPF focuses on this 
group based on the hypothesis that sustainable biodiversity conservation will only be 
realized if civil society groups existing within the critical ecosystems drive the process. To 
extend the logic, if these groups become the actors and voices for biodiversity 
conservation, then decision‐makers will begin to incorporate these issues into national and 
transboundary policies, legislation and action. Only if this impact is achieved will resources 
from CEPF be able to realize sustainable biodiversity conservation.” 

 
This assessment finds that CEPF’s objective has successfully guided grant making and remains 
relevant to this day.  Several very significant conservation outcomes achieved by grantees in the 
first investment phase endure to this day.   
 
CEPF’s most important legacy remains intact:  11 protected areas established and/or upgraded 
during the first investment phase remain legally protected.  This means that five million hectares, 
a territory the size of Costa Rica, remain generally well conserved.  CEPF’s support to prepare and 
implement management plans and to establish management committees helped to lay a 
foundation for management that remains present today.  The Tambopata Management 
Committee serves as an important model.  It demonstrates the unique role that mechanisms 
developed to engage local communities in protected areas management need to play, by 
empowering local stakeholders to be advocates and guardians safeguarding their sites.  
Unfortunately, many management plans are now outdated and many management committees 
struggle to operate. 
 
CEPF support to introduce community development projects that linked biodiversity conservation 
with livelihoods generation was another priority that has had lasting impact.  CEPF was the first 
donor to provide sizeable support to Brazil nut collectors in Madre de Dios.  As a result, 130 
collectors gained formal rights over their land and access to support services for management 
improvements.  Forest cover has been maintained over 225,000 hectares that are vital for 
landscape connectivity.  CEPF also was the first donor to promote at scale agroforestry projects in 
Madre de Dios and in several sectors in Bolivia.  In Peru, project beneficiaries formed an informal 
alliance that later developed and promoted an agroforestry strategy for the department of Madre 
de Dios.  To this day, many beneficiary farms maintain their agroforestry plots while neighboring 
farms have been converted to cattle pasture or simply abandoned.  Ecotourism ventures like San 
Miguel del Bala, the first ecolodge owned and run by a Tacana indigenous community in Madidi 
National Park, got started in part with CEPF assistance.  Under consolidation, CEPF’s efforts in the 
buffer zone of Pilon Lajas demonstrated that cocoa farmers can successfully adopt agroforestry 
practices and as much as triple their income.  These small‐scale projects offer a “proof of 
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concept” that is so vital to pilot test and expand new, more sustainable development approaches 
in the corridor. 
 
Juxtaposed with CEPF‘s support of local development projects, CEPF also led the way for several 
important national conservation organizations to gain a foothold in the corridor.  The Peruvian 
Society for Environmental Law (Sociedad Peruana de Derecho Ambiental ‐SPDA) credits CEPF with 
its first project in the region and for financing the piloting of Peru’s first private protected areas, 
which proved so successful that it has been adopted across the country.  SPDA continues to 
operate in Madre de Dios since then.  Peru’s environmental trust fund FONDAM first entered 
Madre de Dios with a CEPF grant to promote community agroforestry projects and then expanded 
in the region with funds from USAID.  An important benefit of CEPF collaboration with FONDAM 
has been that the trust fund has continued to support some agroforestry projects started under 
CEPF, through funding and through support for the establishment of the local agroforestry 
alliance. 
 
In addition to building local and national institutions in the region, several grants helped to 
cultivate environmental leaders.  For example, Ernesto Raez Luna, Conservation International’s 
program director for its CEPF grants and former leader of the CEPF‐supported Civil Society 
Working Group, is now a senior advisor to Peru’s environment minister, helping to develop 
conservation strategies for the corridor.  Victor Zambrano of the Tambopata Management 
Committee is a highly respect local environmental leader.   CEPF’s community projects have 
helped to strengthen a cadre of local people who advocate for sustainable development in their 
region. 
 
While significant results of CEPF projects remain intact, several objectives under the first 
investment phase have proven more elusive to sustain.  The grand vision of creating the 
Vilcabamba – Amboro Conservation Corridor as a regional organizing framework, upon which to 
coordinate conservation and development actions among diverse stakeholders across two 
countries, has faded in prominence.  This regional vision gained some traction in the course of 
implementation of CEPF’s first phase with communications efforts targeting mostly populations in 
Lima and La Paz.  Conservation stakeholders acknowledged the importance of a broader 
conservation vision that went beyond isolated interventions and that integrated the network of 
protected areas under the rubric of a large corridor. However, the concept was not sufficiently 
consolidated beyond the cities prior to the end of the first funding phase. 
 
Under CEPF, collaboration between the Bolivian and Peruvian park service focused on improving 
monitoring in the bi‐national area.  An inter‐governmental agreement was drawn and delegations 
from each country visited each other in La Paz and Lima.   For a time, Bolivian and Peruvians park 
managers collaborated on patrolling.   Unfortunately, this bi‐national cooperation came to an end 
when relations between the two countries weakened following a change in government in Bolivia.  
What was a promising start to improve coordination between the park managers and guards of 
Madidi and Bahuaja Sonene no longer existed in 2012.    
 
The viability of promoting a mosaic of land uses to maintain connectivity across the Vilcabamba – 
Amboro corridor appears ever more ephemeral today, with illegal gold mining leaving a trail of 
destruction, agriculture and illicit crops encroaching on forests, and infrastructure projects carving 
up the landscape.  In the course of CEPF investment, several protected areas experienced further 
degradation, including the Puno section of Bahuaja Sonene and Carazco due to coca cultivation.  
Deforestation in Madre de Dios grew at an annual rate of 4.8%, from 110,611 hectares in 1990, to 
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255,798 hectares in 2008, with Figure 3 showing the extent of the deforestation.  Similarly high 
rates of deforestation occurred in Bolivia.  CEPF grantee deforestation maps show deforestation 
has expanded wherever roads have been carved into the forest.  These trends do not bode well 
for the major road upgrading projects, which continue to be proposed in the hotspot.    
 

Figure 3.  Deforestation in Madre de Dios

 

Under the consolidation portfolio, CEPF grantees further demonstrated the efficacy of 
empowering local civil society as local, national and regional advocates for environmental and 
social sustainability, particularly with respect to infrastructure projects.  CEPF grants in Bolivia, 
through the CLIMA and strengthening of the CRTM, and in Peru, through the Civil Society Working 
Group and Tambopata Management Committee, demonstrate approaches to increase 
stakeholder capacity and promote networking so that local people can engage effectively in 
dialogue with decision makers to influence development projects.  These community‐based 
mechanisms have demonstrated the efficacy of working at the community level when dealing 
with infrastructure projects.  They serve as concrete models for replications in other sites facing 
similar threats.    
 
At the same time, CEPF’s experience during consolidation also points to the importance of 
managing the inherent risks of working at the community level, as grassroots civil society groups 
and even the implementing organizations are often faced with limited institutional and technical 
capacity that can undermine or detract from the achievement of conservation objectives.  To 
ensure that CEPF grants are successful and results are sustainable, it is imperative that CEPF 
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continue to help build robust local institutions with strong administrative systems and access to 
required technical capacity.   
 
Today, the countries of the Tropical Andes hotspot pursue seemingly conflicting economic 
development policies based on resource extraction and infrastructure development, even in 
highly sensitive areas, juxtaposed with enlightened policies based on REDD+ and payments for 
ecosystem services. Of IIRSA’s $157 billion budget for South America, an estimated $30 billion will 
fund 241 planned infrastructure projects to impact the Tropical Andes hotspot.  Given this 
trajectory, CEPF’s rich experience supporting local civil society organizations to guarantee the 
sustainability of infrastructure projects will remain highly relevant in this rapidly changing 
hotspot.   
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Annex 1.  CEPF Investments in Tropical Andes, 2008 ‐ 2013 
 

 
 

 
 

 
 

Expenditures  
$2,184,940

Unused Funds  
$27,528

Figure 1.  Contracted Budget:   
Expenditures vs Unused Funds

2008 ‐2013 (Total $2.185)
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Annex 2 – Achievement of CEPF Consolidation Investments  
in the Tropical Andes Logical Framework, 2008 ‐ 2013 

 

Objective  Targets  Progress 

Reinforce and 
sustain the 
conservation 
gains achieved 
as a result of 
previous CEPF 
investment in 
the 
Vilcabamba – 
Amboró 
Conservation 
Corridor. 

12.3 million ha located in 
key biodiversity areas with 
strengthened protection 
and management. 

Five protected areas covering 4.4 million hectares have 
documented management improvements.    
 
Portfolio modifications and an error in calculating original 
target resulted in a reduction of the target to 4.4 million.  

$2,000,000 leveraged  Total = $4.7 million 
 
FONDAM – $320,816 
PUMA –$243,785 
FUNDESNAP ‐ $3,439,833 (includes funds from the Japanese 
Social Development Fund) 
Pronaturaleza – $738,335 

28,400 hectares in 
production landscapes with 
improved management for 
biodiversity conservation 

21,731 hectares under improved management in production 
landscapes. 

Twelve stakeholder 
networks strengthened to 
support long‐term 
conservation action by 
mitigating threats from 
road construction, and 
replicating and scaling up 
CEPF successes. 

11 networks created and/or strengthened 
Peru   

- National, Puno y Madre de Dios Civil Society Working 
Group to mitigate the impacts of the Inter‐Oceanic road. 

- Madre de Dios agroforestry network. 
- Bahuaja Sonene Management Committee 
- Tambopata Management Committee 
- Madre de Dios Roundtable on Ecosystem Services and 
REDD+ 

 
Bolivia 
- Two local environmental monitoring committees, 
community‐based conservation enterprises.  

- Two local farming associations for cocoa production of El 
Palmar and Rurrenabaque 

Intermediate 
Outcomes 

Targets  Progress 

Outcome 1:  A. 
Conservation 
and human 
welfare 
considerations 
are fully 
incorporated 
into 
infrastructure 
and 
development 
plans for the 
VACC, 
particularly in 

Eight policies influenced as 
a result of CEPF grant 
consolidation in order to 
mitigate the environmental 
and social impacts of the 
Inter‐Oceanic Sur and 
Northern Corridor road 
construction projects. 

CEPF partners have influenced the outcome of eight local 
and regional policies and development projects:     
 
Peru‐  

 Government of Peru cancels the $4.9 billion Inambari 
dam. 

 New CAF environmental project incorporates 
recommendations from local civil society. 

 Government in close consultation and collaboration with 
local civil society to address illegal gold mining in Madre 
de Dios, which results in several new laws and actions to 
stop illegal mining. 

 Madre de Dios agroforestry policy developed and 
adopted based on CEPF and FONDAM sub‐grants. 
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areas 
impacted by 
the two 
highways. B. 
Donor 
collaboration 
and 
coordination 
achieved to 
fulfill 
conservation 
goals. 
 

 Progress made in developing a REDD+ strategy for Madre 
de Dios through capacity building, networking, and 
baseline studies for strategy development. 

 
Bolivia  

  ABC (Bolivian road construction ministry) responds to 
concerns expressed by local management committees 
related to mitigating the impacts of road upgrading. 

 The IDB provides funds to CRTM to improve protection of 
Pilon Lajas. 

 The World Bank adheres to environmental and social 
safeguards in conjunction with consultations with CEPF‐
organized local stakeholders and CEPF grantees CI and 
FUNDESNAP. 
 

One public‐private 
partnership between road 
construction company, 
government, and civil 
society to mainstream 
biodiversity into road 
construction and 
maintenance. 

Collaboration between CONRISA (concessionaire of the Inter‐
Oceanic Highway, led by Oderbrecht), Pronaturaleza and CI 
continued to ensure measures mitigate the direct 
environmental and social impacts of the highway.  

Outcome 2:  
Management 
effectiveness 
improved in 
the eight 
protected 
areas, covering 
over 12.3 
million 
hectares, that 
are the most 
vulnerable to 
new threats 
introduced by 
improved road 
access:  
Tambopata, 
Amarakaeri, 
Bahuaja 
Sonene, Alto 
Purus, Pilón 
Lajas, Madidi, 
Apolobamba, 
and Manuripi. 

Eight KBAs demonstrate 
improvements in their 
protection and 
management: 
 
2,746,900 ha – Tambopata 
National Reserve 
 1,091,416 ha ‐Bahuaja 
Sonene National Park 
400,000 ha ‐ Pilón Lajas 
Biosphere Reserve 
1,895,750 ha ‐ Madidi 
National Park 
1,884,375 ha ‐ Manuripi 
Amazonian National 
Wildlife Reserve 
402,335 ha  ‐Amarakaeri 
Communal Reserve 
2,510,694 ha ‐ Alto Purus 
National Park 
483,743 ha – Apolobamba 
Integrated Management 
Natural Area  
 

Five KBAs with management improvements.  METT scores 
for four protected areas show modest improvements, from 
one to seven points, as gains from CEPF‐funded management 
improvements were offset by significant budgetary 
reductions for park operations.  
 
Key CEPF‐funded management improvements:  
 
Bahuaja Sonene (1,091,416 ha) 
Improved patrolling and surveillance, re‐constitution and 
strengthening of management committee and baseline 
studies of threats and sustainable financing for management 
planning, for inclusion in management plan. 
 
Tambopata National Reserve (274,690 ha) (note the original 
target mistakenly had area as 2,746,900 ha) 
Master management plan, management committee 
strengthening to engage local stakeholders in reserve 
management, improved patrolling and surveillance which 
prevents gold mining in core areas, strengthening of 
management committee, improved infrastructure (including 
administrative office for the management committee and 
refurbishing of guard houses), sustainable financing for 
management through volunteer naturalists, sustainable 
financing plan developed. 
 
Pilón Lajas Biosphere Reserve (400,000 ha) 
Improved patrolling and surveillance, strengthening local 
governance and capacity of CRTM and communities, 
improved infrastructure and equipment (including 
construction of a guard post and equipping of CRTM 
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administrative office), signage, buffer zone communities 
adopt improved land management practices, financial 
analyses and sustainability plan. 
 
Madidi National Park (1,895,750 ha) 
Improved patrolling and surveillance, strengthening local 
governance and capacity of communities improved 
infrastructure and equipment (including a guard post, 
signage, and promotion of ecotourism), financial analyses 
and sustainability plan. 
 
Manuripi Amazonian National Wildlife Reserve (747,000 ha) 
Improved patrolling and surveillance, financial analyses and 
sustainability plan, including technical design to channel 
revenues from Brazil nut harvesting for reserve 
management, approved in updated management plan. 
 
CEPF did not engage in Apolobamba Integrated Management 
Natural Area, Alto Purus National Park, and Amarakaeri 
Communal Reserve. 

100% of targeted 
communities involved in 
sustainable use projects 
demonstrate tangible 
socioeconomic benefits. 

In Bolivia, 18 of the 29 communities targeted, equaling 62%, 
achieved tangible socioeconomic benefits through 
production of sustainable cacao in the buffer zone of Pilon 
Lajas. 
 
In Peru, two of four FONDAM sub‐grants allow 135 families 
in 29 localities to derive tangible direct benefits, through 
improved processing of Brazil nuts and livestock 
management.   

Five projects enable 
effective stewardship by 
indigenous and local 
communities for 
biodiversity and ecosystem 
conservation. 

Five grants (FONDAM II and III, FUNDESNAP, PUMA, 
Pronaturaleza) have increased the capacity of local 
communities to serve as effective stewards of their 
ecosystems.   

Outcome 3:  
Stable funding 
mechanisms 
are 
operational in 
support of 
priority 
management 
needs in six 
protected:  
Tambopata, 
Bahuaja 
Sonene, Alto 
Purus, Pilón 
Lajas, Madidi, 
and Manuripi. 

Three sustainable financing 
mechanisms established 
and/or strengthened with 
initial capital secured. 
 

Two sustainable financing mechanisms are operationalized, 
with one other mechanism showing promise for future 
implementation: 
 
- The Tambopata volunteer naturalist program attracts 57 
foreign and 4 Peruvian paid volunteers to support reserve 
maintenance and the management committee.  

 
- Madidi develops maps to sell to tourists.  Souvenirs are 
also produced for sale, awaiting a policy from the park 
service on how to handle the revenues. 

 
- Technical design of a cost recovery scheme to channel 
revenues from Brazil nut harvesting for reserve 
management is approved by the Gov’t of Bolivia for 
implementation.   At the time of portfolio close, 
implementation was still pending. 

 
In‐depth financing analyses and sustainability plans 
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completed for five protected areas to provide data on 
budgetary needs for satisfactory management.  Plans are 
used by the government for planning.   
 
In Bolivia, financial and legal analysis undertaken of the 
country’s entire protected areas system for decision making. 

Outcome 4:  
Forest cover is 
maintained in 
strategic 
locations in 
the Castaña 
and 
Malinowsky 
Conservation 
Corridors. 

Two sub‐corridors under 
improved governance and 
management for 
sustainable development 
through achievement of key 
conservation milestones. 

Six of nine agroforestry projects resulted in improved 
management in the two targeted sub‐corridors to foster 
improved governance and management. 

Two projects located 
outside protected areas 
integrate biodiversity 
conservation in 
management practices. 

Two projects (FONDAM II and PUMA) integrate biodiversity 
conservation into land management practices. 
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Annex 3.   CEPF Articles on the Tropical Andes  
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Annex 4 – Pictures of Tropical Andes Field Visits and Stakeholder Workshops 
 
 

 

Figure 1.  Bi‐National Exchange with CEPF Partners in Puerto Maldonado, Peru ‐ January 26‐27, 2012. 
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Conditions in Peru and Bolivia Prior and after Road Upgrading in Peru 
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Gold Mning 
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CEPF Grantees in Peru 
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FONDAM Grantees 
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CEPF Grantees in Bolivia 
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Annex 4 – Tropical Andes Achievement of CEPF Long‐Term Conservation Goals – Workshop Results, February 2012 
 
Bolivia 
Meta 1: Prioridades de conservación ‐ Prioridades de conservación globales (es decir, especies amenazadas a nivel mundial, KBAs y corredores de conservación) y las mejores prácticas 
para su gestión son identificadas, documentadas, divulgadas y utilizadas por el sector público, la sociedad civil y las agencias de donantes, como guía para su apoyo de la conservación en 
la región. 

Criterio  2001  2008  2012  Comentarios/Justificación 

i. Especies amenazadas a nivel mundial. 
Evaluaciones exhaustivas de amenazas globales 
realizadas para todos los vertebrados terrestres, 
plantas vasculares y, por lo menos, un taxón de 
agua dulce seleccionado. 

x  No  
cumplido 

  No  
cumplido 

  No  
cumplido 

Estrategia de Biodiversidad (2003). 
Análisis de Vacíos de Representatividad del SNAP (2006).  
Publicación de libro rojo de vertebrados (2010) y libro rojo 
de parientes silvestres (2010) por la autoridad ambiental 
competente, con fondos de CI y otros socios. 

  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

x  Totalmente 
cumplido 

ii. Áreas Clave de Biodiversidad. KBAs identificadas y 
cubren, como mínimo, ecosistemas terrestres, de 
agua dulce y costeros. 

x  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

Se han identificado AICAs (áreas importantes de 
conservación de aves, 2007/2008).  Estrategia de 
conservación de ecosistemas andinos (2008).  Análisis KBA 
para Norte de La Paz y Beni (CI & WCS, 2008). 

  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

iii. Corredores de Conservación. Corredores de 
conservación identificados en todas las partes de 
la región donde se extienden hábitats naturales 
contiguos, sobre escalas mayores a sitios 
individuales, y refinados con datos de cobertura 
de suelo recientes. 

  No  
cumplido 

  No  
cumplido 

  No  
cumplido 

Identificación y diseño CCVA (2000). 
Identificación del corredor de conservación en el su del país 
Amboró – Baritú (2008).   Parcialmente 

cumplido 
  Parcialmente 

cumplido 
  Parcialmente 

cumplido 

x  Totalmente 
cumplido 

x  Totalmente 
cumplido 

X  Totalmente 
cumplido 

iv. Planes de Conservación. Prioridades de 
conservación mundiales incorporadas en los 
planes o estrategias de conservación nacionales o 
regionales, con la participación de varios grupos 
de interés. 

  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

Estrategia de Conservación del CCVA (2007). 
Plan de Manejo – Plan de Vida RB TCO Pilón Lajas (2009).  
Plan de Vida TCOs Takana, Lecos Apolo, Lecos Larecaja, San 
José de Uchupiamonas (2010). 
Plan de Manejo PN ANMI Madidi (2004/2005). 
Plan de Gestión APM Pampas del Yacuma y Los Santos Reyes 
(2007/2008).  6 PMOTS (municipios de San Buenaventura, 
Ixiamas, Apolo, Pampa Grande, Buena Vista y Mairana, 
2010).  Zonificación Parque Departamental Altamachi 
(2002).  Análisis de prioridades de conservación y 
zonificación preliminar ANMI Amboró (2009).  Plan Nacional 
de Manejo Integral de Bosques (2008). 

x  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

v. Mejores Prácticas de Gestión. Las mejores 
prácticas de gestión para manejar las prioridades 

x  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

Programa Nacional de Biocomercio.  
Programa Nacional de Biocultura. 
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de conservación mundiales (p. e., proyectos de 
medios de sustento sostenibles, enfoques 
participativos para gestión de parques, control de 
especies invasivas, etc.) son introducidas, 
institucionalizadas y sostenidas en las KBA y los 
corredores prioritarios de CEPF. 

  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

Ley de Promoción Productiva (incentivo a producción 
orgánica, ojo: tema de transgénicos). 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

 
 
Meta 2: Capacidades de la Sociedad Civil ‐ Grupos de la sociedad civil local y nacional dedicados a las prioridades de conservación globales poseen colectivamente capacidad organizativa 
y técnica suficiente para ser defensores efectivos de la conservación y el desarrollo sostenible, a la vez que agentes de estos, durante por lo menos, los próximos diez años. 

Criterio  2001  2008  2012  Comentarios/Justificación 

i. Recursos Humanos. Grupos de la sociedad civil 

local o nacional poseen colectivamente 

competencias técnicas de importancia crítica para 

la conservación. 

x  No  
cumplido 

  No  
cumplido 

  No  
cumplido 

Comités Locales de Monitoreo Ambiental (2011). 
Comités de Gestión de las Áreas Protegidas (Madidi, Pilón 
Lajas, Madidi). 
Comité Ambiental de organizaciones sociales en apoyo a la 
política ambiental nacional. 

  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

ii. Sistemas de gestión y planificación estratégica. 

Grupos de la sociedad civil local o nacional poseen 

colectivamente suficientes capacidades 

institucionales y operativas, así como estructuras 

para recolectar fondos para la conservación y 

asegurar el manejo eficiente de los proyectos y 

estrategias de conservación. 

x  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

Plan Estratégico Financiero del Sistema Nacional de Áreas 
Protegidas (FUNDESNAP 2005/2006). 

  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

iii. Sociedades. Existen mecanismos efectivos para los 

grupos de la sociedad civil enfocados en la 

conservación para trabajar en sociedad con otros 

y, a través de redes, con comunidades locales, 

gobiernos, el sector privado, donantes y otros 

grupos de interés importantes, en búsqueda de 

objetivos comunes. 

x  No  
cumplido 

x  No  
cumplido 

  No  
cumplido 

Comités Locales de Monitoreo Ambiental (2011). 
 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

iv. Recursos Financieros. Las organizaciones de la 

sociedad civil local tienen acceso a recursos 

financieros de largo plazo para mantener los 

resultados de conservación logrados con las 

x  No 
cumplido 

x  No 
cumplido 

  No 
cumplido 

Planes Estratégicos Financieros y Mecanismos Financieros 
para áreas protegidas de Madidi, Pilón Lajas, Manuripi, 
Pampas del Yacuma, Los Santos Reyes. 
Preparación conjunta de proyectos como el Programa 
Indígena para el CIPTA y los Esse Eja en el tramo carretero 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

  Totalmente    Totalmente    Totalmente 
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donaciones de CEPF y/u otras iniciativas, a través 

de acceso a fondos de nuevos donantes, empresas 

de conservación, membresías, dotaciones y/u 

otros mecanismos de financiamiento. 

cumplido  cumplido  cumplido  San Buenaventura – Ixiamas. 
Preparación conjunta de proyectos como el Proyecto JSDF/ 
BM en el tramo carretero San Buenaventura – Ixiamas 

v. Cooperación transfronteriza. En los hotspots que 
abarcan varios países, existen mecanismos para la 
colaboración por sobre los límites políticos en el 
sitio, corredor y/o escalas nacionales. 

 

  No 
cumplido 

x  No 
cumplido 

x  No 
cumplido 

Al inicio de los fondos de CEPF hubo coordinación Perú 
Bolivia. En la segunda fase no se trabajo en el marco de una 
agenda binacional. 
 

x  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

 
 
Meta 3: Financiamiento Sostenible ‐ Se cuenta con disponibilidad de recursos financieros adecuados y continuos para trabajar con las prioridades de conservación globales durante, por 
lo menos, los siguientes diez años. 

Criterio  2001  2008  2012  Comentarios/Justificación 

i. Financiamiento del sector público. Las entidades 
del sector público responsables de la conservación 
en la región tienen una asignación continua de 
fondos públicos o capacidad de generar ingresos 
para operar en forma efectiva. 

x  No  
cumplido 

x  No  
cumplido 

x  No  
cumplido 

Plan Estratégico Financiero del Sistema Nacional de Áreas 
Protegidas (FUNDESNAP 2005/2006). 
Disminución de financiamiento público para temas de 
conservación. 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

ii. Financiamiento de la sociedad civil. Las 
organizaciones de la sociedad civil que participan 
en la conservación en la región tienen acceso a 
fondos suficientes para continuar su trabajo en los 
niveles actuales. 

x  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

Solamente fundación PUMA ha logrado captar fondos 
significativos, otras organizaciones/ instituciones de la 
sociedad civil están en una situación más critica.   Parcialmente 

cumplido 
x  Parcialmente 

cumplido 
x  Parcialmente 

cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

iii. Fundación de donantes. Otros donantes aparte de 
CEPF se han comprometido a proporcionar 
suficientes fondos para abordar las prioridades de 
conservación mundial en la región. 

  No  
cumplido 

  No  
cumplido 

  No  
cumplido 

Se prevé un financiamiento de la UE para SERNAP para el 
2013. 

x  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

iv. Alternativas de medios de sustento. Los grupos 
de interés que influyen en la conservación de la 
biodiversidad en la región tienen alternativas 
económicas para la explotación no sostenible de 
los recursos naturales. 

  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

Instituciones de la sociedad civil han tratado de impulsar 
proyectos demostrativos con limitados resultados para 
demostrar el valor económico de la biodiversidad. x  Parcialmente 

cumplido 
x  Parcialmente 

cumplido 
x  Parcialmente 

cumplido 

  Totalmente    Totalmente    Totalmente 
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cumplido  cumplido  cumplido 

v. Mecanismos a largo plazo. Existen mecanismos 
financieros (p. e., fondos de fideicomisos, ingresos 
provenientes de la venta de créditos por carbono, 
etc.) y de suficiente magnitud como para producir 
retornos continuos a largo plazo por lo menos en 
los próximos 10 años. 

x  No 
cumplido 

x  No 
cumplido 

x  No 
cumplido 

FONABOSQUE (Fondo Nacional de Bosques). 
FONACRUZ para promover esquema de pago por servicios 
ecosistémicos.  FF Mono Lucachi establecido para el AP 
Madidi. 
 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

 
 
Meta 4: Ambiente facilitador ‐ Políticas públicas, la capacidad para implementarlas y los sistemas de gobierno en cada país individual son el soporte de la conservación de la biodiversidad 
global. 
 

Criterio  2001  2008  2012  Comentarios/Justificación 

i. Medio legal para la conservación. Existen leyes 
que proporcionan incentivos para un 
comportamiento conservacionista deseable y que 
desincentivan comportamientos indeseables con 
respecto a la conservación.  

  No  
cumplido 

  No  
cumplido 

  No  
cumplido 

Reglamento General de Áreas Protegidas (1998). 
Nueva Constitución Política del Estado (2009). 
Ley de la Madre Tierra (2010). X  Parcialmente 

cumplido 
x  Parcialmente 

cumplido 
x  Parcialmente 

cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

ii. Ambiente legal para la sociedad civil. Existen 

leyes que permiten que la sociedad civil participe 

en la elaboración de políticas públicas y los 

procesos de implementación. 

  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

El marco legal de Bolivia para el tema es amplio, pero la 
implementación tiene sus limitaciones. 
Ley de Médio Ambiente (1992). 
Ley 1580 de reconocimiento de la Convención de 
Biodiversidad (1994). 
Ley Forestal (1996), en preparación una nueva Ley de 
Bosques. 
Reglamento General de Áreas Protegidas (1998). 
Plan Nacional de Desarrollo (2006 ‐ 2010). 
Nueva Constitución Política del Estado (2009). 
Ley de Autonomías y Descentralización (2009). 
Convenio 169 sobre Derechos de los Pueblos Indígenas. 
Bolivia ratifica la Declaración de Derechos de los Pueblos 
Indígenas del Foro Permanente de Pueblos Indígenas de 
Naciones Unidas (2007). 

x  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

iii. Educación y capacitación. Existen programas 

nacionales que producen gestores ambientales a 

nivel secundario, universitario y académico 

avanzado. 

x  No  
cumplido 

  No  
cumplido 

  No  
cumplido 

Maestría en Ecología y Conservación en la Universidad 
Mayor de San Andrés. 
CIDES – UMSA.   Parcialmente 

cumplido 
x  Parcialmente 

cumplido 
x  Parcialmente 

cumplido 

  Totalmente    Totalmente    Totalmente 
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cumplido  cumplido  cumplido 

iv. Transparencia. Las entidades del sector público 

pertinentes hacen uso de procesos participativos, 

que rinden cuentas y son revisables públicamente 

para tomar decisiones con respecto al uso de 

suelos y los recursos naturales. 

x  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

Ministerios presentan informes anuales de gestión y 
ejecución presupuestaria. Difusión a nivel local aun es débil. 

  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

v. Entrada en vigor. Las autoridades designadas 
cuentan con mandatos claros para administrar el o 
los sistemas de áreas protegidas en la región y 
conservar la biodiversidad fuera de estas, y están 
empoderadas para una ejecución obligatoria 
continua de educación, prevención, prohibición, 
detención y procesamiento. 

  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

Autoridades cuentan con el mandato pero no están 
empoderados para su plena implementación. 

x  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

 
 
Meta 5: Reacción a los problemas emergentes ‐ Existen mecanismos para identificar y responder a temas de conservación emergentes. 

Criterio  2001  2008  2012  Comentarios/Justificación 

i. Monitoreo de la biodiversidad. Existen sistemas a 

nivel nacional o regional para monitorear el 

estado y tendencias de los componentes de la 

biodiversidad. 

x  No  
cumplido 

  No  
cumplido 

  No  
cumplido 

Diseño de Sistema de Monitoreo para el Sistema Nacional de 
Áreas Protegidas que se implementa parcialmente en las 
áreas protegidas de Pilón Lajas y Madidi.   Parcialmente 

cumplido 
x  Parcialmente 

cumplido 
x  Parcialmente 

cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

ii. Monitoreo de amenazas. Existen sistemas a nivel 

nacional o regional establecidos para monitorear 

el estado y tendencias de las amenazas a la 

biodiversidad.  

  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

Ley 2335 para Reducción de Riesgos y Atención a Desastres y 
Plan Nacional de Riesgos a través del Viceministerio de 
Defensa Civil implementa este. 
Monitoreo de Focos de Calor a través de la Autoridad 
Boliviana de Bosques y Tierras. 
Análisis de Deforestación cada vez más integrados. 

x  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

iii. Monitoreo de los servicios de ecosistemas. 

Existen sistemas a nivel nacional o regional 

establecidos para monitorear el estado y 

tendencias de los servicios de ecosistemas.  

x  No  
cumplido 

  No  
cumplido 

  No  
cumplido 

Existe SENAMHI. 
Existe un sistema de monitoreo de glaciares. 
Sitios GLORIA para indicadores de cambio climático 
relacionados a vegetación y especies. 

  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

x  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

iv. Gestión adaptativa. Las organizaciones 

conservacionistas y las autoridades de gestión de 

x  No 
cumplido 

x  No 
cumplido 

x  No 
cumplido 

Existe un Mecanismo Nacional de Adaptación (2007) y un 
proyecto para la resiliencia con respecto al cambio climático 
que recién se está implementando.   Parcialmente    Parcialmente    Parcialmente 
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áreas demuestran capacidad para responder en 

forma expedita a los problemas emergentes. 

cumplido  cumplido  cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

v. Esfera pública. Los problemas de conservación son 
discutidos regularmente en la esfera pública y 
estas discusiones influyen en las políticas públicas. 

x  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

Hay una discusión permanente de la temática ambiental que 
confronta visiones de conservación y desarrollo. 
   Parcialmente 

cumplido 
x  Parcialmente 

cumplido 
x  Parcialmente 

cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 
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Peru 
 
Meta 1: Prioridades de conservación ‐ Prioridades de conservación globales (es decir, especies amenazadas a nivel mundial, KBAs y corredores de conservación) y las mejores prácticas 
para su gestión son identificadas, documentadas, divulgadas y utilizadas por el sector público, la sociedad civil y las agencias de donantes, como guía para su apoyo de la conservación en 
la región. 

Criterio  2001  2008  2012  Comentarios/Justificación 

vi. Especies amenazadas a nivel mundial. 
Evaluaciones exhaustivas de amenazas globales 
realizadas para todos los vertebrados terrestres, 
plantas vasculares y, por lo menos, un taxón de 
agua dulce seleccionado. 

  No  
cumplido 

  No  
cumplido 

  No  
cumplido 

Principalmente en las ANP, sin embargo no es complete para 
todo el CCVA 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

vii. Áreas Clave de Biodiversidad. KBAs identificadas y 
cubren, como mínimo, ecosistemas terrestres, de 
agua dulce y costeros. 

X  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

Es parcial en el CCVA. Las regions de Cuzco y Madre de Dios 
han avabzado en su identificación y cuentan con   Sistemas 
de Conservación Regional en proceso de conformación   Parcialmente 

cumplido 
X  Parcialmente 

cumplido 
X  Parcialmente 

cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

viii. Corredores de Conservación. Corredores de 
conservación identificados en todas las partes de 
la región donde se extienden hábitats naturales 
contiguos, sobre escalas mayores a sitios 
individuales, y refinados con datos de cobertura 
de suelo recientes. 

  No  
cumplido 

  No  
cumplido 

  No  
cumplido 

Existen evaluaciones para yungas (CDC), sistemas de 
conservación regional en Madre de Dios y Puno y el CCVA, 
con distintos niveles de gestión de las areas identificadas y 
diversos grados de información sobre su cobertura de suelo 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

ix. Planes de Conservación. Prioridades de 
conservación mundiales incorporadas en los 
planes o estrategias de conservación nacionales o 
regionales, con la participación de varios grupos 
de interés. 

  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

Incorporado en los Planes Maestros (instrumentos de 
planificación quinquenal) de las ANP 

X  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Totalmente 
cumplido 

X  Totalmente 
cumplido 

X  Totalmente 
cumplido 

x. Mejores Prácticas de Gestión. Las mejores 
prácticas de gestión para manejar las prioridades 
de conservación mundiales (p. e., proyectos de 
medios de sustento sostenibles, enfoques 
participativos para gestión de parques, control de 
especies invasivas, etc.) son introducidas, 
institucionalizadas y sostenidas en las KBA y los 
corredores prioritarios de CEPF. 

  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

Falta institucionalidad y darle sostenibilidad 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 
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Observaciones Generales sobre el logro y las necesidades: Por el tamaño y complejidad del CCVA, aun no se ha logrado para todos los casos. Además la mayoría de instituciones que 
estamos en este taller no trabajamos con todas las ANP del CCVA y desconocemos que se está logrando. Habría que mejorar los mecanismos de comunicación.  
 
 
Meta 2: Capacidades de la Sociedad Civil ‐ Grupos de la sociedad civil local y nacional dedicados a las prioridades de conservación globales poseen colectivamente capacidad organizativa 
y técnica suficiente para ser defensores efectivos de la conservación y el desarrollo sostenible, a la vez que agentes de estos, durante por lo menos, los próximos diez años. 

Criterio  2001  2008  2012  Comentarios/Justificación 

v. Recursos Humanos. Grupos de la sociedad civil 

local o nacional poseen colectivamente 

competencias técnicas de importancia crítica para 

la conservación. 

  No  
cumplido 

  No  
cumplido 

  No  
cumplido 

 Las competencias han incrementado sustancialmente 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

vi. Sistemas de gestión y planificación estratégica. 

Grupos de la sociedad civil local o nacional poseen 

colectivamente suficientes capacidades 

institucionales y operativas, así como estructuras 

para recolectar fondos para la conservación y 

asegurar el manejo eficiente de los proyectos y 

estrategias de conservación. 

  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

 

X  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Totalmente 
cumplido 

X  Totalmente 
cumplido 

X  Totalmente 
cumplido 

vii. Sociedades. Existen mecanismos efectivos para los 

grupos de la sociedad civil enfocados en la 

conservación para trabajar en sociedad con otros 

y, a través de redes, con comunidades locales, 

gobiernos, el sector privado, donantes y otros 

grupos de interés importantes, en búsqueda de 

objetivos comunes. 

  No  
cumplido 

  No  
cumplido 

  No  
cumplido 

 

X  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Totalmente 
cumplido 

X  Totalmente 
cumplido 

X  Totalmente 
cumplido 

viii. Recursos Financieros. Las organizaciones de la 

sociedad civil local tienen acceso a recursos 

financieros de largo plazo para mantener los 

resultados de conservación logrados con las 

donaciones de CEPF y/u otras iniciativas, a través 

de acceso a fondos de nuevos donantes, empresas 

de conservación, membresías, dotaciones y/u 

X  No 
cumplido 

X  No 
cumplido 

X  No 
cumplido 

Los recursos financieros para ONGs cada vez son menores y 
por menos tiempo ($100,000 / año) proyectos máximo por 4 
años. No hay fidecomisos, y fondos rotatorios con montos 
muy pequeños 
 
 

 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 
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otros mecanismos de financiamiento. 

vi. Cooperación transfronteriza. En los hotspots que 
abarcan varios países, existen mecanismos para la 
colaboración por sobre los límites políticos en el 
sitio, corredor y/o escalas nacionales. (Nota: 
Hotspot las Ghats Occidentales y Sri Lanka se 
extiende sobre territorio de la India y Sri Lanka). 

 

  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

Proyecto MAP (intercambio de información) / Cuando se 
elaboran los Planes Maestros de ANP fronterizas se coordina 
para la complementariedad en la zonificación del ANP X  Parcialmente 

cumplido 
X  Parcialmente 

cumplido 
 
X 

Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

Observaciones Generales sobre el logro y las necesidades: 
Han existido avances significativos en el fortalecimiento de la sociedad civil, sin embargo las amenazas también se han incrementado (industrias extractivas e infraestructura), falta 
trabajar más los conceptos sobre conservación y desarrollo sobre todo con población local.  De otro lado la sociedad civil ha fortalecido su vigilancia hacia amenazas a la conservación y 
desarrollo sostenible. También ante una amenaza sobre un ANP como un recorte para aprovechar hidrocarburos, actuó colectivamente muy rápido  
 
 
Meta 3: Financiamiento Sostenible ‐ Se cuenta con disponibilidad de recursos financieros adecuados y continuos para trabajar con las prioridades de conservación globales durante, por 
lo menos, los siguientes diez años. 

Criterio  2001  2008  2012  Comentarios/Justificación 

v. Financiamiento del sector público. Las entidades 
del sector público responsables de la conservación 
en la región tienen una asignación continua de 
fondos públicos o capacidad de generar ingresos 
para operar en forma efectiva. 

X  No  
cumplido 

X  No  
cumplido 

X  No  
cumplido 

Para el caso del SERNANP ha incrementado. Así mismo, el 
proceso de descentralización ha permitido contar con 
instituciones en las regions que trabajan con recursos 
naturals y conservación. También el Perú cuenta con el 
Ministerio del Ambiente 2008 y actualmente las regions 
cuentan co sedes.  
 
El SERNAP nunca ha tenido un presupuesto continuo ni 
adecuado para operar de forma efectiva 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

vi. Financiamiento de la sociedad civil. Las 
organizaciones de la sociedad civil que participan 
en la conservación en la región tienen acceso a 
fondos suficientes para continuar su trabajo en los 
niveles actuales. 

  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

 Siempre han existido parcialmente Fuentes de ingreso, sin 
embargo aun son insuficientes  

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

vii. Fundación de donantes. Otros donantes aparte de 
CEPF se han comprometido a proporcionar 
suficientes fondos para abordar las prioridades de 
conservación mundial en la región. 

  No  
cumplido 

  No  
cumplido 

  No  
cumplido 

Hay compromiso pero no hay fondos suficientes 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

viii. Alternativas de medios de sustento. Los grupos    No    No    No   
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de interés que influyen en la conservación de la 
biodiversidad en la región tienen alternativas 
económicas para la explotación sostenible de los 
recursos naturales. 

cumplido  cumplido  cumplido 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

vi. Mecanismos a largo plazo. Existen mecanismos 
financieros (p. e., fondos de fideicomisos, ingresos 
provenientes de la venta de créditos por carbono, 
etc.) y de suficiente magnitud como para producir 
retornos continuos a largo plazo por lo menos en 
los próximos 10 años. 

X  No 
cumplido 

X  No 
cumplido 

X  No 
cumplido 

Existen propuestas formuladas pero aun están por 
consolidarse. Principalemente hay avances en MDL Y REDD 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

 
 
Meta 4: Ambiente facilitador ‐ Políticas públicas, la capacidad para implementarlas y los sistemas de gobierno en cada país individual son el soporte de la conservación de la biodiversidad 
global. 

Criterio  2001  2008  2012  Comentarios/Justificación 

v. Medio legal para la conservación. Existen leyes 
que proporcionan incentivos para un 
comportamiento conservacionista deseable y que 
desincentivan comportamientos indeseables con 
respecto a la conservación.  

X  No  
cumplido 

X  No  
cumplido 

X  No  
cumplido 

En las leyes, hay muy pocos incentivos. El marco legal cuenta 
con varias sanciones que no siempre se cumplen. Además no 
siempre está reglamentado (por ejemplo se sabe que algo es 
sancionable, pero no se sabe el monto) 
 
Existen vacío e incompatibilidades en el marco legal peruano 
 
No hay incentivos para la conservación. En la ley forestal 
existe descuentos (25%) por certificación forestal, sin 
embargo solo se cumple en concesiones grandes. 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

vi. Ambiente legal para la sociedad civil. Existen 

leyes que permiten que la sociedad civil participe 

en la elaboración de políticas públicas y los 

procesos de implementación. 

  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

Los mecanismo legales que permiten la participación de la 
sociedad civil si existen pero no se cumplen.  

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

vii. Educación y capacitación. Existen programas 

nacionales que producen gestores ambientales a 

nivel secundario, universitario y académico 

avanzado. 

X  No  
cumplido 

  No  
cumplido 

  No  
cumplido 

Hay una red nacional de lideres ambientales promocionada 
por el MINAM. 
 
Así mismo, hay un avance en las currículas de los colegios, 
institutos y universidades 

  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

viii. Transparencia. Las entidades del sector público  X  No  X  No  X  No  Existen algunos mecanismos, sin embargo, no siempre se 
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pertinentes hacen uso de procesos participativos, 

que rinden cuentas y son revisables públicamente 

para tomar decisiones con respecto al uso de 

suelos y los recursos naturales. 

cumplido  cumplido  cumplido  conocen o no son empleados adecuadamente. Muchas de 
las decisions se toman sin ningun tipo de consulta, motivo 
por el cual los conflictos socioambientales se han 
incrementado en el país. 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

vi. Entrada en vigor. Las autoridades designadas 
cuentan con mandatos claros para administrar el o 
los sistemas de áreas protegidas en la región y 
conservar la biodiversidad fuera de estas, y están 
empoderadas para una ejecución obligatoria 
continua de educación, prevención, prohibición, 
detención y procesamiento. 

X  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

Al interior de las ANP el mandato es claro, sin embargo, por 
hidrocarburos se han impuesto cambios en la zonificación de 
las ANP. El SERNANP ha perdido ‘poder’ 
 
Por fuera de las ANP se ha mejorado en el mandado, sin 
embargo las instancias designadas no lo cumplen y 
principalmente en zonas de amortiguamiento se ‘lavan las 
manos’ 

  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

Observaciones Generales sobre el logro y las necesidades: 
El marco legal es relativamente bueno, sin embargo no se cumple  
 
 
Meta 5: Reacción a los problemas emergentes ‐ Existen mecanismos para identificar y responder a temas de conservación emergentes. 

Criterio  2001  2008  2012  Comentarios/Justificación 

v. Monitoreo de la biodiversidad. Existen sistemas a 

nivel nacional o regional para monitorear el 

estado y tendencias de los componentes de la 

biodiversidad. 

x  No  
cumplido 

  No  
cumplido 

  No  
cumplido 

Existen varias iniciativas, falta la apropieación y liderazgo por 
parte de instituciones del estado peruando, así como 
unificación de criterios y que la información obtenida 
mediante el monitoreo se relacione directamente con la 
planificación (aprovechar oportunidades / mitigar impactos / 
prevenir amenazas) 

  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

vi. Monitoreo de amenazas. Existen sistemas a nivel 

nacional o regional establecidos para monitorear 

el estado y tendencias de las amenazas a la 

biodiversidad.  

X  No 
cumplido 

X  No 
cumplido 

  No 
cumplido 

Hay algunos avances a nivel regional, principalmente por 
sociedad civil 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

vii. Monitoreo de los servicios de ecosistemas. 

Existen sistemas a nivel nacional o regional 

establecidos para monitorear el estado y 

tendencias de los servicios de ecosistemas.  

X  No  
cumplido 

X  No  
cumplido 

X  No  
cumplido 

 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

viii. Gestión adaptativa. Las organizaciones    No 
cumplido 

  No 
cumplido 

  No 
cumplido 

Se han mejorado las capacidades de respuesta coordinadas 
entre sociedad civil y Estado. 
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conservacionistas y las autoridades de gestión de 

áreas demuestran capacidad para responder en 

forma expedita a los problemas emergentes. 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

 
Falta para el tema minero 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

vi. Esfera pública. Los problemas de conservación son 
discutidos regularmente en la esfera pública y 
estas discusiones influyen en las políticas públicas. 

  No 
cumplido 

  No 
cumplido 

  No 
cumplido 

En los ultimo 10 años ha aumentado el interés del Estado 
(no siempre bien informado). Faltan discusiones a distintas 
escalas: Modelo economico, Amenazas regionales, Impactos 
locales. 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

X  Parcialmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

  Totalmente 
cumplido 

Observaciones Generales sobre el logro y las necesidades: 
Existen espacios donde la sociedad civil puede colaborar con el Estado; sin embargo, no siempre este está dispuesto a escuchar 
Se cuenta con mayor información (disponibilidad y cantidad) para identificar amenazas emergentes y redes para difundir dicha información (comunicación). Sin embargo no siempre no 
siempre se actúa con la celeridad necesaria. Faltan voceros oficiales y canalizar adecuadamente la información ni hacer efectivamente la incidencia.  Gran problema en Madre de Dios: 
Ordenamiento territorial y minería aurífera aluvial 
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Annex 5 – Progress towards Aichi Targets 
 

GOAL/TARGET  CONTRIBUTION 

Strategic Goal A: Address the underlying causes of biodiversity 
loss by mainstreaming biodiversity across government and 
society 

 

Target 1. By 2020, at the latest, people are aware of the values of 
biodiversity and the steps they can take to conserve and use it 
sustainably. 

Outreach through environmental education and 
communications have raising awareness on several subjects:

 Importance of mitigating  potential negative 
environmental and social impacts of  road development 
projects. 

 Basic understanding of climate change and how REDD+ 
functions 

Target 2. By 2020, at the latest, biodiversity values have been 
integrated into national and local development and poverty 
reduction strategies and planning processes and are being 
incorporated into national accounting, as appropriate, and 
reporting systems. 

CEPF partners have influenced the outcome of seven local 
and regional policies and development projects:     
 
Peru‐  

 Government of Peru cancels the $4.9 billion Inambari 
dam. 

 New CAF environmental project incorporates 
recommendations from local civil society. 

 Government in close consultation and collaboration with 
local civil society to address illegal gold mining in Madre 
de Dios, which results in several new laws and actions to 
stop illegal mining. 

 Madre de Dios agroforestry policy developed based on 
CEPF and FONDAM sub‐grant approach. 

 Progress made in developing a REDD+ strategy for 
Madre de Dios through capacity building, networking, 
and baseline studies for strategy development. 

 
Bolivia  

  ABC (Bolivian road construction ministry) responds to 
concerns expressed by local management committees 
related to mitigating the impacts of road upgrading. 

 The IDB provides funds to CRTM to improve protection 
of Pilon Lajas. 

 

Target 3. By 2020, at the latest, incentives, including subsidies, 
harmful to biodiversity are eliminated, phased out or reformed in 
order to minimize or avoid negative impacts, and positive 
incentives for the conservation and sustainable use of 
biodiversity are developed and applied, consistent and in 
harmony with the Convention and other relevant international 
obligations, taking into account national socio economic 
conditions. 

Two sustainable financing mechanisms are operationalized, 
with another mechanism showing promise for future 
implementation: 
 
- The newly‐launched Tambopata volunteer naturalist 
program attracts 57 foreign and 4 Peruvian paid 
volunteers to support reserve maintenance and the 
management committee.  

 
- Madidi develops maps to sell to tourists.  Souvenirs are 
also produced for sale, awaiting a policy from the park 
service on how to handle the revenues. 

 
- Technical design of a cost recovery scheme to channel 
revenues from Brazil nut harvesting for reserve 
management is approved by the Gov’t of Bolivia for 
implementation.   At the time of portfolio close, 
implementation was still pending. 
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Target 4. By 2020, at the latest, Governments, business and 
stakeholders at all levels have taken steps to achieve or have 
implemented plans for sustainable production and consumption 
and have kept the impacts of use of natural resources well within 
safe ecological limits. 

47 communities adopt sustainable land management 
practices that include growing cocoa and collecting Brazil 
nuts through environmentally sustainable production 
approaches. 

   

Strategic Goal B: Reduce the direct pressures on biodiversity and 
promote sustainable use 

 

Target 5. By 2020, the rate of loss of all natural habitats, including 
forests, is at least halved and where feasible brought close to 
zero, and degradation and fragmentation is significantly reduced.

Core areas of five protected areas covering 4.4 million 
hectares remain intact, withstanding threats from gold 
mining, agricultural encroachment, and logging. 

Target 6. By 2020 all fish and invertebrate stocks and aquatic 
plants are managed and harvested sustainably, legally and 
applying ecosystem based approaches, so that overfishing is 
avoided, recovery plans and measures are in place for all 
depleted species, fisheries have no significant adverse impacts on 
threatened species and vulnerable ecosystems and the impacts 
of fisheries on stocks, species and ecosystems are within safe 
ecological limits. 

NA 

Target 7. By 2020 areas under agriculture, aquaculture and 
forestry are managed sustainably, ensuring conservation of 
biodiversity. 

Located in the buffer zone of protected areas, 21,731 
hectare under improved management for agriculture and 
Brazil nuts harvesting. 

Target 8. By 2020, pollution, including from excess nutrients, has 
been brought to levels that are not detrimental to ecosystem 
function and biodiversity. 

NA 

Target 9. By 2020, invasive alien species and pathways are 
identified and prioritized, priority species are controlled or 
eradicated, and measures are in place to manage pathways to 
prevent their introduction and establishment. 

NA 

Target 10. By 2015, the multiple anthropogenic pressures on 
coral reefs, and other vulnerable ecosystems impacted by climate 
change or ocean acidification are minimized, so as to maintain 
their integrity and functioning. 

NA 

   

Strategic Goal C: Improve the status of biodiversity by 
safeguarding ecosystems, species and genetic diversity 

 

Target 11. By 2020, at least 17 per cent of terrestrial and inland 
water, and 10 per cent of coastal and marine areas, especially 
areas of particular importance for biodiversity and ecosystem 
services, are conserved through effectively and equitably 
managed, ecologically representative and well‐connected 
systems of protected areas and other effective area‐based 
conservation measures, and integrated into the wider landscapes 
and seascapes. 

Five protected areas covering 4.4 million hectares have 
documented management improvements that are 
contributing to effective conservation measures: 
 

 Bahuaja Sonene (1,091,416 ha) 

 Tambopata National Reserve (274,690 ha) 

 Madidi National Park (1,895,750 ha)  

 Manuripi Amazonian National Wildlife Reserve 
(747,000 ha) 

 Pilón Lajas Biosphere Reserve (400,000 ha) 
 
Actions include: 
Master management plans, management committee 
strengthening to engage local stakeholders in reserve 
management; improved patrolling and surveillance, 
improved infrastructure (including administrative office for 
the management committee and refurbishing of guard 
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houses), sustainable financing,, sustainable financing plan 
developed, capacity building for protected areas staff, 
signage, buffer zone communities adopt improved land 
management practices 

Target 12. By 2020 the extinction of known threatened species 
has been prevented and their conservation status, particularly of 
those most in decline, has been improved and sustained. 

NA 

Target 13. By 2020, the genetic diversity of cultivated plants and 
farmed and domesticated animals and of wild relatives, including 
other socio‐economically as well as culturally valuable species, is 
maintained, and strategies have been developed and 
implemented for minimizing genetic erosion and safeguarding 
their genetic diversity. 

NA 

   

Strategic Goal D: Enhance the benefits to all from biodiversity 
and ecosystem services 

 

Target 14. By 2020, ecosystems that provide essential services, 
including services related to water, and contribute to health, 
livelihoods and well‐being, are restored and safeguarded, taking 
into account the needs of women, indigenous and local 
communities, and the poor and vulnerable. 

Five protected areas covering 4.4 million hectares have 
documented management improvements.   Beneficiary 
communities range in backgrounds, from indigenous people, 
poor rural farming communities, and migrants. 
 

Target 15. By 2020, ecosystem resilience and the contribution of 
biodiversity to carbon stocks has been enhanced, through 
conservation and restoration, including restoration of at least 15 
per cent of degraded ecosystems, thereby contributing to climate 
change mitigation and adaptation and to combating 
desertification. 

Enabling conditions required for REDD+ adoption 
promoted: 
 
In Madre de Dios,  a roundtable on environmental 
services and REDD+ (MSAR) established and successfully 
fosters collaboration with regional government and local 
stakeholders;  three educational modules on REDD+ 
developed and ten local organizations (including farmers 
associations, indigenous communities, local gov’t) 
receive training on REDD+; deforestation studies and  
guidelines for REDD+ strategy development issued.   
 

Target 16. By 2015, the Nagoya Protocol on Access to Genetic 
Resources and the Fair and Equitable Sharing of Benefits Arising 
from their Utilization is in force and operational, consistent with 
national legislation. 

NA 

   

Strategic Goal E: Enhance implementation through participatory 
planning, knowledge management and capacity building 

 

Target 17. By 2015 each Party has developed, adopted as a policy 
instrument, and has commenced implementing an effective, 
participatory and updated national biodiversity strategy and 
action plan. 

NA 

Target 18. By 2020, the traditional knowledge, innovations and 
practices of indigenous and local communities relevant for the 
conservation and sustainable use of biodiversity, and their 
customary use of biological resources, are respected, subject to 
national legislation and relevant international obligations, and 
fully integrated and reflected in the implementation of the 
Convention with the full and effective participation of indigenous 
and local communities, at all relevant levels. 

All CEPF seven projects have empowered local communities, 
both of indigenous and mestizo origin: 
- Strengthening of the Tsimane Mosetén  Regional 

Council (CRTM), which co‐manages Pilon Lajas; 
- Formation of two local stakeholder environmental and 

social monitoring committees to monitoring EIA 
compliance for highway development for Pilon Lajas 
and Madidi. 

- Strengthening of local management committees for 
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Tambopata reserve and Bahuaja Sonene National Park. 
- One national network and three departmental 

networks comprised of more than 50 organizations 
exchange information and coordinate on development 
issues in the area of influence of the Inter‐Oceanic 
Highway. 

- Five sub‐grants support local communities in 
livelihoods projects based on their local knowledge. 

Target 19. By 2020, knowledge, the science base and 
technologies relating to biodiversity, its values, functioning, 
status and trends, and the consequences of its loss, are 
improved, widely shared and transferred, and applied. 

Historical deforestation trends in Madre de Dios, Peru and  
Bolivia analyzed and disseminated for decision making, 
helping to craft Bolivia’s strategy on climate change 
adaptation. 
 
Social and environmental monitoring on the direct and 
indirect impacts of road construction in the Vilcabamba – 
Amboro corridor initiated through the development of an 
integrated monitoring system and the collection of baseline 
data.  In Peru and Bolivia, dissemination of the data helps to 
influence policy makers and road builders. 

Target 20. By 2020, at the latest, the mobilization of financial 
resources for effectively implementing the Strategic Plan for 
Biodiversity 2011‐2020 from all sources, and in accordance with 
the consolidated and agreed process in the Strategy for Resource 
Mobilization, should increase substantially from the current 
levels. This target will be subject to changes contingent to 
resource needs assessments to be developed and reported by 
Parties. 

Two sustainable financing mechanisms are operationalized, 
with one other mechanism showing promise for future 
implementation: 
 
- The Tambopata volunteer naturalist program attracts 57 
foreign and 4 Peruvian paid volunteers to support 
reserve maintenance and the management committee.  

 
- Madidi develops maps to sell to tourists.  Souvenirs are 
also produced for sale, awaiting a policy from the park 
service on how to handle the revenues. 

 
- Technical design of a cost recovery scheme to channel 
revenues from Brazil nut harvesting for reserve 
management is approved by the Gov’t of Bolivia for 
implementation.   At the time of portfolio close, 
implementation was still pending. 

 
In addition, in‐depth financing analyses and sustainability 
plans completed for five protected areas to provide data on 
budgetary needs for satisfactory management.  Plans are 
used by the government for planning.   
 
In Bolivia, financial and legal analysis undertaken of the 
country’s entire protected areas system for decision making 

 


