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Implementation Partners for this Project (please explain the level of involvement for each 
partner):  
Tanzania Forest Conservation Group: Lead Implementer.  Overall responsible for planning, 

implementation and reporting on project activities. 

 
Birdlife International was responsible for identifying reports to upload to the Eastern Arc 

Mountains and / or Coastal Forest websites; and for preparing the hotspot status reports. 

In terms of achieving overall impact for the consolidation grant, there has been close 

communication, planning and evaluation with other organizations involved in the Consolidation 

Grant including ICIPE, National Museums of Kenya, WWF – East Africa and Tanzania offices, 

Nature Kenya and the Wildlife Conservation Society of Tanzania. As part of project 

implementation, the TFCG Environmental Education Officer participated in three joint meetings 

with other organizations implementing the consolidation programme. 

Other stakeholders who were involved in the implementation of this project include the Tanzania 

Forest Services Agency; local government in the wards and districts where teacher training and 

World Environment Day events were conducted; the Eastern Arc Mountains Conservation 

Endowment Fund in enhancing the Eastern Arc website; MJUMITA (the Community Forest 

Conservation Network of Tanzania) for publishing the Komba Newsletter; and the Museo 

Tridentino di Scienzi Naturali for their role in preparing the Eastern Arc biodiversity summary 

paper. 

Conservation Impacts  

Please explain/describe how your project has contributed to the implementation of the 
CEPF ecosystem profile. 

With reference to the Program for Consolidation, the project has contributed directly to achieving: 

Investment Priority 3: Consolidate communication networks, raise awareness and solidify the  

mailto:tfcg@tfcg.or.tz


education achievements for the long-term benefit of civil society. 
 
And  
Outcome 3:  Raise awareness of the importance of the Eastern Arc and Coastal forests region 

and measure the impacts of past work. 

With reference to the Ecosystem Profile, the project has contributed to: 

Investment Priority 3.6: ‘Support sustainable awareness programs that increase public 

knowledge of biodiversity values of the Hotspot.’   

The project has contributed to CEPF’s priorities by: 

 integrating education about the biodiversity and conservation of the region’s forests in 

primary school teaching in schools in the Eastern Arc Mountains and coastal forests;   

 promoting widespread media coverage of forest conservation issues in Tanzania, including 

coverage of the proposed World Heritage Site;  

 enriching information about the Hotspot that is available freely on the internet; and 

 delivering printed materials including reports, leaflets and posters directly to local and 

Central government decision-makers and other stakeholders. 

Please summarize the overall results/impact of your project.   

Planned Long-term Impacts - 3+ years (as stated in the approved proposal): 

To improve human wellbeing in the Eastern Arc Mountains and Coastal Forests of Kenya and 

Tanzania, to enhance scientific knowledge, and to reduce the extinction risk for 333 globally 

threatened species through improved protection of the sites where these species are found. 

Actual Progress Toward Long-term Impacts at Completion: 

The impact assessment is based on a Knowledge, Attitudes and Practices survey conducted by 

the project (Pallangyo and Doggart, 2014) available online at: 

http://www.tfcg.org/publications.html 

Awareness of the values, threats and conservation needs of the Eastern Arc Mountains 

and Coastal Forests 

The TFCG survey found that there is widespread recognition of the term Eastern Arc Mountains 

with around one third of community members familiar with the term and around two thirds of 

District and Ward staff aware. The proportion of community respondents aware of the Eastern Arc 

Mountain forests has increased since a baseline survey in 2004.  61% of those interviewed cited 

water as being an important value provided by the forests. CEPF’s investment in media coverage, 

awareness raising events and provision of printed materials has contributed to this. 

In terms of attitudes, 86% of community respondents stated that they want to see forests being 

conserved. At community level, 44% of respondents stated that they would like the government to 

enforce forest laws; and 76% support environmental education being provided in schools. 

There is an increase in the number of schools providing environmental education in the hotspot 

from 0% of schools surveyed in 2004 to 23% in 2012.  CEPF’s investment in teacher training and 

the primary school manual has contributed to this increase. 

http://www.tfcg.org/publications.html


There has been an increase in the proportion of communities receiving information about forest 

conservation through radio from 4 % in 2004 to 84% in 2012.  CEPF’s investment in media 

coverage has contributed to this. 

An assessment by the project of environmental education delivery in 63 primary schools which 

have benefited from environmental education training by TFCG found that 79% of the project 

contact schools are now incorporating EE into their regular teaching; and 79% of the project 

contact schools have established and are supporting environmental clubs.  In addition, about 

80% of the schools have planted trees in their school compounds. The trees planted include fruit, 

timber, shade and ornamental varieties. The schools have also shown improvement in terms of 

waste management.  

 

Planned Short-term Impacts - 1 to 3 years (as stated in the approved proposal): 

Outcome:  To raise awareness on the importance of the Eastern Arc Mountain and Coastal 

Forests and to consolidate communication networks and solidify environmental education 

achievements for the long-term benefit of civil society. 

 

Actual Progress Toward Short-term Impacts at Completion: 

 

Relative to the targets set for Outcome 3 in the Consolidation proposal, the project achieved the 

following: 

 

Target:  3.1 Support major update and overhauls of the Coastal Forests and Eastern Arc 

websites.  

Over 120 reports and papers about the Eastern Arc Mountains and Coastal Forests have been 

uploaded to the Eastern Arc Mountains and / or Coastal Forest websites.  The Eastern Arc 

Mountains website was completely overhauled (with additional funding from EAMCEF). 

Target:  TFCG Arc Journal to capture emerging conservation results from the region. 

Two special editions of the Arc Journal were published focused on REDD+ and the Tanzanian 

Coastal Forests. 

Target:  Best CEPF technical reports (biodiversity surveys, sustainable funding etc) for 

local decision makers. 

A paper summarising the results of biodiversity research supported by CEPF was made freely 

available online as a result of the project securing the open access rights. 

Three biodiversity survey reports were printed detailing the results of surveys in three coastal 

forests. 

 

One book about the Udzungwa Mountains including results from surveys supported by CEPF, is 

due to be published in 2015.  CEPF’s investment has contributed to the publication of the book.  

  

Target:  2 issues of Komba in Swahili for communities. 

1 issue of Komba was printed and distributed with information about conservation in the Eastern 

Arc Mountains and Coastal forests. 

 

Target:  Promote the Teachers’ resource manual for primary schools.   



The project trained 238 teachers from 112 primary schools on the use of the Teachers’ resource 

manual whose production was financed during the initial CEPF investment period.  Copies of the 

teachers’ manual and environmental club manual were distributed to all primary schools involved 

in the training.  Both manuals are freely available online at: http://www.tfcg.org/publications.html 

 

Target:  Impact Assessment re Knowledge, Attitudes  and Practice to determine the 

effectiveness of the awareness raising work.  

One impact assessment was completed and results made available online and distributed in 

report-form and through media, to decision makers and other stakeholders. 

Please provide the following information where relevant: 

 

Hectares Protected:  by raising awareness amongst stakeholders throughout the EACF in 

Tanzania, the project has contributed to improved understanding of and support for conservation 

throughout Tanzania’s portion of the hotspot, thereby benefiting approximately 6,000 km
2
 in 

Tanzania. 

Species Conserved: of the 333 species listed in the Ecosystem profile, 307 are found in 

Tanzania.  As outlined above, the project has contributed to improved awareness throughout the 

Tanzanian portion the hotspot, particularly through media coverage.  Through the three world 

environment days supported by the project and through teacher training, the project has focused 

attention on the Udzungwa Mountain forests, home to 45 Eastern Arc Mountain endemic 

vertebrate species including 20 single block endemics. 

Corridors Created:    0 

 

Describe the success or challenges of the project toward achieving its short-term and 

long-term impact objectives. 

 

Success: More women, men and children living adjacent to the Eastern Arc Mountain and 

Coastal Forests are aware of the values, threats and conservation needs of the forests as a result 

of the project; and there is widespread support for the conservation of the hotspot amongst local 

communities and government staff. 

 

By training 234 primary school teachers from 112 schools on environmental education; by 

providing them with the CEPF-financed, primary school, Environmental Education manual and 

Environmental Club handbook; and by supporting the establishment of 58 new environmental 

clubs, over 40,000 pupils will learn about the importance of forests during their time at primary 

school.    

 

In addition to reaching the younger generation in rural areas, the project has made a wealth of 

information about the EACF available to anyone with access to the internet by uploading over 100 

technical reports and papers to the Eastern Arc and Coastal Forest websites; and by organizing 

these in a user friendly way. 

 

Challenges:  with a rapidly expanding population in Tanzania, awareness raising needs to be 

continuous particularly for youth. With the close of the project, and in the absence of additional 

funding from January 2015 for its environmental education programme, TFCG has had to halt 

most of its work with primary schools. 

 



Were there any unexpected impacts (positive or negative)? 

The opportunity to contribute to purchasing the open access rights of the Rovero et al. paper and 

to the forthcoming book about the Udzungwa Mountains was not planned for and we appreciate 

CEPF’s flexibility in permitting TFCG to channel support for these two important initiatives. 



 

 

Project Components 
 
Project Components: Please report on results by project component.  Reporting should 
reference specific products/deliverables from the approved project design and other relevant 
information.  

 

Component 1 Planned: 

Officials  working in the Tanzania Forest Service, Forest and Beekeeping Division, Division of 

Environment, National Carbon Monitoring centre and local government with influence and 

responsibilities for forest management as well as national and international researchers and 

conservation practitioners have easier access to reports and publications about forest values, 

forest change and other relevant issues in the hotspot; are aware of the resources that are 

available and are integrating these in their decision making. 

Component 1 Actual at Completion: 
 

1.1. Planned deliverable: Coastal Forest and Eastern Arc websites updated with technical 

reports 

The project uploaded 120 new research papers and reports to the Coastal Forest website 

cf.tfcg.org (56 items) and the Eastern Arc Mountains website www.easternarc.or.tz (64 items).  

During the lifespan of the project, the Eastern Arc website was re-organised to make it more user-

friendly (this was achieved with additional finance from the Eastern Arc Mountains Conservation 

Endowment Fund). 

1.2. Planned deliverable:  Copies of 10 of the most significant reports printed and 

distributed to stakeholders. 
 

The article: 

Rovero, F. M. Menegon, J. Fjeldsa, L. Collett, N. Doggart, C. Leonard, G. Norton, N. Owen, A. 

Perkin, D. Spitale, A. Ahrends and N.D. Burgess 2014 Targeted vertebrate surveys enhance the 

faunal importance and improve explanatory models within the Eastern Arc Mountains of Kenya 

and Tanzania.  Diversity and Distributions (2014) 1 – 12.  

was made freely available online following the purchase of the open access rights by the project.   

 

The article can be downloaded from: 

http://onlinelibrary.wiley.com/doi/10.1111/ddi.12246/abstract  

The article summarizes key findings from the biodiversity research that was financed by CEPF 

during the main CEPF investment period. 

 

Three reports describing biodiversity surveys in Tanzania’s Coastal Forests were printed for 

distribution. These include reports on surveys in Ruvu South Forest Reserve, Pugu / 

Kazimzumbwi Forest Reserve and in the Lindi District Coastal Forests. The reports are also 

available online at: http://www.tfcg.org/publications.html 

 

The project has contributed to the publication of the book ‘Udzungwa Mountains: the discovery of 

a global biodiversity hotspot’, a publication describing key biodiversity values and threats of the 

Udzungwa Mountains illustrated with photographs by the well-known EAM photographer, Michele 

Menegon.  The publication of the book will take place in August 2015.  Publication was delayed 

http://www.easternarc.or.tz/
http://onlinelibrary.wiley.com/doi/10.1111/ddi.12246/abstract
http://www.tfcg.org/publications.html


due to funding shortfalls.  In December 2014, a Danish Foundation agreed to cover all pending 

costs and so the publication is now back on track. 

1.3. Planned deliverable:  The Eastern Arc Mountains and Coastal Forests Websites 

publicized through different communication tools. 

In order to attract more users to the EAM and Coastal Forest websites, TFCG has advertised 

them through meetings; the Arc Journal; Komba newsletter; Nature Reserve leaflets and radio. 

1.4. Planned deliverable: Three editions of the Arc Journal published and distributed 

including summaries of recent research and information about online and offline data 

sources.  

Three editions of the Arc Journal were published during the lifespan of the project of which two 

editions were financed directly by CEPF.  Edition 27 focuses on REDD+ in Tanzania; whilst 

Edition 28 focuses on Tanzania’s Coastal Forests. Both editions have been distributed to 

stakeholders throughout Tanzania including Government staff, researchers, development 

partners, politicians and private sector players.  All editions of the Arc Journal are available online 

at: http://www.tfcg.org/publications.html 

1.5. Planned deliverable:  Summaries of the latest biodiversity data for the EACF available 

on the Eastern Arc and Coastal Forest websites. 

Summaries of the latest biodiversity data were prepared by BirdLife International and were 

uploaded to the EAM and CF websites by TFCG in 2012, 2013 and 2014. 

1.6. Planned deliverable:  Biodiversity data was provided to the national carbon monitoring 

centre. 

Although the National Carbon Monitoring Centre was officially launched, the operationalisation of 

the unit has been repeatedly delayed.  As such the project has sought to make as much 

information as possible available online so that, once the full team are on board for the NCMC 

they will be able to access the CEPF data.  TFCG will continue to engage with the NCMC beyond 

the lifespan of the project. 

 

Component 2 Planned: 

Women and men living in communities adjacent to forests with concentrations of threatened 

species including the newly established nature reserves and the Derema Forest Reserve in the 

Eastern Arc Mountains, the resent established Coastal Forest Village Forest Reserves in Coast 

and Lindi regions are more aware of forest values, threats and sustainable management and are 

more willing to support forest conservation initiatives.  

 

Component 2 Actual at Completion:  

2.1. Planned deliverable:  Two editions of Komba produced including information on forest 

values, threats and sustainable management in the Eastern Arc Mountains and Coastal 

Forests, and distributed to target communities.  

1 edition of Komba was produced with support from the project; and an article on CEPF was 

included in another edition in 2013. 

2.2 Planned deliverable: Radio coverage of the values, threats and sustainable 

management of the Eastern Arc Mountains and Coastal Forests including information on 

improving forest governance. 

The project has worked with journalists to communicate the values, threats and sustainable 

management of the EAM and Coastal Forests including information on improving forest 

governance. This has resulted in 11 radio programmes on various radio stations including: Radio 

One, Radio Free Africa and Tanzania Broadcasting Corporation (TBC Taifa); 9 Newspaper 

Articles in Nipashe, Mtanzania, Uhuru, the Guardian and Mwananchi newspapers; and 4 

Television Items.  Much of the media coverage focused on the results of the Rovero et al paper, 

http://www.tfcg.org/publications.html


and in particular the discovery of new vertebrate species in Tanzania’s EAM forests.  The media 

also covered the world environment day events and the results of the knowledge, attitudes and 

practices survey. 

2.3 Planned deliverable:  At least 2 poster designs and 2 leaflets with information about 

the Eastern Arc Mountains and Coastal Forests including information related to forest 

governance. 

Four poster designs were produced and distributed to stakeholders. The posters were about:   

- Udzungwa mammals 

- Conservation of the Uzungwa Scarp forests 

- Conservation of the Rubeho Mountain Forests, and 

- Tree planting and the importance of Forests. 

 

Three leaflets were produced and distributed with information about:  

- The importance of the Eastern Arc Mountains 

- Visiting Mkingu Nature Reserve  

- Visiting Chome Nature Reserves. 

 

Awareness raising materials are available at:  http://www.tfcg.org/publications.html 

 

200 T-shifts with a message about forest conservation in the Eastern Arc Mountain forests were 

printed and distributed to communities and other stakeholders. 

 

2.4. Planned deliverable: At least 3 awareness raising events held involving local 

communities and other stakeholders. 

Three awareness raising events were held involving local communities and other stakeholders 

including government staff and journalists. The events were held in Kilombero, Kilolo and Mufindi 

districts. The events attracted more than 7000 women, men and children. The events raised 

awareness on forest conservation issues, and generated more local support for Uzungwa scarp 

proposed Nature Reserve. More dialogue was generated between communities and local 

government on forest conservation issues. During the events, educational materials including 

leaflets, posters and T-shirts were distributed among the stakeholders. 

 

2.5. Planned deliverable:  1 survey completed to assess stakeholders knowledge, attitudes 

and practices about conservation in the Eastern Arc Mountains and Coastal Forests. 

One survey to assess stakeholders’ knowledge, attitudes and practices about conservation in the 

EAM and CF was carried out.  The survey was intended to inform environmental education and 

communication practitioners on the impact of a decade of investment in awareness raising 

activities about the Eastern Arc Mountain and Coastal forests; as well as to guide practitioners in 

designing future programmes. The survey included interviews in 14 villages in seven Eastern Arc 

and Coastal Forests districts in six regions and with stakeholders based in Dar es Salaam.   

Key results of the survey are outlined in the impact section of this report.  The report is available 

for download at http://www.tfcg.org/publications.html 

 

2.6  Planned deliverable: Coordination with other CSO programmes promoting PFM, REDD 

and community development to ensure that linkages are made between awareness raising 

initiatives and other interventions aimed at conserving forests. 

The project officer participated in three CEPF Consolidation Grant partner meetings: two in 

Kenya, and one in Tanzania. 

 

http://www.tfcg.org/publications.html


The project has liaised frequently with the WWF Tanzania country office regarding their work on 

restoring connectivity in Bunduki, Mngeta and Drerema.  

 

Close linkages have also been established between the project and the pilot REDD project being 

implemented by TFCG and MJUMITA in Lindi District. The project has facilitated trainings of 

teachers in Lindi working in primary schools in villages in the REDD project site and the project 

paid for the printing of the biodiversity survey report carried out in the Lindi project area. 

 

The project has close linkages with the Conserving High Biodiversity Forests project in the 

Udzungwa Mountains.  This project is financed by Unilever and the Eastern Arc Mountains 

Conservation Endowment Fund as a result of funds leveraged by CEPF. 

 

Component 3 Planned: 

Primary school teachers in villages adjacent to forests with concentrations of threatened species 

including the newly established Nature Reserves and the Derema Forest Reserve in the Eastern 

Arc Mountains and the recently established coastal forest Village Forest Reserves in Coast and 

Lindi regions are teaching the younger generation about forest values, threats and conservation 

initiatives with the result that children are engaging in conservation activities.  

 

Component 3 Actual at Completion: 

3.1  Planned deliverable: At least 160 teachers in the target communities are trained to 

deliver environmental education more effectively in the primary schools. 

The project exceeded its target and succeeded in training 238 teachers and local government 

education officers (61 women, 177 men).  Teachers were from 112 primary schools in 8 Districts 

(Kilolo, Kilombero, Mkinga, Morogoro, Mufindi, Muheza, Mvomero and Lindi).  Teachers were 

provided with copies of the CEPF-financed Environmental Education manual which provides 

ideas on lessons plans for primary schools and links them with the standard curriculum.  Each 

training event lasted four days and covered: 

 

 - Basics of environmental education 

 - How to integrate environmental education in primary school subjects 

 - How to establish and support environmental clubs in primary schools 

 - Causes, effects, evidence of and mitigation of climate change 

 - An introduction to REDD+ 

 

The TFCG Environmental Education Officer made follow up visits to the schools that had 

participated in training and helped teachers to overcome challenges and improve implementation 

of EE in their school.  Local government staff participated in the follow up visits and will continue 

to monitor and support EE implementation beyond the project lifespan. 

3.2. Planned deliverable:  Environmental clubs were established in at least 20 primary 

schools. 

59 additional environmental clubs were established in primary schools by the project; there are 

now 74 active environmental clubs in primary schools as a direct result of CEPF finance. 

 

 
Were any components unrealized? If so, how has this affected the overall impact of the 

project? 

All components were realized.  Some modifications were made during the lifespan of the project 

in particular to reflect the emerging opportunities posed by the publication of the revised Eastern 



Arc Mountain biodiversity paper; and the preparation of the book about the Udzungwa Mountains 

by the Trento Museum of Natural Sciences. 

 

Please describe and submit (electronically if possible) any tools, products, or 

methodologies that resulted from this project or contributed to the results. 

The following items have been submitted with this report: 

 Arc Journal 27 REDD Special Edition 

 Arc Journal 28 Coastal Forests Special Edition 

 Pallangyo, E. and N. Doggart. 2014.  A survey of stakeholders’ knowledge, attitudes and 

practices in relation to the Eastern Arc Mountain and Coastal Forests of Tanzania, in 

2012.  TFCG Technical Report 44. 

 

Lessons Learned 
 
Describe any lessons learned during the design and implementation of the project, as well 
as any related to organizational development and capacity building. Consider lessons that 
would inform projects designed or implemented by your organization or others, as well as 
lessons that might be considered by the global conservation community. 
 
Project Design Process: (aspects of the project design that contributed to its 

success/shortcomings) 

The project was guided by the Eastern Arc Mountains Information, Education and Communication 

strategy which provided valuable information on stakeholders’ communication preferences in 

terms of means of communication and on the kinds of information that they were interested to 

receive.  This allowed the project to provide relevant information to stakeholders in an effective 

and efficient way.   

 
Project Implementation:  (aspects of the project execution that contributed to its 

success/shortcomings) 

Good communication with CEPF and with the other organizations involved in the consolidation 

programme contributed to the smooth implementation of the project.  CEPF’s prompt and 

constructive feedback allowed the project to respond to emerging opportunities. 

TFCG received excellent cooperation from the BirdLife team in Nairobi who were proactive in 

seeking new reports and materials for uploading to the Eastern Arc Mountains and Coastal 

Forests websites.  

 

The project also benefited from excellent cooperation from the Eastern Arc Mountains 

Conservation Endowment Fund in upgrading the Eastern Arc website; and from technical support 

from Dr Neil Burgess who provided his time and technical expertise in editing the Coastal Forest 

Special Edition of the Arc Journal; and in advising on the two websites. 

 

The project supported follow-up visits to primary schools whose teachers had participated in the 

teacher training events.  These follow-up visits resulted in a significant increase in the adoption of 

environmental education into the classrooms.  This demonstrated that whilst the initial teacher 

training was important, it was significantly more effective when follow-up visits were made. 

 



The involvement of local government in the teacher training events and in the awareness raising 

events was important in mainstreaming environmental education into local government planning 

and monitoring. 

 

In Tanzania, radio remains the most effective (and cost-effective) means of communicating 

messages about forest conservation and the environment to rural communities. 

 

Water availability is an important consideration when promoting tree planting and school 

‘greening’ activities in primary school activities. 

 
Other lessons learned relevant to conservation community: 
CEPF’s investment in promoting cross-border cooperation between environmental organizations 

forged linkages that have persisted well beyond the initial CEPF investment. 

 

CEPF’s deliberate focus on biodiversity conservation through civil society organisations has 

provided it with an (increasingly) unique and vitally important niche.  Similarly the investment in 

fostering partnerships within the hotspot has contributed to greater cooperation between CSOs in 

Tanzania; and between CSOs and the Government. 

 

CEPF’s investment in awareness raising on biodiversity values has helped to mainstream, in 

Tanzania, the concept of the Eastern Arc Mountains as an identifiable area in need of 

conservation investment.   

 

The hotspot concept has provided a neat framework for stakeholders to understand the globally 

exceptional importance of the biodiversity of Tanzania and Kenya’s Eastern Arc Mountains and 

Coastal forests.  This ‘branding’ of the area has contributed to the widespread awareness of the 

unique biodiversity values of the area as documented by the project’s KAP survey.  That there is 

now widespread awareness of the importance of the hotspot’s values contributes to a more 

supportive context for conservation initiatives across the hotspot.  For example, high levels of 

awareness about the Eastern Arc Mountains amongst Government staff has contributed to the 

momentum behind the upgrading of key forest reserves into Nature Reserves; and investment in 

these reserves from, amongst others, the Eastern Arc Mountain Conservation Endowment Fund 

(EAMCEF).  Similarly CEPF’s investment in biodiversity research, and communicating the results 

of the biodiversity research, has sparked public and government interest.  The discovery of 

species new to science has attracted particular interest; and has contributed to public media 

campaigns calling for an end to illegal logging. 

 
 



 

Additional Funding 
 
Provide details of any additional funding that supported this project and any funding 
secured for the project, organization, or the region, as a result of the CEPF investment in 
this project.  
 

Donor Type of Funding* Amount Notes 

    

    

    

    
*Additional funding should be reported using the following categories: 
 

A Project co-financing (Other donors or your organization contribute to the direct costs of 

this project) 
   

B Grantee and Partner leveraging (Other donors contribute to your organization or a 

partner organization as a direct result of successes with this CEPF funded project.) 
 

C Regional/Portfolio leveraging (Other donors make large investments in a region 

because of CEPF investment or successes related to this project.) 
 

 

Sustainability/Replicability 
 
Summarize the success or challenge in achieving planned sustainability or replicability of project 

components or results. 

The project planned to enhance the sustainability of its results by: 

Making information readily available on the internet. By uploading 120 reports to the Eastern Arc 

Mountain and Coastal Forest websites, the project has made information about the hotspot and 

its biodiversity accessible, to many people for many years to come.  

Making information available through printed reports.  By printing materials including technical 

reports and the Udzungwa book, the project has ensured that information about the EAM will be 

available for years to come including for stakeholders with limited internet access such as local 

government staff.  

Building the capacity of primary school teachers.  By building the capacity of 238 primary school 

teachers and local government education staff to provide environmental education in primary 

schools, the project’s benefit will be felt by all of the students who are taught by those teachers 

now and for years to come.  

Establishment of environmental clubs in primary schools. The clubs aim to foster a culture of 

taking action to address environmental issues amongst young people living close to the Eastern 

Arc Mountain and Coastal Forests.  It is anticipated that young people who participate in the clubs 

will foster values of environmental custodianship throughout their lives. 

Publicizing the importance of the hotspot and its conservation issues amongst a wide range of 

stakeholders including community members, local and national leaders, development partners 

and the general public. By mainstreaming the concept of the Eastern Arc Mountains and Coastal 

Forests and by raising awareness amongst the general public and decision-makers on their 

importance the project has contributed to a more positive attitude towards forest conservation 

throughout the hotspot. 

Summarize any unplanned sustainability or replicability achieved. 



During the implementation of environmental clubs activities, some of the secondary schools 

adjacent to the project contact primary schools were inspired by the activities and requested that 

environmental clubs be established in their schools. The project was also contacted by a school 

from western Tanzania who were eager to establish an environmental club in their school. After 

finding that the environmental clubs guidelines are feely available on the TFCG website, they 

were able to proceed in establishing a club using the guidelines. 

 

Safeguard Policy Assessment 
 
Provide a summary of the implementation of any required action toward the environmental 

and social safeguard policies within the project. 

The project did not require the implementation of any action toward the CEPF environmental and 

social safeguard policies.  

Additional Comments/Recommendations 
 
TFCG thanks the CEPF team for their constructive support throughout the duration of the project. 



Information Sharing and CEPF Policy 
 
CEPF is committed to transparent operations and to helping civil society groups share 
experiences, lessons learned, and results. Final project completion reports are made available on 
our Web site, www.cepf.net, and publicized in our newsletter and other communications.  
 
Please include your full contact details below: 
 
Name: Nike Doggart 
Organization name: Tanzania Forest Conservation Group (TFCG) 
Mailing address: P.O Box 23410, Dar es Salaam, Tanzania 
Tel: + 255 22 2669007 
Fax: 
E-mail: tfcg@tfcg.or.tz  
 

***If your grant has an end date other than JUNE 30, please 
complete the tables on the following pages*** 

http://www.cepf.net/
mailto:tfcg@tfcg.or.tz


Performance Tracking Report Addendum 

CEPF Global Targets 

(Enter Grant Term) 
 

Provide a numerical amount and brief description of the results achieved by your grant.   
Please respond to only those questions that are relevant to your project.   

 

Project Results 
Is this 

question 
relevant? 

If yes, 
provide your 

numerical 
response for 

results 
achieved 

during the 
annual 
period. 

Provide 
your 

numerical 
response 
for project 

from 
inception 
of CEPF 

support to 
date. 

Describe the principal results 
achieved from  

July 1, 2007 to June 30, 2008. 
(Attach annexes if necessary) 

1. Did your project strengthen 
management of a protected area 
guided by a sustainable 
management plan?  Please indicate 
number of hectares improved. 

No   

Please also include name of the protected 
area(s). If more than one, please include the 
number of hectares strengthened for each one. 

2. How many hectares of new 
and/or expanded protected areas 
did your project help establish 
through a legal declaration or 
community agreement?   

No   

Please also include name of the protected area. If 
more than one, please include the number of 
hectares strengthened for each one. 

3. Did your project strengthen 
biodiversity conservation and/or 
natural resources management 
inside a key biodiversity area 
identified in the CEPF ecosystem 
profile? If so, please indicate how 
many hectares.  

Yes 33,731 ha  

The project worked throughout the Tanzanian 
part of the hotspot.  Through the teacher training 
and awareness raising events benefits were 
focused on: 
Uzungwa Scarp proposed Nature Reserve 
(32,763 ha) 
Derema Forest Reserve (968 ha) 

4. Did your project effectively 
introduce or strengthen biodiversity 
conservation in management 
practices outside protected areas? 
If so, please indicate how many 
hectares.  

Yes 32.726 ha  

By promoting environmental education in 10 
villages in Lindi, the project contributed to the 
conservation of 32,726 ha on village land in the 
10 Lindi villages 

5. If your project promotes the 
sustainable use of natural 
resources, how many local 
communities accrued tangible 
socioeconomic benefits? Please 
complete Table 1below. 

No    

 
 
If you answered yes to question 5, please complete the following table



 
Table 1.  Socioeconomic Benefits to Target Communities 

 
Please complete this table if your project provided concrete socioeconomic benefits to local communities.  List the name of each community in column one.  In the subsequent columns 

under Community Characteristics and Nature of Socioeconomic Benefit, place an X in all relevant boxes. In the bottom row, provide the totals of the Xs for each column. 
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If you marked “Other”, please provide detail on the nature of the Community Characteristic and Socioeconomic Benefit: 
 



Photographs of some of the project activities 
World Environment Day celebrations in Kilolo and Kilombero Districts in 2012 
 

 
 

 

  
 

  
 

  



Teacher training event for teachers from Mkinga and Muheza Districts, Tanga Region. 
 

 
 

 

 

 
Newspaper article from World 
Environment Day urging people to protect 
forests 

 
 
 

 
 


