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Implementation Partners for this Project (please explain the  level of  involvement for 

each partner):   

 

 

‐ Wild Coast Farm and Forest Organisation  (WCFFO) – engaged  in all phases 

of  development  of  concept  note  and  a  fundamental  driver  in  the 

establishment  of  the  Wild  Coast  Forest  Users  Association.  Through  this 

project  phase WCFFO  have  been  key  implementation  partners  with  their 

input  being  attributed  to  successes  in  the  organization  and  facilitation  of 

community  meetings  and  workshops  and  their  input  into  education  and 

training  of  forest  communities  as  it  relates  to  the  project. WCCFO  have  a 

strong track record with the affected communities and this has contributed 

to  the development of  trust  relationships between  these  communities and 

the project team as well as providing an established foundation from which 

the  project  could  drive multi‐stakeholder  collaboration  towards  improved 
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forest  management  and  sustainable  livelihoods  in  the  Ntsubane  Forest 

Complex.  

- EC  Parks &  Tourism  Agency/Wild  Coast  Project  (ECPTA)  –  engaged  in  all 

phases of development of concept note and implementation of this initiative.  

WESSA  worked  closely  with  ECPTA  and  the Wild  Coast  Project  (WCP)  to 

maximize  synergies  on  work  related  to  identifying  potential  areas  for 

protected  area  expansion,  community  liaison  related  to  protected  area 

expansion  and mapping  of  the Ntsubane  Complex  for  proposed  protected 

area expansion. The WCP seconded their community liaison person from Port 

St Johns to work with the WESSA Ntsubane project team which enhanced the 

capacity  of  the  project  team  in  their  interactions  with  DAFF,  forest 

communities  and  the  Participatory  Forest  Committees  (PFMCs)  as well  as 

provided  specialist  cartographer  inputs  for  the project  team  to work with. 

This collaboration strengthened the strategic direction of ECPTA, through the 

WCP, in the Pondoland corridor. 

- Dept of Agriculture, Fisheries and Forestry (DAFF) – engaged in negotiations 

for  land  use  for  rehabilitation  and  stewardship  initiatives  for  forest  users. 

Throughout  the project DAFF contributed  to  the decision making processes 

and gave specific input into the selection of appropriate sites for the project. 

DAFF  personal  were  present  at  stakeholder  meetings,  provided  input  at 

training  sessions  as well  as  input  to  beneficiaries working  on  the  selected 

sites to facilitate best practice. 

- Forest users and traditional  leaders – through Wild Coast Farm and Forest, 

stakeholders in the Port St Johns area have been party to development of the 

concept  note  and  formation  of  the  Wild  Coast  Forest  Users  Association 

(WCFUA). Through  the project  the WCFUA and other  traditional  structures 

have facilitated  in developing selection criteria for beneficiaries,  liaised with 

broader  community  structures  on  the  project  objectives  and  provided 

support to the project team in order to optimize the education, training and 

forest site work with the beneficiaries. 

- Traditional Healers Association of Port St Johns – representation in the Wild 

Coast  Forest  Users  Association.  Specific  input was  provided  by  traditional 

healers on high yield forest species for consideration in the pilot nursery and 

replanting project of  the Lambasi  team who were working  in  the  forests of 

the Msikaba area which is part of the Mkambathi protected areas expansion 

strategy. 

- Private  Sector  (Tourism)  –  engaged  in  discussions  and  aligned  to  the 

objectives  of  the Wild  Coast  Forest Users  Association.  The  tourism  sector 
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recognizes the value and importance of healthy eco‐systems to their industry 

and although they have not been active participants  in the  implementation 

of  the  Ntsubane  project  to  date,  there  is  scope  for  the  development  of 

tourism related activities into the future. 

 

 

1. Conservation Impacts  

 

1.1 Please explain/describe how your project has contributed to the implementation of 

the CEPF ecosystem profile. 

 

This project has contributed  to CEPF Strategic Direction 2  from  the Ecosystem Profile: 

Expand conservation areas and  improve  land use  in 19 key biodiversity areas  through    

innovative approaches. 

 

The  Ntsubane  forest  complex,  Pondoland  north,  is  the  largest  remaining  indigenous 

forest  complex  on  the Wild  Coast.  It  includes  critical  eco‐systems  highlighted  in  the 

Maputo‐Pondoland‐Albany corridor (Key Biodiversity Area 15) and  is made up of seven 

forest clusters stretching north  from the newly approved Silaka expansion programme 

toLambasi, south of the Mkambathi conservation area. 

The Ntsubane forest complex is under ever increasing threat as a result of alien invasive 

plant  infestation and human activities which  take  the  form of  forest  clearing  for ever 

expanding community settlements and their increased agricultural needs, deforestation 

for construction needs, unsustainable harvesting practices for medicinal and traditional 

craft purposes and unmanaged and illegal access by users and poachers.  

 

The  project  worked  with  affected  communities  and  key  stakeholders  through  a 

collaborative approach to achieve the following contributions to Strategic Direction 2: 

 

1. Mediation  of  learning  and  empowerment  of  affected  communities  and 

stakeholders  through  an  expansive  social  learning  processes  supported  by 

“Change  Laboratory  Workshops”  or  “Interventionist  Workshops”  (detailed 

below) 

2. Prepared  a  socio‐ecological  map  and  report  to  facilitate  decision  making 

processes going forward 

3. Collaboratively  enhanced  the  targeted  forest  communities  and  stakeholders’ 

capability for improved management and wise use of natural resources  
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4. Collaboratively  established  and  proposed  boundaries  for  expanded  protected 

areas 

5. Identified potential sustainable  livelihood opportunities and worked with forest 

users to support livelihood practices. 

 
 
1.2 Please summarize the overall results/impact of your project.   

 

1.2.1 Planned Long‐term Impacts ‐ 3+ years: 

The  long term  impacts of the project will result  in collaboratively managed biodiversity 

conservation areas with  improved  stakeholder participation processes and  founded on 

an  increased conservation awareness and biodiversity value return for all stakeholders. 

Restoration  of  degraded  forest  sites  in  Khaleni,  Goso,  Ndengane  and  Port  St  Johns 

clusters will be in their third year of rehabilitation and become accessible to community 

users  at  time  of maturation.  Increased  revenue  and  local  economic  growth  for  forest 

users through improved quality, marketability and business skills in the craft sector. 

 

Hectares Protected: at  this point  the hectares  that will be protected  in  the  long  term 

cannot be  calculated. The  success of  the project  in having  the majority of  its  trained 

beneficiaries  incorporated  into the government funded Community Works Programme 

(CWP)  creates  the  opportunity  for  larger  scale  conservation  work  around  forest 

conservation to be executed by environmentally empowered communities. WESSA will 

look  to  contribute  to  this  work  through  synergizing  plans  and  guiding  the 

implementation  strategy  of  the  CWP  in  a  direction  that  will  optimize  forest 

conservation. The ultimate goal would be to achieve the protection of all 4 461 hectares 

that make up the complex and an expansion of these clusters towards a corridor. 

 

Species  Conserved:  Because  the Ntsubane  Forest Complex  sits  in  the  very  small  and 

vulnerable Pondoland Centre of Plant Endemism,  it  is critical to maintain  its ecological 

integrity  in order  to preserve and protect  the broader endemic biodiversity, much of 

which sits outside the forest biome. 

 

The project has identified and will work towards the ongoing protection of the following 

species  of  trees/plants  which  are  under  increasing  pressure  within  the  Ntsubane 

Complex.  Several of  the  species  listed below  are  recognized  as  value  species  as  their 

availability  for  certain  uses  reduces  the  pressure  on  other  more  rare  or  valuable 

indigenous species. 
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Xhosa & Common name  Taxon Preferred use 

Umnga/Thorn Tree  Acacia natalia Fuel

Umquma/Wild olive  Olea  europa  var. 

Africana 

Fuel

Umxgam/Boerboon  Schotia species Fuel

Isipingo/Droogies  Scutia myrtina Fuel

Black ironwood  Olea capensis Fuel

White stinkwood  Celtis Africana Fuel

Ublekwan/Black Wattle  Acacia mearnsii Fuel

Ungonothi  Flagellaria guineensis Basket weaving 

Imizi/Laundry grass (sedge)  Cyperus textilis Basket weaving 

Umtati / Sneezewood   Ptaeroxolon obliquum Residential, Fuel 

Umsimbeet   Mellittia grandis Residential  &  stick 

making 

Umduli/Coastal silveroak  Brachyleana discolour Stick making 

Umthombothi  Spirostachys Africana Stick making 

Ithambo  Trichocladus crinitus Stick making 

Umkhiwane/Wild fig  Ficus sur Wood carving 

Umlungu Mabele/Knob wood  Zanthoxyllum capensis Wood carving 

Umthunzi wehlati/Red Milkwood Mimusops caffra Wood carving 

Umgubhe   Rothmania Globosa Wood carving 

Umvumvu  Celtis Africana Wood carving 

 

The protection of these key species together with the restoration and rehabilitation of 

forest clusters towards corridor status will in turn result in the improved conservation of 

fauna  and  avian  species.  For  example  the  endangered  Cape  Parrot  (Poicephalus 

robustus), South Africa’s only endemic parrot, is highly reliant on forest corridors for its 

movement.  Healthy  corridors  and  free  movement  reduce  concerns  such  as  genetic 

pooling of species. 

 

Corridors  Created:  the  longer  term  vision  for  the  complex  is  to  continue  working 

towards  stemming  the  current destruction of  forest  through  collaborative  community 

orientated  empowerment,  labor  aligned  conservation  projects  such  as  CWP  and 

developing sustainable livelihoods for forest users. These collectively contribute towards 

restoration and  improved management and protection of  the natural resources which 

will be actualized in the expansion of forest clusters towards corridor status. 
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1.2.2 Planned Short‐term Impacts ‐ 1 to 3 years: 

A comprehensive socio‐ecological map with informed conservation opportunities will be 

available  for  use  in  developing  a  conservation  plan  for  three  forest  clusters  in  the 

Ntsubane complex. Improved collaborative stakeholder management processes for three 

threatened biodiversity areas  in  the Ntsubane  forest complex by up‐skilling of existing 

forest user associations, participatory  forest management committees and community 

users.  Conservation  related  skills  transference  and  revenue  opportunities  for  48 

beneficiaries  through  an  alien  invasive  eradication  programme.  Craft  related  skills 

transference  for  improved quality, marketability and micro enterprise management  for 

forest users. 

 

Hectares Protected: The project worked on four different pilot forest sites for training 

purposes equating to a total conservation area of 16 hectares. This phase of the project 

was directed towards capacity building of stakeholders for long term conservation gains. 

Through the work on the 16 hectares the project imparted skills which are being taken 

into larger job centered projects such as the Community Works Programme. 

The  education  and  training  of  stakeholders  and  the  conservation  orientated  human 

capacity  development  of  forest  communities  is  envisaged  to  have  further  hectarage 

value  as  livelihoods  and  forest  activities  begin  to  align more  closely with  sustainable 

practices. 

 

Species  Conserved:  Through  this  project  period  and  as  part  of  the  short  term 

developments with the forest communities, as identified through the expansive learning 

processes (detailed below), is the immediate need to reduce the current unsustainable 

forest use practices, particularly as it relates to high value, high yield species. To achieve 

this,  ongoing  support  through  “Change  Laboratory  Workshops”  or  “Interventionist 

Workshops”  (detailed  below) within  the  forest  community  and  stakeholder  networks 

must continue. 

 

Through  this  phase  of  the  project  the  forest  communities  and  other  stakeholders 

identified  tree  and  plant  species which  they  feel  are  under  increasing  pressure  and 

directly  addressed  this  through  skills  development  as  it  relates  to  propagation  and 

seedling relocation, planting and care. 
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One  project  site  included  intensive  planting  of  a  4  hectare  site  which  included  the 

following important forest species: 

 

Xhosa & Common name  Taxon Preferred use 

Umquma/Wild olive  Olea  europa  var. 

Africana 

Fuel

Umxgam/Boerboon  Schotia species Fuel

Black ironwood  Olea capensis Fuel

White stinkwood  Celtis Africana Fuel

Umtati / Sneezewood   Ptaeroxolon obliquum Residential, Fuel 

Umsimbeet   Mellittia grandis Residential  &  stick 

making 

Umthombothi  Spirostachys Africana Stick making 

Ithambo  Trichocladus crinitus Stick making 

Umlungu Mabele/Knob wood  Zanthoxyllum capensis Wood carving 

Umthunzi wehlati/Red Milkwood Mimusops caffra Wood carving 

Umvumvu  Celtis Africana Wood carving 

 

Corridors Created: 

Within the project time  frame the emphasis of corridor creation was centered around 

work with project partner, WCP, and  involved stakeholder engagement and workshops 

that resulted in degraded forest areas being identified as potential sites for restoration 

and protected area status. These areas have been mapped and  the  rehabilitation and 

restoration of these environments will contribute, over time, to corridor enhancement. 

Furthermore,  these  areas will  contribute  to  the  national  and  provincial  expansion  of 

protected areas strategy. 

 

 

1.3 Describe the success or challenges of the project  toward achieving  its short‐term 

and long‐term impact objectives. 

 

Objective A: To establish the boundaries of the proposed protection area with its socio‐

ecological  features  including  opportunities  for  corridor  expansion  interlinking  forest 

clusters 

 

‐ The project worked closely with  the WCP on  this objective. Communities are 

often hesitant to commit to “conservation” plans that may be perceived as losing 

access  or  ownership  of  a  resource.  As  a  result  WESSA  and  WCP  engaged 
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stakeholders,  with  particular  focus  on  forest  communities,  to  explore  and 

understand the potential benefits of protected areas. Through shared visioning, 

sites for potential protected areas were identified and mapped out as part of the 

WCP  deliverables  to  their  expansion  of  protected  areas  mandate.  Further 

aspects to this deliverable included a GEF METT scoring monitoring exercise. 

This  deliverable  is  aligned  to  the  national  and  provincial  protected  areas 

expansion strategy into which this project feeds.  

 

One  of  the  challenges  faced  by  the  project  team  in  working  towards  this 

objective  is  related  to  the  lack  of  clarity  surrounding  forest  boundaries  and 

governance as  it relates to the  forests. For example, tribal authority  forest and 

state  forest  can  be  part  of  one  forest  cluster  and  access  rights,  governance 

protocols  and  conservation  strategies  require  different  processes  and  may 

involve different decision making authorities. 

 

The project  team,  together with  the WCFUA,  traditional  leadership, DAFF  and 

WCP worked within this complex environment and  in collaboration to establish 

and map,  in  principle,  new  possible  areas  for  protection while  acknowledging 

that  further  work  may  be  required  in  some  instances  to  re‐address  the 

ownership aspects. 

 

∙  Objective  B:  To  improve  existing  management  agreements  and  establish 

appropriateness of potential conservation options  (e.g. stewardship, provincial reserve, 

etc). 

   

‐ The project worked with forest communities in isolation and the WCFUA as well 

as  through  multi  stakeholder  workshops  to  explore  options  for  future 

conservation agreements. A full day workshop in Port St Johns was held in which 

WESSA  presented  socio‐ecological  findings  of  the  complex  and  explored  case 

studies  and  frameworks  surrounding  community  based  natural  resource 

management systems for consideration. 

The  project  has  worked  in  collaboration  with  the  WCP  to  rehabilitate  and 

strengthen  PFMCs.  This  has  been  a  challenge  as  the  PFMCs,  although 

established, have not experienced any real sense of empowerment as  it relates 

to contributing to forest management. There  is an underlying frustration within 

the  PFMCs  towards  DAFF  whom  they  feel  undermines  their  potential 

contributions  by  not  effectively  engaging  with  them  on  forest  management 

decisions. Work  through  the WCFUA  is  directed  towards  addressing  this  issue 
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and although PFMCs exist, there is considerable work, including most aspects of 

capacity development, required before they are performing at an optimal  level 

as it relates to meaningful input into the management of forest resources. 

 

∙  Objective  C:  To  transfer  practical  forest  rehabilitation  and  restoration  skills  for 

improvement of forest conservation status. 

 

‐ Through a stakeholder engagement process the project  identified four project 

sites and appointed 48 beneficiaries to undertake education and training for the 

eradication of  invasive alien plants (IAP) and  implement appropriate techniques 

for  the  rehabilitation  and  restoration  of  these  sites.  Each  site  had  two 

representatives who  underwent  leadership  training  and  all  beneficiaries were 

trained  in  IAP  eradication  and  environmental  knowledge  skills.  This  process 

included close engagement with the WCFUA and PFMCs and specialist input was 

provided at each of the sites to ensure relevance of the training, localized detail 

and  associated  resources  were  optimized.  Further  training  on  fire,  how  to 

manage fire as well as negative ecological effects of fire was provided by the Port 

St Johns Fire Department.  

An area of 4 hectares was cleared of invasive species and appropriate restoration 

techniques  for  the  training  sites  were  implemented.  Through  the  process  of 

careful site selection, the project was able to train and successfully pilot  forest 

fringe IAP clearance and grassland rehabilitation,  inner forest IAP clearance and 

replanting  of  high  yield  tree  species  and  medicinal  plant  propagation  and 

replanting of medicinal plants in the forest environment. Through this process of 

education and training the collective capacity of the WCFUA has been increased 

as  well  as  the  capacity  of  the  local  NGO  WCFFO  which  is  empowered  to 

undertake projects on IAP work at a supervisory level going forward. 

 

In achieving  these  successes,  the project was  faced with numerous  challenges 

which  include  local  political  issues  between  neighboring  communities,  the 

project  and  DAFF  as  well  as  logistical  complexities  surrounding  the  lack  of 

infrastructure  and  facilities  for  the  implementation  of  IAPs work. Overcoming 

these challenges successfully can be attributed to the emphasis that the project 

placed on  collaboration, empowerment  in decision making processes, WESSAs 

track record  in the area and the high regard placed on WCFFO by many of the 

forest communities. 
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∙ Objective D: To build  capacity on conservation management and  improved skills  for 

sustainable livelihoods opportunities (including Local Economic Development). 

 

‐ Human capacity development is at the core of this project and identifying and 

developing human capacity of forest communities and stakeholders is critical to 

the sustainability of  the project objectives. Embedded  in WESSAs development 

ethos  on  the  Wild  Coast  is  the  growth  and  development  of  sustainable 

livelihoods  through  appropriate  reflexive  processes  which  build  on  existing 

knowledge,  skills  and  practices.  Through  an  improved  understanding  of  the 

status of PFMCs,  the WCFUA  and  forest users  such  as  crafters  and  traditional 

healers, the project has been able to identify, understand and begin to map the 

contextual sustainability options for forest users. 

To  emerge  strongly  through  an  intensive work‐shopping  program  and  village 

based visits process is the work being undertaken by forest community crafters. 

The project allowed for the initial scoping report on crafting to be compiled and 

some training to be implemented. Most importantly, the project has developed a 

site  specific  report  and  suggested  way  forward  for  crafting  as  a  sustainable 

livelihood which  takes  into account  forest use and access, product quality and 

marketability.  Mentorships  and  internships  have  been  identified  as  highly 

productive mechanisms for growth and development of crafters and a successful 

pilot  internship  was  undertaken  by  a  local  crafter  who  visited  and  worked 

alongside  a  well  known  Plettenberg  Bay  sculpturor  where  there  was  a  high 

degree of skills transference. 

 

 

1.4 Were there any unexpected impacts (positive or negative)? 

 

N/A 

 

 

2. Project Components 

 

This  section  describes  the  activities  undertaken  during  the  one‐year  period  aimed  to 

achieve the anticipated outputs or deliverables as it relates to creating a space for multi‐

stakeholder  collaboration  towards  improved  forest  management  and  sustainable 

livelihoods in the Ntsubane Forest Complex.  
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In the  light of the above, the mediation of  learning and empowerment of the affected 

communities  and  stakeholders  became  the  main  focus  of  this  intervention  to 

collaboratively  enhance  the  targeted  forest  communities  and  stakeholders’  capability 

for  improved  management  and  wise  use  of  natural  resources  as  well  as  the 

identification  of  potential  sustainable  livelihood  opportunities.  In  the  context  of  this 

project, it was important to understand sustainable livelihoods and its relation to socio‐

ecological  integrity,  particularly  in  relation  to  rural  communities  whose  livelihoods 

heavily  depend  on  their  local  forest  ecosystems;  as  the  following:  “a  livelihood 

comprises  the  capabilities,  assets  and  activities  required  for  a  means  of  living.  A 

livelihood  is  sustainable when  it  can  cope with and  recover  from  stresses and  shocks 

and maintain or enhance  its capabilities and assets both now and  in  the  future, while 

not undermining the natural resource base” (DFID, 1996).  

 

Another  key  aspect  taken  into  consideration  in  the  methodology  designed  for  this 

project  was  the  concept  of  supporting  human  development  through  improving 

ecosystems  services  associated  to  local  forests  by  enlarging  the  ‘wise’  choices  for  all 

beneficiaries who have access to this natural capital or resource. These choices refer to 

the  principles  in  which  people  decide  to  make  use  of  fire  wood,  access  building 

materials, medicinal  plants,  seek  ‘green’  employment, well‐being,  associated  cultural 

rituals, etc.  in a way that the  local  forest ecological condition would be maintained or 

improved  through  appropriated  practices  and  mechanisms.  Therefore,  the  project 

methodology, methods  and  activities  developed  for  this  purpose  adopted  a  people‐

centred  approach  by  integrating  participatory  processes  as  a means  to  develop  local 

capability  and  empowerment  towards  the  wise  use  and  management  of  forest 

resources.  

 

This  project,  ‘a  collaborative  approach  to  Ntsubane  Forest  Complex Management  & 

Sustainable  Livelihoods’,  provided  an  opportunity  for  particularly  local  forest 

communities to  identify and voice what was  important to them, what they aspired to, 

and how  they  felt  they could get  there.  In other words, discussions and deliberations 

took place  in many occasions between community members themselves; communities 

and  local  leadership;  communities  and  government  agencies;  and  among  all 

stakeholders  at  both  local  and  forest  complex  level.  These  took  place  through 

coordinated workshops at village level, cluster level and forest complex level.   

 

The learning interactions facilitated by WESSA, together with the Wild Coast Project and 

the Wild  Coast  Forest  and  Farmers  Association,  provided  the  space  for  initiating  an 
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expansive social  learning1 processes supported by “Change Laboratory Workshops” or 

“Interventionist Workshops”;  information  sessions  on  for  instance  forest  legislation; 

involvement in practical activities such as Invasive Alien Plant (IAP) clearance and forest 

restoration; horizontal skills transfer (e.g. craft development interchanges); etc. Table 1 

below provides an outline of the activities undertaking during this project period, May 

2012 – November 2013, from which the next phase of the project should be built on.  

 

It is important to note that expansive learning “involves the creation of new knowledge 

and  new  practices  for  a  newly  emerging  activity;  that  is,  learning  embedded  in  and 

constitutive  of  qualitative  transformation  of  the  entire  activity  system.  Such 

transformation may  be  triggered  by  the  introduction  of  a  new  technology  or  set  of 

regulations” (Daniels, 2008, p.126). This means that expanded forest management and 

wise use capability could be unlocked by, for instance, improving community access to a 

better managed and distributed forest harvesting permits which would allow for a more 

controlled way of having access and monitor  forest products  for craft production, etc. 

Coupled to this, Social  learning  is often referred to as “a way of organizing  individuals, 

organisations, communities and networks, that is particularly fruitful in creating a more 

reflexive,  resilient,  flexible, adaptive and,  indeed, ultimately, more  sustainable world” 

(Wals, 2007, p.38). These theories of learning combined, Expansive Social Learning, lend 

themselves  to  engagement  in  participatory  processes  towards  the  co‐construction  of 

valuable new knowledge practices over time through a series of intervention workshops 

based on the expansive learning cycle.  

 

 

Table  1:  List  of  learning  interventions  for  the  Ntsubane  Forest  Beneficiaries  and 

Stakeholders 2012 ‐ 2013 

Intervention  Outcome

 

 Literature Review 

 Expert Consultations 

 Forest  Village‐based 

Scoping  

 Consolidation of Ntsubane 

Understanding  situational/contextual  factors 

of  the  project  beneficiaries  and  the 

interrelationship  between  these  factors  in 

relation to forest management and wise use of 

its natural resources. A contextual profile was 

                                                 
1 “Subjects are placed in a situation in which a problem is identified and provided with tools with which to 
solve the problem or means by which they can construct tools to solve the problem” (Daniels, 2008, 
p.131). However, the approach to this project is not to initiate the process by emphasising problems in 
relation to unsustainable natural resource management and use but rather to mediate a participatory 
vision building exercise of self‐evaluation and reflexion where the mediation becomes the intervention 
from which positive change could evolve. 
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Forest  Socio‐ecological 

mapping report 

therefore  mapped  out  from  village‐based 

observations,  informal  interviews,  literature 

reviews,  consultations,  etc. All  these  resulted 

in  the  compilation  of  a  socio‐ecological 

mapping  report  for  the  Ntsubane  Forest 

Complex.  

 

 Workshop 1: Orientation 

 Workshop  2:  Sustainable 

Use of Natural Resources 

 Workshop  3:  Options 

towards  Conservation 

Agreements  

 Workshop 4: Consolidation 

 Village‐based  Workshops: 

CBNRM 

 Arbor Week Celebrations 

A  participatory  approach  facilitated  with 

project  beneficiaries  and  stakeholders 

resulting  in  the  identification of  key  issues  to 

be  addressed  as  it  pertains  the  optimal 

utilisation  of  the  Ntsubane  Forest  resources 

and  management  as  well  as  mapping  out 

possible  solutions  and  opportunities.  This 

process  also enabled beneficiaries  to develop 

new  knowledge  (e.g.  changes  in  legislation, 

CBNRM)  and  improved  practice  (e.g. 

sustainable harvesting forest resources).  

 

 Quarterly  Site  Visits  to  forest 

clusters 

An  opportunity  for  collectively  reflect  on 

issues, map out a way forward and improve on 

local  practices  provided  to  beneficiaries  from 

each of  the  clusters  involved  in  this phase of 

the project.  

 

 Workshop  5:  Craft 

Development 

 Workshop  6:  Craft 

Development (continuation) 

 One  on  one  support:  Craft 

Development 

 Craft Markets scoping visits 

 Horizontal Skills Transfer 

 WCFUA Deliberation Meetings 

Improved  crafting  skills based on wise use of 

forest  resources  facilitated  by  a  craft 

development  expert.  The  focus  of work  here 

involved  auditing  existing  craft  communities’ 

work  and  building  a  profile  of  strengths, 

weaknesses  and  challenges.  The  outcome  of 

the audit process is presented in a report with 

a suggested way  forward  for each community 

based  on  specific  aspects  relating  to  their 

individual  requirements.  A  successful  pilot 

skills  transference  internship was  undertaken 

between a  local crafter and a Plettenberg Bay 

artist. 
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 IAP  Clearance  and  Forest 

Rehabilitation Training 

Practical  IAP  clearance  and  forest 

rehabilitation  skills  developed  towards  the 

ecological  improvement  of  the  Ntsubane 

Forest Complex. 

 

 Project  Reflection  and 

Planning Meetings  

 Stakeholder  Consultation 

Meetings 

Tensions  and  contradictions  with  regards 

issues  pertaining  the  optimal  utilisation  and 

management of the Ntsubane Forest identified 

throughout the project lifecycle and taken into 

account by the project team when planning for 

further  interventions  and  support  to  the 

beneficiaries/stakeholders.  Reflection  on  way 

forward  from  discussions  and  deliberations 

with  the  project  stakeholders  at  large  during 

specific consultation meetings.  

 

 

Although  this  project  has  taken  place  over  a  one  year  period,  the  intention  of  this 

process  is  for  the  longer  term and goes beyond  the  four  forest clusters  into  involving 

communities  and  stakeholders  from  the  total Ntsubane  Forest Complex  as  it  aims  to 

create  a  collaboratively  well  managed  conservation  area  that  provides  optimum 

ecosystems  services  for  humans,  plants  and  animals  that  coexist  in  this  area. Over  a 

longer period of time the project methodology will continue drawing on the expansive 

social learning cycle process as follows (Daniels, 2008, p.133): 

 

i) modeling an alternative way of working; 

ii) examining the model to understand its dynamics, strengths and pitfalls; 

iii) implementing  the  model  and  monitoring  the  processes  and  impact  of 

implementation in the dispositions and actions of professionals (ongoing self 

evaluations in context); 

iv) drawing on this data to reflect on the processes and outcomes.  

 

 

In  summary,  this  project  aims  to  create  a  ‘space’  for  the  Ntsubane  Forest  Complex 

residents  to  engage  in  dialogue,  deliberation,  defining  and  re‐defining  collective 

aspirations, co‐creation of new  ideas and practices, and ultimately, as Wals suggests, a 
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dialogical social  learning process  that helps create a more  reflexive society capable  to 

respond adequately to emerging crises and challenges (Wals, 2007, p.43).  

 

Phase  1  of  the  project  allowed  for  a  few  interventions  and  learning  processes  as 

outlined in Table 1 above. The project would aim to continue with an expansive learning 

process  in  order  to  improve  forest management  and  ecosystem  services  as  well  as 

sustainable livelihoods practices in the Ntsubane Forest Complex.  

 

 

2.1 Project Components:  

 

2.1.1 Component 1:  

To establish  the boundaries of  the proposed�protection area with  its  socio‐ ecological 

features including opportunities for corridor expansion interlinking forest clusters. 

 

Deliverable   Actual at Completion 

Stakeholders  orientated  to 

the project. 

 

1. Traditional  leadership  and  communities  of  the 

Ntsubane  Forest  Complex,  specifically  the 

communities  of  Khaleni,  Goso,  Dedeni  and 

Lambasi  who  participated  in  all  aspects  of  the 

project  including  implementing projects on  local 

forest sites. 

2. DAFF  –  working  with  the  local  foresters,  the 

office  in  Port  St  Johns  as well  as  the  provincial 

office in King Williams Town. 

3. ECPTA and the WCP – the project has worked  in 

collaboration  with  these  stakeholders  on 

proposed protection areas and data sharing as  it 

relates  to  socio‐ecological  findings.  The  project 

aligns  to  the  provincial  expansion  of  protected 

areas strategy. 

4. WCFFO – involved from concept development to 

implementation  of  the  project  and  a  key 

stakeholder  facilitating  community  liaison, 

education  and  training  as  it  relates  to  possible 

protected area expansion. 

5. Wild  Coast  Forest  Users  Association  involved 



 16

from concept development to implementation of 

the  project  and  a  key  stakeholder  facilitating 

community liaison, education and training as well 

as  its members being beneficiaries  to education 

and  training  as  it  relates  to  possible  protected 

area expansion. 

6. Public  Works  –  Community  Works  Programme 

(CWP):  orientated  to  the  project  objective  and 

signed  a  contract  to  employ  the  majority  of 

beneficiaries trained on the WESSA CEPF project 

for inclusion in the CWP work in the Port St Johns 

and Ntsubane area. 

A  socio‐ecological  map 

produced  of  Kaleni,  Goso 

and  Ndengane  clusters. 

Proposed conservation areas 

are  defined  on  the  map, 

supported  by  a  written 

document  outlining 

conservation  opportunities 

and  taking  into  account 

other  forest  clusters  within 

the corridor. 

 

The  socio‐ecological  mapping  exercise  undertaken  by 

the project involved: 

1. Collaborating  with  WCP  to  appoint  a 

cartographer  for  the mapping  of  the  Ntsubane 

Complex,  including  possible  areas  identified  for 

protection. 

2. Producing  a  socio‐ecological  written  report  on 

the  Ntsubane  Complex.  The  report  was 

developed  through  a  desk  top  study  of  existing 

available data, field notes, stakeholder meetings, 

interviews and project findings. 

 

 

 

Key Activities:  

 

 Appoint  a  project  cartographer  to  map  area  for  consideration  under  a 

conservation agreement  

 

06.06.12:  Laura Conde met with Peter Tyldesley, Wild Coast Programme Manager,  to 

agree  on  the  appointment  of  his  project  cartographer,  Derek  Berliner,  to  map  a 

preliminary conservation area for the Ntsubane Forest.  
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 Appoint  conservation  planner  to  undertake  the  consolidation  of  a  socio‐

ecological map of the proposed area  

 

20.06.12:  Laura Conde  travelled  to Howick  to meet Chris Galliers, WESSA Biodiversity 

Programme Manager,  and  agree on  the  scope  of work  required  for  this  project.  The 

socio‐ecological  report  also  required  the  inputs  of  Mzamo  Dlamini,  a  local 

conservationist and activist  from the Wild Coast, as well as Michael Denison, WESSA’s 

Eastern Cape Coastal Projects Manager.  

 

Mzamo Dlamini was tasked to conduct a scoping exercise in the villages adjacent to the 

identified Ntsubane Forest Nodes namely Dedeni, Khaleni, Lambasi and Goso in order to 

examine the following:  

 

- Who is doing what? Identify subgroups:  

i. Medicinal harvesters 

ii. Craft makers 

iii. Wood workers 

iv. Households consumers (e.g. fire wood, building material) 

v. Farmers 

vi. Land administrations (e.g. local leaders) 

vii. Land/forest managers (e.g. rangers, PFMCs) 

 

- What wise use practices are being applied? 

- How  is  each  subgroup  learning  about  sustainable  resource 

use/management?  (e.g.  from  generation  to  generation, DAFF,  etc.) How  is 

this knowledge generated?  

- What norms,  rules  and  contradictions  exist  in  each  subgroup  activity both 

official and those that we don’t always talk about?  

- Where  is  each  subgroup  seeing  themselves  going  in  relation  to  their  local 

ecosystems and the services they provide (aspirations and needs) 

 

 

 

 Liaise with experts and researchers in the field to collect additional materials and 

input on the socio‐ecological features of the proposed project area 

 

30.09.12:  Laura  Conde meet with  Div  Devilliers  of  the  Eastern  Cape  Department  of 

Economic Development,  Environmental Affairs  and  Tourism  and  John Costello,  a well 
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known Wild  Coast  conservationist.  Both Div  and  John  co‐author  a  book  on  the Wild 

Coast culture and biodiversity.  Both Div and John have been consulted through the life 

cycle of this project phase in numerous occasions. Div has a great understanding of the 

local forest and he particularly specialized on the Wild Coast forest for the completion of 

his research a few years ago.  

 

 Complete  a  study  and  analysis  of  existing  academic  and  research material  on 

Goso,  Khaleni  and  Ndengane  forest  clusters  and  the  greater  Ntsubane  forest 

complex,  including  the analysis of  the Eastern Cape Parks and Tourism Agency 

Expansion of Protected Areas,  the Wild Coast  Spatial Development  Framework 

and other relevant municipal and national documentation affecting the Ntsubane 

complex (See Appendix A – Key Strategies and Plans) 

 

The completion of the socio‐ecological report also drew on a wide range of documents 

and academic papers.   Some key plans and strategies pertaining the Wild Coast  forest 

management and conservation  include the  ‘Draft Environmental Management Plan for 

the Wild Coast’ and the ‘Eastern Cape Protected Area Expansion Strategy’ in which it is 

recognise the ecological significance of Pondoland/Coastal Indigenous Forests.  

 

27.09.12:  Laura  Conde  and  Michael  Denison  attended  an  information  sharing  and 

consultative meeting held by Eastern Cape Parks and Tourism Agency on the Expansion 

of Protected Areas Strategy. The project area, the Ntsubane Forest, is considered a high 

priority area which falls within the Pondoland expansion plans. This project ties directly 

into this strategy and plans.  

 

 

 Facilitate Workshop 1: Orientation to the project, conservation agreements and 

mapping  local  social  and  ecological  context  (See  Appendix  B  –  Copy  of 

Attendance Register Workshop 1) 

 

24.08.12:  The  first  workshop  or  contact  session  involved  representatives  from  the 

targeted forest nodes in the Ntsubane Forest as well as key stakeholders. These are the 

Wild Coast Programme, DAFF, the Forest Users Association, the Wild Coast Forest and 

Farmers Organisation and many others. The workshop intended to primarily provide an 

orientation to the project as well as starting a participatory process in order to map the 

future of the Forest Complex socio‐ecological plan and programme for the year.  

 

The workshop touched on the following areas:  
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 Introduction to CEPF and feedback on the different villages visited  

 Conserve indigenous forests ecosytems 

 Ecosystems Services: Finding out  the activities  that are occurring  in  the  forests 

for each node and how they are impacting on livelihoods.  

 Role of community in sustainable resource use 

 Role of Participatory Forest Management Committees (PFMCs) 

 

Presentations were given by DAFF, the traditional authority, local government, WCFFO, 

WCP, WCFUA and WESSA.  

 
 
 
In summary, the representatives from the forest nodes  involved, with the exception of 

Goso which  came  on  board  at  a  later  stage,  provided  an  overview  in  their  current 

relationship with Forestry and how these forests were managed:  

 

 Lambasi node has not been  interacting with Forestry so they are not clear who 

manages the forests 

 Dedeni  forest  node  is managed  by  Forestry  and  there  is  a  good  relationship 

between DAFF and the community 

 Khaleni forest node is managed by DAFF 

It was  also  realized  that  all  forest  node  beneficiaries were  not  very  clear  on  current 

legislation as it relates to the implementation of the Forest Act and that all nodes, with 

the exception of Lambasi, have semi‐functioning PFMCs.  

 It  was  consensus  that  DAFF  and  the  local  communities  should  work  together  in 

understanding  the  Forest Act  and how  to  implement  conservation, management  and 

sustainable use practices relating to forest resources as at this stage, it was also not very 

clear.  Out  of  this  first  discussion,  the  beneficiaries  agreed  on  motivating  for 

opportunities  to  develop  their  capacity  on  how  to  harvest  natural  resources  more 

wisely. It was also requested to focus on other issues affecting the sustainability of their 

local  forest by  including  their  traditional authorities  in  the decision‐making and plans 

that would be developed through this process.  It was furthermore recognised that the 

rehabilitation of forest areas is a key priority to take forward.  
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 Carry  out  a  site  visit  to  each  of  the  three  forest  clusters  to  continue with  the 

participatory socio‐ecological mapping exercise (see Appendix C – Forest Village‐

based Scoping Report) 
 

08.09.12 – 16.09.12: As mentioned in the section above, Mzamo Dlamini was brought in 

as  part  of  the  project  team  for  a  couple  of  weeks  in  order  to  explore  and  deeper 

understand the socio‐ecological context of each village involved in the first phase of the 

project. These  findings were  taken  into account  in  the  final  socio‐ecological  report as 

well as in the designing of the capacity development programme content and approach. 

The visits to these villages also helped to introduce the aim and objectives of this project 

to the wider community.  

 

 

 Carry out the first GEF METT scoring monitoring exercise 

 

This aspect was facilitated in the CBNRM capacity development component as described 

in Section 2.1.2 below.  

 

 

In summary, the METT Audits took place within the four forest nodes by  involving the 

wider  community  from  each  targeted  village.  DAFF  was  present  during  the  Khaleni 

Audit. The audits were facilitated by WESSA and Wild Coast Project. The main findings 

are summarized as follows:  

 

 Lambasi Node:  

o Ownership of  the  Forest  is not  clear DAFF has never been  seen  in  the 

area, part of the forest is owned by the community. Community manages 

the activities within the forest. 

o Development  within  the  Protected  Area  is  negative  (housing, 

commercial, tourism infrastructure). 

o Agriculture  and  Aquaculture  –  Livestock  farming,  grazing  are  the  only 

activities occurring. 

o Energy production and mining – Sand mining is occurring at a low level  

o Transport Corridors ‐ there are no roads or canals within the forests. 

o Biological resource use and harm ‐ Wildlife hunting is occurring at a low 

level, high harvesting of medicinal plants, wood and fishing. 

o Human  intrusions  and  disturbances  ‐  There  are  no  activities  occurring 

within the area, there has been one occasion of civil unrest. 
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o Natural system modifications  ‐ Veld fires and deforestation  is occurring 

at a high rate. There are less predators than they used to be found in the 

area.   

o Invasive  species  ‐  Invasive  alien  plants  are  found  in  the  area.  The 

infestation has increased over the years. 

o Pollution ‐ There is no exotic material introduced into the area. 

o Geological events‐ The area has uncounted one earthquake in the 1970, 

erosion and siltation of rivers is very high. 

o Climate  change  ‐ There has been an  increase  in habitat  shift of animal 

and plant species, droughts, temperature extremes and storms. 

o Specific  cultural  and  social  threats‐  The  area  is  experiencing  a  loss  of 

cultural links and traditional knowledge links.  

 

 Khaleni:  

o Ownership ‐ Forest is located within in the DAFF Ntsubane Forest Estate. 

It comprises 671.1ha with 8 staff members.   

o Development  within  the  Protected  Area  is  negative  (housing, 

commercial, tourism infrastructure). 

o Agriculture and Aquaculture – Livestock grazing is very high. 

o Energy production and mining – None. 

o Transport Corridors  ‐ There  is a  low rate of roads and electricity cables 

going through the forest. 

o Biological resource use and harm ‐ Wildlife hunting is occurring at a high 

level, high harvesting of medicinal plants and wood plus logging. 

o Human  intrusions  and  disturbances  ‐  There  are  a  few  recreational 

activities  occurring  within  the  forest,  a  lot  of  research  has  happened 

within the area, a threat to protected area staff has occurred before. 

o Natural system modifications ‐ There are less predators than there used 

to be in the area.  

o Invasive  species  ‐  Invasive alien plants are  found  in  the area  they have 

increased over the years. Hyenas have been spotted out and it is believe 

that they never used to habitat this area.  

o Pollution ‐ Agriculture fertilizer is getting into the river, waste is also a big 

issue.  

o Geological  events  ‐  The  area  has  uncounted  one  earthquake  and 

landslide in the 1985, erosion and siltation of rivers is low. 

o Climate change‐ Temperature extremes have increased as well as floods 

and storms. 
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o Specific cultural and social threats ‐ The area is experiencing a high loss 

of  cultural  links,  traditional  knowledge  links  as  well  as  destruction  of 

heritage sites. 

 

 Goso:  

o Ownership‐ Forest  is  located  in the DAFF Ntsubane Forest Estate with a 

total of 8 staff members.   

o Development ‐ Housing and settlement is high within the forest. 

o Agriculture  and  Aquaculture  –  Livestock  grazing  is  very  high  and  the 

planting of Gum trees. 

o Energy production and mining – None. 

o Transport Corridors  ‐ There  is a  low rate of roads and electricity cables 

going through the forest. 

o Biological resource use and harm ‐ Wildlife hunting is occurring at a high 

level, high harvesting of medicinal plants and wood plus logging. 

o Human  intrusions and disturbances ‐ There is low research in the forest 

and high activity of protected area managers. 

o Natural system modifications ‐ Fire and deforestation is very high.   

o Invasive species ‐ Invasive alien plant species occur at a high rate. 

o Pollution ‐ Waste issues. 

o Geological events ‐ Erosion and siltation occurs at a high rate.  

o Climate  change  ‐ Habitat  shifting,  droughts  and  temperature  extremes 

are high. 

o Specific cultural and social threats  ‐ The area  is experiencing a medium 

loss of cultural links, traditional knowledge links. 

 

 Dedeni:  

o Ownership ‐ Forest is located in the DAFF Mt Thesiger Estate Forest and 

comprises 28 staff members.  

o Development ‐ Housing and settlement is low within the forest. 

o Agriculture and Aquaculture – Livestock grazing is very high. 

o Energy production and mining – None. 

o Transport Corridors ‐ None. 

o Biological resource use and harm ‐ Wildlife hunting is occurring at a high 

level, high harvesting of medicinal plants and wood plus logging. 

o Human intrusions and disturbances ‐ There is low recreational activities. 

o Natural system modifications ‐ Fire, deforestation is at a high level. 

o Invasive species ‐ Invasive alien plant species occur at a high rate. 
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o Pollution ‐ Waste issues.  

o Geological events ‐ Erosion, landslides and siltation occur at a high rate. 

o Climate  change  ‐  Habitat  shifting,  droughts,  temperature  extreme, 

storms, floods occur at a medium rate. 

o Specific cultural and social threats ‐ The area is experiencing a low loss of 

cultural links, traditional knowledge links. 

 

The second phase of the project will focus on continuing  improving the environmental 

and conservation management of  these  forests  taken  the audit above as  the basis  to 

measure improvement.  

 

 Produce  a  consolidated  written  socio‐ecological  report  derived  from  the 

participatory process outlined  in  the project activities  to highlight  conservation 

and  sustainable  livelihoods  opportunities  for  the  Ntsubane  corridor  (see 

Appendix D – Ntsubane Forest Complex Socio‐Ecological Report) 

 

The  Ntsubane  Forest  Complex  is  a  belt  of  indigenous  forest,  broadly  categorised  as 

Scarp  Forest,  but  with  Montane,  Coastal  Lowland  and  Dune  Forest  characteristics, 

covering a land mass of approximately 4 661 hectares of the Pondoland Centre of Plant 

Endemism  between  Port  St  Johns  and Mbotyi  on  the Wild  Coast  of  South Africa.  Its 

geographical position locates it in the critical ecosystems highlighted in the Maputoland‐

Pondoland‐Albany corridor, which  is  internationally  recognised  for  its biodiversity and 

identified as a conservation priority. 

 

The Ntsubane forest complex, which is the largest remaining natural forest stand on the 

Wild Coast, is the remnant of a larger forest corridor that has become fragmented and is 

regarded as an endangered ecosystem due to increasing pressure on the resource. The 

Wild  Coast  is  the  coastal  zone  of  the  former  Transkei  Homeland  of  South  Africa’s 

apartheid era and remains today as an under developed, rural and impoverished region. 

As  a  result  there  is  a  very  high  demand  on  the  natural  resources  from  local  forest 

communities. This pressure is typically found in three key areas, (1) timber consumption 

and forest loss for use in sustaining livelihoods which includes the clearing of forest and 

timber  harvesting  for  the  construction  of  homesteads,  fencing,  cooking  fuels,  forest 

clearing  for agriculture purposes and activities  such as craft production;  (2)  impact of 

livestock;  (3)  the  prevalence  of  invasive  alien  plants  which  out‐compete  indigenous 

forest species, contribute to heightened forest degradation and exacerbate the negative 

impact  of  fires  on  the  forest  fringes;  and  (4)  governance  and  poor management  of 
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forests, lack of institutional capacity and confusion between local communities and the 

state on the status of forest ownership, management principles and access rights. 

 

This  report  explores  in  detail  how  (1)  the  impacts  listed  above;  (2)  the  influence  of 

recent history,  including  the apartheid era; and  (3) governance and  land use practices 

have  contributed  to  the  current  socio‐ecological  condition  of  the  Ntsubane  Forest 

Complex and surrounding forest communities. The outcome of the findings, which have 

been drawn  from  an  extensive desk  top  study,  field notes,  community meetings  and 

work  with  communities  and  other  stakeholders  through  the  WESSA  CEPF  funded 

Ntsubane project, Collaborative Approach to Ntsubane Forest Complex Management & 

Sustainable Livelihoods, reaffirms the  importance of the Ntsubane corridor as a region 

of  special  importance  that  is  increasingly  vulnerable  to  socio‐ecological  pressure  and 

therefore at risk of significant biodiversity loss in the absence of improved conservation 

efforts  that  promote  sustainable  livelihoods  and  improved  natural  resource 

management.  Of  importance  from  the  information  that  has  emerged  is;  (1)  the 

recognition from a broad based stakeholder contingency that collaboration is critical to 

effective change, (2) a willingness to explore new and dynamic conservation strategies, 

and (3) projects with forest communities can/should contribute to strategies such as the 

National and Eastern Cape Protected Areas Expansion Strategy. 

 

The  report  contextualizes  these  findings and presents possible ways  forward  that will 

directly  benefit  the  long  term  conservation  of  the Ntsubane  Forest  Complex  and  its 

ecosystem  services,  some  of  which  are  currently  being  promoted  by  NGOs  such  as 

WESSA and the Master Farmer Programme who are active on the Wild Coast and more 

specifically, Ntsubane. 

 

 

 

2.1.2 Component 2:  

To  improve  existing  management  agreements  and�establish  appropriateness  of 

potential  conservation options  (stewardship,  provincial  reserve,  etc.)�through  building 

capacity on conservation management. 

 

Deliverable   Actual at Completion

Established  Participatory 

Forest  Management 

Committees  (PFMCs)  in  all 

PFMCs  or  Forest  Committees were  established  in  the 

four  forest clusters  targeted  for phase 1 of  the project. 

However  the  long‐term plan  for  this project  intends  to 
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seven  Ntsubane  forest 

clusters. 

establish PFMCs in all seven forest nodes.  

Kaleni,  Goso  and  Ndengane 

PFMCs  and WCWCFUA  have 

increased  knowledge  on 

conservation  and 

sustainability  practices  and 

natural  resource  utilisation 

practices. 

 

All  forest nodes’ beneficiaries have undertaken  training 

in conservation and sustainability practices. At this stage 

the  assumption  is  that  the  training  and  capacity 

development opportunities provided have increased the 

beneficiary practices  in relation to natural resource use 

and management.  

Kaleni,  Goso  and  Ndengane 

PFMCs  and WCWCFUA  have 

participated  in  the  decision 

making  process  concerning 

the  consolidation  of  socio‐

ecological  mapping  exercise 

and way forward. 

 

Opportunities for the project beneficiaries to participate 

in  guided  discussions  and  decision  making  processes 

have been provided throughout the project cycle (phase 

1) and taken into account in the final report.  

 

 

Key Activities:  

 

 Develop a process of selection for new PFMCs or Community Forest Committees  

 

PFMCs were previously established by DAFF, with  the exception of  the Lambasi node. 

These, however; were not functioning well at the start of the project. Members of these 

committees were not clear on their function and reporting lines. During the duration of 

this project,  these  committees were  revitalized and new members brought on board. 

These  new  members  were  mainly  selected  by  the  existing  members  from  the  old 

structure. The process was lead by the local leadership at each of the forest nodes. Their 

function and capacity is an aspect to be strengthen in the future project phase.  

 

 

 Facilitate  Workshop  2:  Sustainable  Utilisation  of  Natural  Resources  (See 

Appendix E –Attendance Register Workshop 2) 
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03.09.12:  The  second  forest  complex  workshop  took  place  in  Port  St  Johns  with 

representation from each of the forest nodes and key stakeholders. The main focus of 

this  interaction  revolved  around  the  introduction  of  wise  use  practices  of  natural 

resources. These meetings also provided an opportunity for discussion and deliberations 

amongst forest beneficiaries and stakeholders such as government departments, etc. to 

develop action and reflect on  its  implementation at  local  level. An example of some of 

these actions are summarized in the table below.  

 

 
Proposal  Description

1.  Fire  Fighters 

employment 

Implications and requirements to establish a fire fighter project

2. Rangers  Approach WCP to look into feasibility to employ rangers as well as 

local community requirements  

3.  Craft 

development, 

marketing  and 

entrepreneurship  

Approach  WCP  for  funding  support  and  Pru  Bolus  to  discuss 

potential products (e.g. hot boxes) and capacity building. DEDEAT 

may be requiring basket hotboxes for their schools’ project in the 

Eastern Cape 

4. Permit allocation 

and system 

Write up current situation 

5.Access  to 

legislation 

information 

Translate critical  section of Forest Management Act. The WCFFO 

has  already  done  some  work  on  this.  Confirm  with  DAFF  on 

important sections and accuracy of content translated 

6.Land  use 

planning, 

management  & 

administration 

A  better  indication  of  what  activities  as  well  as  needs  and 

aspirations will be available after village survey done by Mzamo.  

 

Mbulelo  will  explore  the  case  in  Caguba  as  they  have  already 

entered a partnership with ECPTA towards expansion of protected 

areas  and  co‐management  agreements.  Several  projects  are 

underway  including rangers’ employment, rehabilitation projects, 

etc.  

 

Laura will  approach  a  consultant  to  look  into  the  possibility  of 

facilitating a participatory land use planning exercise in the area in 

order  to  accommodate  current  community  activities,  expansion, 

management, administration and sustainability 

7.  Training  and 

Capacity Building 

A  capacity  building  programme  will  be  developed  in  order  to 

improve forest use practice and understanding of  legislation. The 
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capacity building programme will be tailored made for each of the 

subgroups as follows:  

- Craft development, marketing and entrepreneurship 

- Sustainable harvesting of medicinal plants 

- Legislation awareness (DAFF) 

- Agroforestry and sustainable livelihoods 

- Natural  resource  use,  management  and  administration 

(include local leadership) 

8.  Woodlots 

management 

Arrange  for  DAFF  to  report  back  on  what  are  the  existing 

woodlots, plans and management.  

 
 
 

 Facilitate Workshop  3:  Community  Based  Natural  Resource Management  and 

Conservation Agreements  (See Appendix  F  – Attendance  Register Workshop  3 

and Presentation) 

 

03/10/12:  The  third  forest  complex  workshop  focused  on  introducing  the  project 

beneficiaries  and  stakeholders  to  the  different  conservation  agreements  that  could 

apply  to  the  Ntsubane  Forest,  as  well  as  reporting  back  on  the  tasks  outlined  in 

workshop two.   

 
 

 Facilitate Workshop 4: Conservation Agreements – Consolidation (See Appendix 

G – Attendance Register Workshop 4 and Presentations) 

 

29/05/13  –  A  final  forest  complex  workshop  took  place  in  order  to  share  and 

consolidate the way forward to take  into phase two of the project. This gathering also 

provided the space to report back on the performance and work done by the  Invasive 

Alien Clearance  and  Forest Rehabilitation  teams. A  summary  from  each  forest  site  is 

summarized below:  

 

 Lambasi Site‐A (Msikaba): 6 members  

o Work within the site was to construct a nursery and propagate medicinal 

plants which  are heavily harvested  and  replant  them  in  the  forest  and 

also clearing of Guava. 

o The nursery was constructed and over 50 plants were planted back  into 

the forests.  
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o Training on propagation lacked in the team members.  

o Main challenge was to water the plants since only 5 days a month were 

allocated for this job.  

o The  nursery  site was  far  from  all members,  the  closest member  being 

approximately 10km away.  

 

 Lambasi Site‐B( Nhlavukazi): 6 members  

o The site was to be cleared of Port Jackson, Pine and Bugweed. 

o Work went well with no interruptions. 

o The challenge that the area was affected by a veld fire which luckily was 

put out by the team members.  

 

 Goso Site: 12 members  

o The site was cleared of Mauritius thorn, Bugweed and Lantana. After the 

clearing trees were planted in the cleared area.  

o The  clearing  and planting of  trees went well with  the exception of  the 

uMkhuhlu tree which was the favorite of livestock. 

 

 Khaleni Site: 12 members 

o The site was cleared of Bugweed, Lantana and Guava. Trees were planted 

within the cleared site as well as Rehab grass mix.  

o Trees were  planted  and  there was  a  lack  of  understanding  of  how  to 

plant trees as well as livestock and uncontrolled veld fires. 

 Dedeni Site: 12 members  

o Site to be cleared of Bugweed and Lantana. Rehab grass mix was used to 

rehabilitate the cleared area.  

o The site was cleared in record time and the grass mix planted.  

o Challenges were pigs eating up the grass and uncontrolled veld fires  

o Had meeting with the Mr Dinga about Fire Protection Association (FPA)  

 

Furthermore, Chris Galliers returned to reemphasize on how to apply Community Based 

Natural Resource Management approaches to the project beneficiaries, as well as other 

approaches such as Stewardship, co‐management, etc. Michael Denison also presented 

an overview on to what extent the local forest have been degraded over the years and 

its implications both socially as well as ecologically. A case study was presented in order 

to open up a discussion in order to come up with the way forward. The sense was that it 

was too soon to aim for anything more formal than incorporating CBNRM principles for 

the  time  being  until  clearer  land  use  management  plans  are  available,  capacity 
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improved and willingness  to move one  step up  in place  (e.g. declaration of protected 

areas).  

  
 

 Facilitate CBNRM Workshop (see Appendix H – CBNRM Attendance Registers) 

 

Based on  the above, village‐based CBNRM workshops  took place  in order  to build up 

capacity  in  the  larger  communities.  All  workshops  took  place  at  the  individual 

headman’s place with  the whole village present. Twelve villages were  involved spread 

across the four forest nodes. These villages were as follows:  

 

 Dedeni (12/08/13) 

 Gabelana (12/09/13) 

 Mswakazi (13/08/13) 

 Khaleni (14/08/13) 

 Bolani (14/08/13) 

 Noqhekwane (12/09/13) 

 Ndengane (24/08/13) 

 Dimfi (24/08/13) 

 Khonjwayo (09/09/13) 

 Nhlavukazi (09/09/13) 

 Cuthwini (10/09/13) 

 Kwarhole (10/09/13) 

 Mzizangwa (30/08/2013) 

 Bobili (30/08/2013) 

 Cebekwane (11/09/13) 

 Gwexintaba (11/09/13) 

 
The village‐based workshop also provided  the space  for open discussion on key  forest 

resources and challenges as well as identifying sustainable projects that are contextually 

relevant (more details can be provided on request).   

 

 Liaise  with  communities  on  a  quarterly  basis  to  revitalize  Khaleni,  Goso  and 

Ndengane  (Dedeni)  PFMCs  or  Community  Forest  Committees  and  discuss 

feasibility of conservation agreements  
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The project team visited the project beneficiaries from each of the forest nodes involved 

on a regular basis. An outline of these visits can be found below:  

 

04,09,19,23,30/07/12 and 01/08/12 – Preliminary visits with project team. 

 

21‐23/08/12 – Laura Conde and project team visited Local DAFF, Dedeni, Khaleni, Goso 

and Lambasi. 

 

02, 04, 17/10/12 – Laura and project team visited Lambasi, Khaleni and Goso. 

 

11, 14/03/13 – Project team visited Khaleni, Goso and Lambasi. 

 

Most forest node visits focused on:  

 

 Improve existing management agreements with PFMC’s  

 Identify community members who will contribute to an effective working PFMC’s 

 Establish four new PFMC’s in the new forest clusters  

 Conservation management appropriate options  

 

2.1.3 Component 3:  

To transfer practical forest rehabilitation and restoration skills for improvement of forest 

conservation. 

 

Deliverable   Actual at Completion 

One  4  hectare  forest 

rehabilitation  site  per 

cluster;  Kaleni,  Goso  and 

Ndengane  will  be 

geographically  identified and 

mapped. 

 

As a result of the stakeholder consultative process, local 

political  considerations  and  appropriate  site  selection 

criteria, the project team implemented some changes to 

the  original  proposed  sites  with  the  following  actual 

outcomes being achieved by completion: 

‐  Three  4  hectare  forest  sites  were  agreed  to  by  all 

stakeholders and geographically identified and mapped. 

1. Goso 

2. Khaleni 

3. Lambasi 

The  sites were  audited  by  specialist  consultant  to  the 

project, Dennis Taylor (Botany and Zoology) and WESSA 
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IAP  Project Manager Mike Denison. An  action  plan  for 

each site was developed to align with the education and 

training objectives of the project. 

One  4  hectare  forest 

rehabilitation site in the Port 

St  Johns  forest  will  be 

verified and mapped. 

 

Through the stakeholder process  it was agreed that the 

proposed  Port  St  Johns  forest  site  on Mt  Thesiger  be 

relocated  to  the  east  side  of  the  Mzimvubu  River  at 

Dedeni. 

 

The  site  was  audited  by  specialist  consultant  to  the 

project, Dennis Taylor (Botany and Zoology) and WESSA 

IAP  Project Manager Mike Denison. An  action  plan  for 

the site was developed to align with the education and 

training objectives of the project. 

Four 12 person Invasive Alien 

Plant (IAP) eradication teams 

will  be  identified  out  of  the 

PFMCs  for  Kaleni,  Goso  and 

Ndengane  and  out  of  the 

WCWCFUA for Port St Johns. 

 

Four  12  person  teams  were  identified  through  a 

consultative  stakeholder  process  and  based  on  agreed 

selection criteria and protocols. 

All  sites  included  representatives  from  the WCWCFUA 

and PFMCs where possible. 

Four  12  person  IAP  teams 

trained  in  clearance 

methods. 

 

Four  12  person  teams  underwent  appropriate  training 

for  the  safe,  effective  clearing  of  invasive  alien  plants 

according  to  best  practice.  This  training  was 

implemented  as  a  collaborative  process  and  included 

input from: 

1. WESSA CEPF Project Team 

2. WCFFO 

3. Dennis Taylor 

Four  rehabilitation  sites of 4 

hectares  each  cleared�of 

alien  invasive plants and  the 

first  phase  of  the 

rehabilitation  process  and 

planting  of  indigenous  trees 

complete. 

 

All project sites were cleared of IAPs as per the specified 

site  plan  and  the  relevant  rehabilitation  mechanisms 

were completed: 

‐  Goso:  inner  forest  site  with  high  density  IAPs 

eradicated  from  site  and  high  yield,  threatened  trees 

planted 

‐ Khaleni: degraded  forest  fringe with high density  IAPs 

eradicated from site and a combination of forest  fringe 

rehabilitation  of  tree  planting  and  grass  rehabilitation 
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undertaken

‐ Lambasi: steep valley site where upper ridges  to river 

valley cleared of high density  IAPs on  forest  fringe and 

interspersed  IAPs within  forest  border.  Erosion  control 

mechanisms on steep slopes put in place. 

‐  Dedeni:  degraded  forest  fringes  around  inner  forest 

clearings  eradicated  of  IAPs  and  fringe  grassland 

rehabilitation undertaken. 

IAP  educational  materials 

developed  to  meet  local 

contextual requirements. 

 

The  training  of  beneficiaries  was  supported  by 

educational  materials  which  were  collated  to  impart 

broad  environmental  education  and  ecological 

knowledge  transference, general  IAPs  related materials 

and  site  specific  components  to  contextualize  and 

maximize  relevance  for  beneficiaries.  Leadership 

Training  was  undertaken  by  team  leaders  ahead  of 

training  for  all  beneficiaries  in  Port  St  Johns.  This was 

followed  by  practical  on‐site  training  at  each  of  the 

selected sites. 

 

 

Key Activities:  

 

 Identify, map and verify four forest sites, one per cluster  including Port St Johns 

(see Appendix I – Forest IAP Clearance and Rehabilitation Management Plan).  

 

The development on an IAP Clearance and Rehabilitation Management Plan was carried 

out by  a  local biologist/zoologist, Dennis  Taylor, with  support  from Michael Denison. 

The identification of suitable pilot sites took sometime as disagreements by the project 

beneficiaries  and  stakeholders  arise.  The  preliminary  visits  took  place  during  the 

following dates:  

 

09/07/12 ‐ Lambasi 

30/07/12 ‐ Mt Thesiger  

01/09/12 ‐ Dedeni  

02/10/12 ‐ Lambasi and Khaleni 

04/10/12 ‐ Khaleni and Mthambalala 

16/10/12 ‐ All sites mapped  

31/10/12 ‐ Laura Conde meet provincial DAFF to present plan 
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13 – 15/11/12 ‐ Provincial DAFF visited the Ntsubane Forest to verify sites.  

06/02/13 and 25 – 27/02/13 ‐ Resolve dispute in Mthambala   

 

 

Some  conflict was encountered between Mthambalala and Khaleni  communities with 

regard to the selected people to work as part of the IAP team. The selected individuals 

happen to belong to an area outside the Mthambalala demarcation, the Khaleni ward. A 

new site was chosen in the Khaleni area as the best option based on input from Dennis 

Taylor as well as inputs from DAFF and the communities affected.  

 

Previous verified Forest site:   Mthambalala Forest     

31 33’ 15.99”S   29 36’ 33.06E 

 

Proposed new forest site:     Mthambalala Forest (Khaleni)    

31 31’ 13.66”S   29 32’ 41.08E 

 

The motivation for a change of sites at Mthambalala is as follows:  

 

Beneficiary selection  After  considerable  discussion  and  liaison  with  local 

communities,  local  government,  traditional  leaders  and  other 

stakeholders, selection criteria was developed and beneficiaries 

were selected for the project. As  it relates to the Mthambalala 

Forest  site,  some  discontent  emerged  within  a  neighboring 

community  with  the  selection  of  the  original  site  (31  33’ 

15.99”S    29  36’  33.06E  )  as  it  fell within  a  sensitive  area  in 

terms of location to the neighboring community. 

Unfortunately this caused some political tensions as community 

members  selected  would  be  working  in  an  area  where  the 

selection pool may have  included other potential beneficiaries 

to the project.  

This  was  not  clearly  clarified  between  local  leadership  and 

WESSA and DAFF at the time of the original site being verified. 

 

As  a  result  WESSA  proposed  the  new  site  for  DAFF 

consideration. 

Travel distance  As the majority of the beneficiaries selected and trained for the 

Mthambalala  site would  require  transport, which WESSA  and 

DAFF were negotiating,  it  is felt that the new site will be more 
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suitable  to  the  selected  beneficiary  pool  who  will  be  within 

walking distance of the newly proposed site. To date the  issue 

of transportation to the original site is yet to be finalised and is 

likely  to  prove  more  complex  than  originally  conceptualised 

during the WESSA & DAFF site verification visits. 

 

As  a  result  WESSA  proposed  the  new  site  for  DAFF 

consideration. 

Stakeholder relations  The new site will be in an area where DAFF is currently working 

and would therefore encourage  improved  interaction between 

the  WESSA  IAP  teams  and  DAFF  and  contribute  towards 

improved  understanding  and  working  relationships  between 

the organisations, DAFF staff and beneficiaries to the project. 

 

As  a  result  WESSA  proposed  the  new  site  for  DAFF 

consideration. 

Showcase 

opportunity 

The  proposed  site  lends  itself  very  well  for  showcase 

opportunities for both WESSA and DAFF as it relates to ease of 

access, IAP eradication and rehabilitation of deforested sites. Its 

position  is  near  to  the main  road  and will  be  accessible  as  a 

“quick  stop”  site  for  stakeholders  to  assess  the  design  and 

implementation of the project which is in itself a pilot project to 

motivate for roll on work that will continue to contribute to the 

conservation and expansion of the Ntsubane Forest complex.  

WESSA  is  currently  involved  in  advanced  negotiations  for  an 

expansion  of  the  project  through  the  Community  Works 

Programme which will  involve up to a 1000 beneficiaries along 

the  Wild  Coast  working  on  conservation  related  initiatives, 

some  of  which  are  directly  linked  to  the  Ntsubane  Forest 

Complex. 

 

As  a  result  WESSA  proposed  the  new  site  for  DAFF 

consideration. 

Work Similarities  The proposed new site incorporates similar work as it relates to 

IAP  eradication  and  rehabilitation  of  degraded  indigenous 

forest.  The  training  to  date  effectively  covers  the  work 

requirements  that  will  be  necessary  for  a  successful 

implementation programme on the proposed site. See attached 
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management plan for details.

 

As  a  result  WESSA  proposed  the  new  site  for  DAFF 

consideration. 

 

The new site was accepted and work commenced as planned.  

 

01, 04 – 05/03/13 ‐ Hand over of Management Plan to DAFF and communities 

 
 
 

 Appoint  four  Invasive  Alien  Plant  (IAP)  clearance  teams  of  twelve  people,  ten 

implementers and two monitors, per rehabilitation site  

 

The AIP Clearance and Rehabilitation  teams were  selected at each of  the  sites by  the 

local leadership and PFMCs. The team members names and ID numbers can be found in 

the table below:  

 

NAME  ID No.

     

Maghuba Khangelani  8312257109083

Volovolo Nkosinathi  7902027250083

Mfukuli Sihle  8708186033080

Manyamfu Thomas  8505305927089

Mtetiswa Nkunde  6308025067084

Maphikelela Mzolisi  8506066772086

Mhlalahluzwa Bongumsa  9006195848088

Ntshangase Buyisile  8006256094086

Phaqa Ntsindiso  8511245567084

Mzimeli Simbongile  6206155263087

Matha Simncedile  7908185809081

Mathanzima Nowelile  6111120944086

Mdudwa  Zanele 

Phathekile  7809141112083 

Ndulini Ncengeni  7301151003089

Dolwana Themba  6806126546088

Khatshuka Nozukile  7510180701089
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Somakepu Ncumisa   8006300812087

Gwandiso Fundelwa  8806141101081

Gwandiso Nokuthula   7004121267087

Mnkwintsheni Thotyiswa  7709261117088

Zinyosini Mnikelwa  8106066138089

Maqithi Nosipho   9002131079086

Mlahlwa Xolani   7601026894087

Maninela Ntombizandile  8805041019088

Nganibani Khayakazi  7703011012087

Marangula Nomvuselelo   8306101628082

Somizi Sabelo   8902255786088

Soqha Zoleka  8403061191084

Nqonqotshani Sabelo   8711125959084

Khedamile Mthethelwa  7211275046080

Qekana Langalakhe  7201106795088

Khwalikhwali Thokoza   8608140881089

Nongqayi Zamekile  7611085758081

Manyola Nonkululeko   8504041304083

Bulabantu Nontobeko  7606100392082

Mxotyelwa Munamuna  5003105488083

Gcaleka Tanduxolo  6907165982083

Sahluko Nomvelo  8303241118082

Mayongwana Thembekile  6205240272087

Pumasilwe Sizani  5410040250082

Mxumbu Ntombozuko  7508251325085

Dlayedwa Zukiswa  8405190921083

Tutsu Mgcineni  7706036132087

Somakhepu Tembekile  8412165888081

Seleyana 

Nomantombazana  7301230985082 

Mgqogqi Lindokuhle   8509021242088

Mpente Zolani   7603095951087

Javu Fundisile   810135651082

 

 

 Phase  1:  IAP Monitors  Training  (see  Appendix  J  – Monitors  First  Aid  Training 

Attendance Register) 
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The  IAP Monitors Training programme  took place over  five days  in Port St  Johns. The 

programme outline can be found in the table below.  

	
Topic & Content 

Biodiversity & Ecology 

 Introduction 

 Natural  resources  and  ecosystem  services  –  Forest,  grassland,  rivers,  coastal  & 

marine 

 Healthy eco‐systems 

 Threats and degradation 

 Natural resources and livelihoods – resource use (construction, agriculture, pastoral, 

medicinal, consumption) 

Plant Identification 

 Indigenous & alien plant species 

 Understanding invasive plant encroachment and negative effects to livelihoods  

Tree Planting & propagation 

 Techniques and care for seedlings 

 Geophytes and propagation 

Toolbox Talks 

 Thematic content from WESSA Toolbox Talks 1, 3, 4, 5 

Herbicide Application  

Health and Safety 

Fire Awareness 

Project Administration 

First Aid  

 

 

 Phase  2:  Clearance  of  Forest  Site  during  a  fifteen  day  period  per  cluster  (see 

Appendix K – IAP Training Attendance Register) 

 

This component of the  IAP training programme took place over a fifteen day period at 

each  project  site.  The  training was  based  on  practical  IAP  clearance  skills  for which 

appropriate equipment was distributed as per table below.  
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Tools  & 

Equipments 

PSJ 

stores 

EL 

stores 

Total To 

purchase 

1 A

Msik 

1 B

Luph 

2 

Goso 

3 

Mtha 

4 

Dede 

Storage 

Spares 

           

Machetes  29    29 0 3 6 6 6  6  2

Slashers  14  9  23 0 1 3 6 6  6  1

Hoes   6    6 0 5 0 0 0  0  1

Spades        20 0 0 6 6  6  2

Pick        20 2 0 6 6  6  0

Tarpaulin  1    1 4 1 1 1 1  1  0

Masks  6x10 

pack 

6  12 x 10 

pack 

4  x  10 

pack 

2 2 4 4  4  0

Barrier tape  2    2 0 1 0 0 0  1  0

Rubber gloves  4  2  6 3 1 1 2 2  2  1

Safety gloves  36    36 16 6 6 12 12  12 4

Safety glasses  12    12 32 3 3 12 12  12 2

Oil stones  3    3 8 1 1 3 3  3  0

Lopper  1  1  2 0 1 0 0 0  1  0

Bow  saw 

600mm 

2  3  5 0 2 0 1 1  1  0

Mixing trays  2    2 3 1 1 1 1  1  0

Containers 25l  4  5  9 1 1 1 2 2  2  1

Buckets 10l  2    2 0 2 0 0 0  0  0

Buckets 20l  2  10  12 0 2 2 2 2  2  2

Round 

Tupperware 

5    5 0 1 1 1 1  1  0

           

Funnels  3  3  6 0 1 1 1 1  1  1

Backpack sprays  2  3  5 0 1 0 0 2  2  0

Small sprayers  9  13  22 6 3 3 6 6  6  4

           

Access (5 litres)  2    2 2 0 1 (?) 1 1  1  0

Plenum (litres)        6 x 1l 1 0 0 5  0  0

LI 700   1l  1    1 3 x 1l 0 1 1 1  1  0

Red dye 1l  1    1 4 x 1l 1 1 1 1  1  0

Blue dye 1l  1    0 0 0 0 0 0  0  0

Measurers 20ml        5 1 1 1 1  1  0

Measurer 

200ml 

      5 1 1 1 1  1  0

Tree seedlings        200 0 0 100 100  0  0

Grass rehab mix        10.5kg 0 0 0 3.5kg  7kg 0

 

 

 Phase 3: Tree Planting during a five day period per cluster  
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An  indigenous tree planting component was  incorporated  into the training as a way to 

look into suitable practices and approaches to pilot the rehabilitate or restoration of the 

different forest sites identified.  

 Adaptation and development of  relevant  IAP  learning materials  for use on  the 

project  through  IAP  phases  1  –  3  (see  Appendix  L  –  IAP  Learning Materials 

adapted and developed) 

 

The list of materials used for the IAP training can be found below:  

 

 DAFF Guide to Clearing IAPs 

 Pesticide Booklet 

 IAP Control Methods 

 WESSA IAP Talkbox Talk:  

o Combat Problem Plants 

o Maintain area of Responsibility 

o Combat Soil Erosion 

o Demonstrate a knowledge of conservation ethics 

o Understanding the Nature and Importance of Conservation 

o Apply Health and Safety to a Workplace 

o Behave in a professional manner 

o Induct all new staff to the workplace 

o Use a personal budget to manage own money 

o Apply basic safety principles 

o Demonstrate an understanding of HIVAids 

o Maintain health hygiene and appearance 

o Operate as a Team 

 

In addition to the above materials, Dennis Taylor developed a training booklet from the 

adaptation  of  existing materials  as well  as  his  own  input.  This  booklet  can  be  found 

attached to this report.  

 

 

2.1.4 Component 4:  

To  improve  skills  for  sustainable  livelihoods�opportunities and  explore  local  economic 

development opportunities. 

 

Deliverable   Actual at Completion 
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Improved  quality  and 

marketability  of  craft 

products. 

 

To  understand  the  status  of  craft  being  produced  by 

forest  users  of  the  Ntsubane  Complex,  the  project 

brought on appropriate expertise through Pru Bolus. Pru 

has  extensive  development  and  craft  orientated 

credentials  from her many years working and  living the 

Wild Coast and currently operates a craft business out of 

Plettenberg  Bay.  Through  a  series  of  meetings  at 

WCWCFUA  level  through  to  village  based  crafter 

meetings and individual site visits to crafters homes, Pru 

undertook a detailed audit of the state of craft from the 

Ntsubane forest users. 

A report has been produced outlining her findings and a 

proposed  way  forward  for  crafting  as  a  sustainable 

livelihood for crafters has been mapped.  

The project ran a specific workshop  in Port St Johns for 

crafters  which  addressed  aspects  such  as  quality, 

marketability and expanding retail opportunities. 

A mentoring and internship model was developed by the 

project  and  piloted with  one  crafter  from  the  Dedeni 

forest where  time was spent by  the crafter with a well 

renowned sculpturor in Plettenberg Bay in which a range 

of  skills  transference  opportunities  presented 

themselves.  This  visit  will  be  followed  up  with  a 

workshop of forest users to learn from the crafter of the 

experience  and  provide  a  platform  for  further  skills 

transference between crafters. 

Improved  micro  enterprise 

business  skills  displayed  by 

crafters  and  other 

stakeholders. 

 

Workshops and input from the project at the level of the 

WCWCFUA has  included specific attention being paid to 

empowering crafters with improved small business skills. 

Further  input  at  the  Port  St  Johns workshop with  the 

crafters  included education and  training  that  related  to 

small business skills. 

The mentor  and  internship pilot  included  specific  skills 

related to small business development and management 

as  it relates to crafting being transferred by the mentor 

to the intern. These skills will be further shared between 

the crafters as part of the WCFUA objectives. 

The  report  developed  by  Pru  Bolus  does  include 
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suggestions on strengthening crafter business skills  into 

the future. 

 

 

Key Activities:  

 

 Appoint a Craft Development and Entrepreneurship Workshop Facilitator   

 

08.04.13 – Laura Conde met with Pru Bolus to discuss her involvement in the project as 

a craft development and entrepreneurship  facilitator. Pru has extensive experience  in 

this field as well as thorough understanding of the Wild Coast context. Pru  lived  in the 

Port St Johns areas for over fifteen years before she moved to the Garden Route to set 

up  her  new  business. Over  the  years  she  has worked  as  a  community  development 

worker, develop new craft and established her own African craft business. She also has 

national  and  international  connections  with  trade  organisations  and  craft  show 

organizers. During the duration of the first phase of this project Pru was responsible for 

exploring  and where  possible  establish  local  craft  initiatives  as well  as  facilitating  a 

supporting role to those involved as follows:  

 

 Conduct a craft stock evaluation 

 Explore craft show options and register for 2014 

 Explore value added products and the use of alternative products  

 Facilitate the establishment of a shop outlet in PSJ 

 Input in building crafters group identity brand: logo and pamphlet (with support 

from WESSA) 

 Explore funding options for small business development  

 Compile feasibility report for craft development  

 

 

 Facilitate Workshop 5: Craft development, quality, marketing and bookkeeping 

(See Appendix M–  Copy  of Attendance  Register Workshop  5 &  6  and  Scoping 

Report) 

 

27,28,29  and 31/05/13 – Pru Bolus  together with  the project  supervisor  conducted a 

scoping exercise  in order  to  identify  local crafters with an  interest  in developing  their 

practical and entrepreneur skills further. This exercise also helped to identify the type of 

craft produced in the area, materials used, challenges in accessing forest materials, etc.  
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30/05/13  ‐  The  first  craft  development  workshop  took  place  in  Port  St  Johns  with 

crafters representing their forest nodes or villages.   

 

 

 Facilitate  Workshop  6:  Entrepreneurship  and  Local  Economic  Development 

Opportunities (See Appendix N – Crafter Database, Profile and Final Report) 

 

15, 16, 17/10/13 ‐ It was agreed that the second crafters workshop was done on a one‐

to‐one basis between  the  facilitator and  the crafters rather  than  in a group workshop 

set up. In this way the facilitator had the chance to support the improvement of crafting 

skills  on  an  individual  basis.  Pru  visited  the  group  of  crafters  from Goso, Nkekwana, 

Thombo, Dedeni and Port St Johns.  

 

 

 

2.1.5 Component 5:  

To ensure proper management of herbicides in�order to remove of invasive alien plants, 

implement the CEPF‐approved pest management plan. 

 

Deliverable   Actual at Completion 

Implement  CEPF‐approved 

pest management plan 

 

The  project  took  cognizance  of  CEPF  approved  pest 

management and appropriate training for herbicide use 

in  IAPs eradication, storage, mixing and application was 

implemented  according  to  international  standards  of 

best  practice.  Careful  management  of  the  sites  and 

strong  tem  leadership  ensured  the  project  operated 

within  the  framework  for  CEPF  approved  pest 

management. 

 

Key Activities:  

 

 Delineate forest area to be sprayed with herbicides,  identify alien  invasive plant 

species to be targeted and safety procedures to be applied (refer to Appendix I ‐ 

IAP Management Plant) 

 

Please  refer  to plan developed by Denis  Taylor  and Michael Denison  in  Section 2.1.3 

above and presented to DAFF for verification 
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 Consolidate project plan  for eradication of  IAPs based on  sound environmental 

protocol (see Appendix O ‐ IAP Pest Control Plant) 

 

A pest control plan was developed accordingly.  

 

 

 Report on the pest management plan on a periodic basis.  

 

Numerous  visits  were  made  to  the  AIP/Rehabilitation  sites  to  follow  up  on  pest 

management procedures whilst the duration of this component.  

 

 

2.1.6 Component 6:  

To ensure proper payment of casual IAP labor. 

 

Deliverable   Actual at Completion 

An Invasive Alien Plants team 

selection  procedure 

described  and  endorsed  by 

local communities. 

Achieved through effective collaboration of stakeholders 

from project concept to selection. 

A list of IAPs team individuals 

available  including  their 

names  and  other  personal 

details. 

Achieved and on record.

A  signed  agreement  and  an 

IAPs  labor  logbook  updated 

with  signed  payment  details 

and confirmations. 

 

Achieved and managed on site by team leader, overseen 

by WESSA  project  facilitator  and  signed  off  by WESSA 

Project Manager. 
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Key Activities:  

 

 IAP  labour  payment  for  Phase  1,  2  and  3  disbursed  and  log  book  updated, 

including  receipt of payment  (see Appendix P –  sample of  IAP  team members’ 

contract, logbook and payment schedule) 

 

Individual contracts were signed with each IAP/Rehabilitation team member. 

 

 

 

In  addition  to  the  above  activities,  the  project  team  undertook  several  planning 

meetings and numerous discussions with the project stakeholders and partners.  

 

 

2.2 Were any components unrealized? If so, how has this affected the overall impact of 

the project? 

 

N/A 

 

3. Lessons Learned

 

Describe any lessons learned during the design and implementation of the project, as 

well  as  any  related  to  organizational  development  and  capacity  building.  Consider 

lessons that would  inform projects designed or  implemented by your organization or 

others,  as  well  as  lessons  that  might  be  considered  by  the  global  conservation 

community. 

 

3.1.  Project  Design  Process:  (aspects  of  the  project  design  that  contributed  to  its 

success/shortcomings) 

 

Project design with rural and/or economically impoverished communities requires the 

organization to tread in a very sensitive space. All too common is the perception that a 

community orientated project is a source of employment. This is particularly prevalent 

in South Africa, and more specifically on the Wild Coast, where government grants and 

poverty alleviation government funded Public Works Programmes are the primary 

source of local employment and often the only source of household income.  
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Compounding this problem with potentially funded projects,  such as the CEPF Ntsubane 

Project, is that organizations are necessarily required to engage with communities prior 

to  securing  funding  in  order  to  develop  project  concepts  and  proposals  that  are 

embedded  in collaboration and stakeholder  input. What cannot be underestimated at 

this stage of project design is pre‐established stakeholder working relationships. Where 

relationships  of  trust  are  already  in  place,  it  allows  for  more  open  and  honest 

interactions at the design stage. 

 

With  regards  this  project,  both WESSA  and  the WCFFO  have  well  established  track 

record with  local communities, government agencies and  traditional authorities  in  the 

target area,  the Ntsubane Complex. Furthermore, both agencies have collaborated on 

several projects on the Wild Coast over the past 10 years.  

 

Coming off this foundation allowed WESSA to present concepts and engage in dialogue 

with stakeholders from a relatively non threatening position. Through this engagement 

the  project  concept  could  evolve  through  an  expansive  learning  process without  the 

perceived threat of hidden agendas. 

WESSA, at all project design stages involving stakeholder engagement, was very specific 

in reinforcing the project was not motivated by employment goals but rather founded in 

human capacity development and conservation objectives. As a result of this approach, 

WESSA  found a receptive audience  in the  forest user communities who have a vested 

interest  in  the  surrounding  natural  resources  as  these  resources  are  the  basis  from 

which they draw their livelihoods. 

 

From this receptive audience, WESSA was able to engage a broader stakeholder base by 

utilizing “in roads” provided by the receptivity of mobilized forest users and other 

project partners. 

 

Having outlined these successful steps adopted by WESSA in the design of this project, it 

cannot be overlooked that local politics, strong willed individuals and skeptics will 

present themselves through the project and careful management of these situations, 

empathy to the process and understanding the localized context in which these issues 

are raised must be adopted. 

 

 

3.2 Project  Implementation:    (aspects of the project execution that contributed to  its 

success/shortcomings) 
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- Tension between  traditional  leadership and political structures are apparent  in 

the  Ntsubane  area.  At  times  it  is  difficult  to  deeply  understand  what  drives 

decision making on, for instance, choosing project beneficiaries and project sites 

as the direct benefits imply employment or some kind of financial remuneration. 

It  is  a  risk  when  choosing  project  beneficiaries  for  the  IAP/Rehabilitation 

activities because the overall aim of the project is not necessary employment but 

conservation outcomes. It is key to  mobilize people who has a balanced view on 

what  the  project  benefits  are  namely  conservation  and  socio‐economic 

development. 

- IAP  clearance  training  has  been  effective.  However  in  order  to  achieve 

conservation outcomes we have secured additional working days for the teams 

to continue and maintaining the areas of forest worked on. We have approached 

government to come on board and take on these teams and work as part of their 

expanded public works programmes.  

- Selection of  IAP and  forest  rehabilitation  teams was problematic  in one of  the 

sites  as  the  site  selected  felt  outside  the  participants  ward.  A  new  site  was 

identified within their geographical area. No risks developed. 

- The  project  has  identified  and  worked  with  crafters  who  have  an 

entrepreneurship intent rather than household crafters. 

 

3.3 Other lessons learned relevant to conservation community: 

N/A 

 

4. Additional Funding 

 

Provide details of any additional funding that supported this project and any funding 

secured for the project, organization, or the region, as a result of the CEPF investment 

in this project.  

 

Donor  Type of Funding* Amount Notes

Eastern  Cape  Parks 

and Tourism Agency 

Wild Coast Project 

Project co‐funding $104 166  The WCP  has  allocated  a 

project  coordinator  to 

work  along  side with  the 

WESSA  project  team. 

Additionally  to  this,  the 

WCP  allocated  its 

resources in establishing a 

protected area Lambasi.  
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*Additional funding should be reported using the following categories: 

 

A  Project co‐financing (Other donors or your organization contribute to the 

direct costs of this project) 

    

B  Grantee  and  Partner  leveraging  (Other  donors  contribute  to  your 

organization or a partner organization as a direct result of successes with 

this CEPF funded project.) 

 

C  Regional/Portfolio  leveraging (Other donors make  large  investments  in a 

region because of CEPF investment or successes related to this project.) 

 

 

5. Sustainability/Replicability 

 

Summarize the success or challenge in achieving planned sustainability or replicability 

of  project  components  or  results.      Summarize  any  unplanned  sustainability  or 

replicability achieved. 

 

 

The  outcome  of  this  first  year  undoubtedly  showed  a  strong  commitment  and 

willingness  of  forest  users  and  other  stakeholders  to  improve  current  levels  of 

collaboration and to work more closely  in conserving our forest resources. This project 

has  allowed  multiple  stakeholders  to  engage  through  expansive  learning  processes 

towards  a  collaborative  conservation  vision,  including  improved,  shared management 

opportunities and proposing areas for the expansion of protected areas. The role of the 

project  team  has  been  to  facilitate  and  scaffold  the  fora  in  which  these  shared 

conservation outcomes can be identified and developed.  

 

The Wild Coast Project has identified a number of forest clusters that require improved 

management  plans  and  collaborative  approaches  to  conservation.  These  forest  sites 

have been agreed to by other key stakeholders and plans are being developed to take 

this forward. 

 

The model as  it  is grounded  in  informed decision making processes and  is  inclusive of 

affected  community  users. Government  has  shown  commitment  to  the  participatory 

management and community stewardship models in South Africa. Capacity building and 

up‐skilling  of  community  decision  makers  as  it  relates  to  conservation,  places 
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communities  in a position of ownership of a valuable resource and therefore endorses 

sustainability.  

 

Responsible  forest  user  projects,  coupled  to  the  potential  of  stewardship  initiatives, 

provide a strong working model that is largely replicable in the rural communities of the 

Wild Coast as the community requirements from the forest habitats are usually similar 

and  there are  community parallels  throughout  the Wild Coast  in  terms of  traditional, 

social and cultural aspects  for consideration. Where  the model becomes un‐replicable 

or unpredictable  is when too many parallels are  lost. This could occur  in areas of high 

density populations, political  instability, areas of  inter tribal conflicts or where there  is 

insufficient accessible natural resources for forest community needs. 

 

Strong partnerships with stakeholders such as EC Parks & Tourism Agency, WCWCFUA, 

DAFF, Traditional  leaders and civic organizations are crucial to the sustainability of the 

projects  if  one  is  to  realize  the  ongoing management  and  implementation  of  these 

projects  that have  local  through  to national  support  as well  as  access  to high quality 

organizational capacity. 

 

This  project  has  been  successful  in  securing  on  going  employment  of  trained 

beneficiaries  into  the CWP and has begun  to work more  intensively with  forest users 

such  as  crafters.  These  are  two  economic  returns  to  community  and  enhance  the 

sustainability of the work that has been done as well as contributes to ongoing, capacity 

induced green  jobs which contribute to the sustainability of the conservation vision as 

communicated in and through this project’s objectives. 

 

 

 

6. Safeguard Policy Assessment 

 

Provide  a  summary  of  the  implementation  of  any  required  action  toward  the 

environmental and social safeguard policies within the project. 

 

Professional assistance and expert support has been sourced at all stages of identifying 

forest  rehabilitation  sites.  All  sites  have  been  identified  with  the  assistance  of  the 

provincial forestry department scientific section as well as local ecologist. 

 

7. Additional Comments/Recommendations
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Although work went relatively on track  in terms of  implementing activities we still see 

the  proclamation  of  Ntsubane  as  a  conservation  area  or  under  some  kind  of 

conservation  agreement  a  long  way  to  go. We  have  secured  additional  funding  for 

Green  Jobs  through CWP which  should allow  the existing  IAP  teams  to  continue with 

forest  rehab work  into  the  future. However we  also  see  crucial  to  secure  additional 

funding to continue with the social facilitation process to come up with a more concrete 

collaborative  agreement  between  the  state  and  local  communities  for  the  larger 

Ntsubane Forest Complex. 

 

Furthermore,  the project  supervisor has unfortunately passed on  in  June.   This  set us 

back  slightly at  that  time but  fortunately a WESSA  staff member was placed with  the 

project supervisor at the beginning of the year to familiarize with the project. She has 

taken  the  supervisory  role  as  from  June  2013.  Additionally  an  intern  has  also  been 

allocated to the project in order to provide additional support particularly with regards 

to  forest  rehabilitation  activities. 
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8. Information Sharing and CEPF Policy 

 

CEPF  is committed  to  transparent operations and  to helping civil society groups share 

experiences,  lessons  learned,  and  results.  Final  project  completion  reports  are made 

available on our Web  site, www.cepf.net, and publicized  in our newsletter and other 

communications.  

 

Please include your full contact details below: 

 

Name: Laura Conde Aller 

Organization name: WESSA (Wildlife and Environment Society of South Africa) 

Mailing address: PO Box 2909, Beacon Bay, 5205, East London, South Africa 

Tel: + 27 43 748 5798 

Fax: +27 43 748 5816 

E‐mail: laura@wessa.co.za 

 

 

***If your grant has an end date other than JUNE 30, please complete the tables on 

the following pages*** 

 

 

Performance Tracking Report Addendum 

CEPF Global Targets 

(Enter Grant Term) 
 
Provide a numerical amount and brief description of the results achieved by your grant.   
Please respond to only those questions that are relevant to your project.   
 

Project Results 
Is this 
question 
relevant? 

If yes, 
provide your 
numerical 
response for 
results 
achieved 
during the 
annual 
period. 

Provide 
your 
numerical 
response 
for project 
from 
inception 
of CEPF 
support to 
date. 

Describe the principal results 
achieved from  
July 1, 2013 to May 30, 2013. 
(Attach annexes if necessary) 

1. Did your project strengthen 
management of a protected area 
guided by a sustainable 
management plan?  Please indicate 
number of hectares improved. 

yes 12 hectares same 

Please also include name of the protected 
area(s). If more than one, please include the 
number of hectares strengthened for each one. 
 
Ntsubane Forest in Port St Johns. The areas fall 
within state forest (12 hectares) and communal 
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forest (4 hectares) through the clearance of 
invasive alien plants and forest rehabilitation 

2. How many hectares of new 
and/or expanded protected areas 
did your project help establish 
through a legal declaration or 
community agreement?   

no   

Please also include name of the protected area. If 
more than one, please include the number of 
hectares strengthened for each one. 
 
This aspect of the project is still in process. The 
intention is to establish CBNRM or stewardship 
agreements with local communities 

3. Did your project strengthen 
biodiversity conservation and/or 
natural resources management 
inside a key biodiversity area 
identified in the CEPF ecosystem 
profile? If so, please indicate how 
many hectares.  

yes 16 hectares same 
Natural resource management expands to both 
state forest and communal land which both fall 
under Pondoland.  

4. Did your project effectively 
introduce or strengthen biodiversity 
conservation in management 
practices outside protected areas? 
If so, please indicate how many 
hectares.  

yes 4 hectares same 

As above, we focus on pilot sites thus far located 
in communal forests. Capacity building is a key 
focus of the project which the intention to 
increase capability for improved natural resource 
management. Measurement has not been 
consolidated at this stage 

5. If your project promotes the 
sustainable use of natural 
resources, how many local 
communities accrued tangible 
socioeconomic benefits? Please 
complete Table 1below. 

yes 8473 people same 

The project has reached the following groups:  
- Crafters: 25 
- Forest Users Association members: 10  
- Invasive Alien Plant teams: 48  
- Other adult community members: 390 
- School learners: 8000 

 
 
If you answered yes to question 5, please complete the following table
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Table 1.  Socioeconomic Benefits to Target Communities 
 
Please complete this table if your project provided concrete socioeconomic benefits to local communities.  List the name of each community in column one.  In the subsequent columns 
under Community Characteristics and Nature of Socioeconomic Benefit, place an X in all relevant boxes. In the bottom row, provide the totals of the Xs for each column. 
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Dedeni  X X    X  X              
Khaleni  X X    X  X              
Lambasi  X X    X  X              
Goso  X X    X  X              
Caquba  X X    X  X              
              X X        
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Total                       

If you marked “Other”, please provide detail on the nature of the Community Characteristic and Socioeconomic Benefit: 
 

 


